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WINDOW REPLACEMENT
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Franklin Elementary Window Replacement Scope

Remove and dispose of all ashestos, lead and pcb contaminated material associated with
exterior window replacement as shown on drawings

On the Winchester street side of the school replace:

5 windows with a rough size of 46x106 inches

2 windows with a rough size 46x84 windows

On the LAKE street side (Front of the School) of the school replace:

25 windows with a rough size of 46x106 inches and any other windows that have been
missed

On the Playground_side of the school replace:

5 windows with a rough size of 46x106 inches

1 window with a rough size 46x84 windows

1 window with a rough size 52x102 window

1 window with a rough size 28x50 window

1 window with a rough size 28x48 windows

2 windows with a rough size 180x84 windows

1 window with a rough size 103x103 windows

2 windows with a rough size 256x103 windows

2 windows with a rough size 40x71 windows

Total of 48 windows but contractor is to make sure all of the wooden windows are
replaced. Contractor is also responsible for the measurements of the windows (the
given Measurements are just a rough estimate by the district and the measurements
should be checked by contractor for proper fitment) and the ordering of the windows.

Provide and install new replacement windows as per shown on drawings

Windows must be color matched to the best as can be with existing colors

Remove existing vertical adjustable louvers, and replace as needed per current window
Replace all HVAC louver in window system

Specifications are based upon the Arcadia T200 Series Heavy Commercial
Window with 5/8" insulated clear glass and shall be by Arcadia, Inc.
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SECTIONO1 11 00
SUMMARY OF THEPROJECT

PART1 - GENERAL

1.1 WORK OF THECONTRACTOR:

A. Scope of Work: Contractor shall perform, within the time stipulated, the
Contract, including all of its component parts, and everything required to
be performed, and to provide and furnish any and all of the labor,
materials, tools, expendable equipment, and all applicable taxes, and all
utility and transportation services necessary to perform the Contract and
complete, in a workmanlike manner, all of the Work required in
connection with the following titled Project in strict conformity with the
Contract Documents:

FRANKLIN ELEMENTTARY SCHO@WINDOW REPLACEMENT

B. Thisschool ison a traditional school year calendar, August through June.
During the period of this contract, school events and educational
requirements will limit or prevent access, and will affect Contractor work
hours for a portion or all of the school building (s) pertinent to the contract.
Contractor shall maintain schedule with full knowledge of these times and
dates to be determined. A site-specific calendar will include currently
known dates of limited access, or times of the school day that noise will
have to be limited, or ceased. These shall include during the time of the
project, but not be limited to:

1. No work after 6:00 p.m. for back -to-school, open house, and other
events per school year at each school site.

2. No work between 8:00 a.m. and 10:00 a.m. on weekdays for assembly
events per school year.

3. NO NOISE/WORK will be allowed on an Elementary school site
between 8:00 aim. and 12:30 p.m. for testing (four (4) consecutive
weekdays, three times) per school year. Second shift work may be
accommodated  with the request pre-approved by the District Project
Manager.

C. Work hours for the Project shall be from 7:00 a.m. until 10:00 p.m. Monday
through Saturday, unless advance permission to deviate from these hours
is obtained from the City of Glendale per Glendale Municipal Code, Title
8, Chapter 36, and this request is also approved in writing five working
days beforehand by the District Project Manager.

10.05.00 11100-1



10.05.00

SECTIONO1 11 00
SUMMARY OF THEPROJECT

Article 3 of the Bid General Conditions requires preparation of a Cost-
loaded time logic schedule with a single critical path. |If the Board
approved lowest responsive and responsible bid Contractor and the
Project Manager, on behalf of the District, cannot agree on the contract
construction schedule and the project single critical path within fifteen
(15) days after Notice to Proceed, the District may terminate the
Contract, for convenience, as outlined in the Project General Conditions.
In the event this is necessary, compensation to the General Contractor
and all subcontractors or materialmen shall be limited to Mobilization
costs only.

The liquidated damages shown in the Supplementary General Conditions
shall apply to each phase of the phased construction plan, as defined by
and within the plans and specifications.

No warranties or guarantees shall go into effect, for any trade, regardless
of when completed in the sequence of the project erection, until one (1)
day after the Board of Education has accepted the project at a noticed
meeting. Attention: Bidders. Thiswill require certain trades to bid for, and
provide, a warranty of longer than one (1) year in length from the time of
installation or furnishing of their materials to the project, depending upon
the sequencing of their work within the overall schedule.

All project close -out/punchlist items, project record documents, submittals,
and operations manuals and spare parts, warranties and guarantees and
Cont r ac Fical d/erified Report (DSA6) shall be reviewed and
accepted prior to the Architect/District agreed upon authorization to file
the Notice of Completion with the Los Angeles County Recorder.

In the event that any materials requiring DSA Inspection (steel, concrete,

masonry grout, etc.) are manufactured in an area located more than
one hundred miles (100 miles) by air radius from the project site, all round -
trip travel and all per diem costs incurred by the District on behalf of the
Deputy Inspector who must perform on-site examination of the materials
shall be borne 100% by the Contractor as an added expense. Thischarge

shall be subtracted from the monthly 6 App | i do Pia ¢ me rsubmitted

to the District on behalf of the project.

In the event the General Contractor or any subcontractor or materialman
(on or off site) voluntarily accelerates the schedule for their own purposes,
and/or voluntarily performs work in excess of eight (8) hours per day, or on
the weekends or holidays, the additional cost of the | n s p e cavestims 0
premiums which are required to inspect the work during these hours shall
be paid 100% by the Contractor. Thischarge shall also be subtracted
from the monthly 6 Ap p | i cfertPiag rme rsabiditted to the District on
behalf of the project.

211 00-1



SECTIONO1 11 00
SUMMARY OF THEPROJECT

In the event that the Contractor fails to complete all punch listitems and
turn over all 0 d el i v e warénties, sAs-builts, e t ¢ within sixty (60) days
after acceptance of completion by the Board of Education, the full salary
costs of one (1) construction Project Manager (16 hours per week @
$120.00/hour) and one DSA Inspector of record (actual hours spent
@%$80.00/hour) shall be backcharged to the Contractor, in addition to the
liquidated damages, if any, imposed wupon the Contractor for late
performance. THISPARAGRAPHWILL BESTRICTLENFORCED.

The submission of complete project record documents, as required by the
specifications, is critical. A value of Thirty Thousand Dollars ($30,000.00)
shall be assigned to these record documents within the Schedule of Values
and will not be paid or released until the documents are approved by
the Architect and turned over to the District's Administrator of Planning,
Development and Facilities.

M. The intent of these contract documents is that the work of alteration,

rehabilitation or construction isto be accordance with Title 24, California
Code of Regulations. Should any existing conditions such as deterioration

or non-complying construction be discovered which is not covered by
the Contract Documents wherein the finished work will not comply with
Title 24, California Code of Regulations, a change order, or a separate set
of plans and specifications, detailing and specifying the required repair
work shall be submitted to and approved by DSAbefore proceeding with
the repair work.

1.2 RELATEDNORKBYDISTRICT:

A.

B.

10.05.00

General: All such work indicated in Contract Documents and/or
specified herein.

Coordination:

1. Contractor shall schedule and coordinate Owner work with his work;
give 5 days min. advance notice of all dates; verify that Owner
work has been accomplished prior to beginning his work

Owner Furnished Items or Products (IFANY):

1. Owner Responsibilities:
a. Delivery of items or products to  site.
b. Schedule delivery date with supplier in accord with

Contractor's schedule.

C. Obtain installation drawings and instructions.
d. Submit claims for transportation damages.
e. Arrange guarantees, warranties.

311 00-1



SECTIONO1 11 00

SUMMARY OF THEPROJECT
2. Contractor's Responsibilities:
a. Schedule required delivery date for each product, and
inform Owner.
b. Promptly inspect delivered products, report damaged or

defective items.

C. Unload; handle at site, including uncrating and storage.
d. Protect from exposure to elements, from damage.
e. Repair or replace items damaged as result of Contractor's
operations.
f. Install, connect, finish products.
B. The Contractor shall provide adequate storage within his fenced staging

area, to store the equipment. The Contractor is solely responsible for the
storage of this equipment within his staging area and all subsequent
movement of this equipment. The Contractor shall be solely responsible
for the maintenance and protection of all material.

C. Bidders submitting under this Contract shall include the price for all
necessary  coordination with the District and the equipment
manufacturer, as required for proper and complete coordination between
all trades and all Contractors, within their bid.

1.5 WORKBYOTHERS
A The District reserves the right to do other work in connection with the
project or adjacent thereto by contract or otherwise, and Contractor
shall at all times conduct the work so as to impose no hardship on District
or others engaged inDi st mworlc hobte cause any unreasonably delay
or hindrance thereto.

B. Where two or more Contractors are employed on related or adjacent
work, each shall conduct their operation in such a manner as not to
cause delay or additional expense to the other.

C. Contractor shall be responsible to others engaged in the related or
adjacent work for all damage to work, to persons, or for loss by failure to
finish the work within the specified time for completion. Contractor shall
coordinate his work with the work of others so that no discrepancies shall
result in the project.

PART2 - PRODUCTS(NOT USED)

PART3 - EXECUTION(NOT USED)

END OF SECTION
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0120 00
PRICEAND PAYMENTPROCEDURE:

PART1 GENERAL

1.01

1.02

1.03

10.05.00

A.
B.
C.
D.
E.

A.

A.

SECTION INCLUDES

Procedures for preparation and submittal of applications for progress payments.
Documentation of changes in Contract Price and Contract Time.

Change procedures.

Correlation of Contractor submittals based on changes.

Procedures for preparation and submittal of application for final payment.

SCHEDULE OF VALUES

Electronic media printout including equivalent information will be considered in lieu of
standard form specified; submit sample to Project Architect for approval.

Forms filled out by hand will not be accepted.

Submit Schedule of Values in duplicate within 15 days after date established in Notice to
Proceed.

Format: Utilize the Table of Contents of this Project Manual. Identify each line item with

number and title of the specification Section. Identify site mobilization and bonds and
insurance.

Include in each line item, the amount of Allowances specified in this section.

Include separately from each line item, a direct proportional amount of Contractor's overhead
and profit.

Revise schedule to list approved Change Orders, with each Application For Payment.

APPLICATIONS FOR PROGRESS PAYMENTS

o o kM 0 DM e

Payment Period: Submit at intervals stipulated in the Agreement.
Form to be used shall be similar to: AIA G702 and Continuation Form G703.

Electronic media printout including equivalent information will be considered in lieu of
standard form specified; submit sample to Project Architect for approval.

Forms filled out by hand will not be accepted.

For each item, provide a column for listing each of the following:
Item Number.

Description of work.

Scheduled Values.

Previous Applications.

Work in Place under this Application.

Authorized Change Orders.

Total Completed to Date of Application.

012000 -1



0120 00
PRICEAND PAYMENTPROCEDURE:

8. Percentage of Completion.
9. Balance to Finish.
10. Retainage.
Execute certification by signature of authorized officer.

G. Use data from approved Schedule of Values. Provide dollar value in each column for each
line item for portion of work performed.

H. List each authorized Change Order as a separate line item, listing Change Order number and
dollar amount as for an original item of Work.

l. Submit three copies of each Application for Payment.

J. Include the following with the application:
1. Transmittal letter as specified for Submittals in Section 01 30 00.
2. Construction progress schedule, revised and current as specified in Section 01 32 16.
3. Current construction photographs specified in Section 01 30 00.

4. Partial release of liens from major Subcontractors and vendors.

K. When Project Architect requires substantiating information, submit data justifying dollar amounts
in question. Provide one copy of data with cover letter for each copy of submittal. Show
application number and date, and line item by number and description.

14 MODIFICATION PROCEDURES

A. Submit name of the individual authorized to receive change documents and who will be

responsible for informing others in Contractor's employ or subcontractors of changes to the
Contract Documents.

B. For minor changes not involving an adjustment to the Contract Price or Contract Time,
Project Architect will issue instructions directly to Contractor.

C. For other required changes, Project Architect will issue a document signed by Glendale
Unified School District instructing Contractor to proceed with the change, for subsequent
inclusion in a Change Order.

1. The document will describe the required changes and will designate method of
determining any change in Contract Price or Contract Time.

2. Promptly execute the change.

D. For changes for which advance pricing is desired, Project Architect will issue a document
that includes a detailed description of a proposed change with supplementary or revised
drawings and specifications, a change in Contract Time for executing the change with a
stipulation of any overtime work required and the period of time during which the requested

price will be considered valid. Contractor shall prepare and submit a fixed price quotation
within 15 calendar days.

E. Contractor may propose a change by submitting a request for change to Project Architect,
describing the proposed change and its full effect on the Work, with a statement describing
the reason for the change, and the effect on the Contract Price and Contract Time with full
documentation and a statement describing the effect on Work by separate or other
contractors. Document any requested substitutions in accordance with Section 01 60 00.

10.05.00 012000 -2



01 20 00
PRICEAND PAYMENTPROCEDURE:

F. Computation of Change in Contract Amount: As specified in the Agreement and Conditions
of the Contract.

1. For change requested by Project Architect for work falling under a fixed price contract, the
amount will be based on Contractor's price quotation.

2. For change requested by Contractor, the amount will be based on the Contractor's request
for a Change Order as approved by Project Architect.

3. For change ordered by Project Architect without a quotation from Contractor, the amount
will be determined by Project Architect based on the Contractor's substantiation of costs
as specified for Time and Material work.

G. Substantiation of Costs: Provide full information required for evaluation.
1. Onrequest, provide following data:
a. Quantities of products, labor, and equipment.
b. Taxes, insurance, and bonds.
c. Overhead and profit.
d. Justification for any change in Contract Time.
e. Credit for deletions from Contract, similarly documented.
2. Support each claim for additional costs with additional information:
a. Origin and date of claim.
b. Dates and times work was performed, and by whom.
c. Time records and wage rates paid.

d. Invoices and receipts for products, equipment, and subcontracts, similarly
documented.

3. For Time and Material work, submit itemized account and supporting data after
completion of change, within time limits indicated in the Conditions of the Contract.

H. Execution of Change Orders: Project Architect will issue Change Orders for signatures of
parties as provided in the Conditions of the Contract.

After execution of Change Order, promptly revise Schedule of Values and Application for
Payment forms to record each authorized Change Order as a separate line item and adjust
the Contract Price.

J. Promptly revise progress schedules to reflect any change in Contract Time, revise
sub-schedules to adjust times for other items of work affected by the change, and resubmit.
K. Promptly enter changes in Project Record Documents.
1.5 APPLICATION FOR FINAL PAYMENT
A. Prepare Application for Final Payment as specified for progress payments, identifying total

adjusted Contract Price, previous payments, and sum remaining due.

B. Application for Final Payment will not be considered until the following have been
accomplished:

1. All closeout procedures specified in Section 01 70 00.

10.05.00 012000 -1



01 20 00
PRICEAND PAYMENTPROCEDURE:

PART 2 PRODUCTS- NOT USED
PART 3 EXECUTION- NOT USED

END OF SECTION
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SECTIONO1 25 00
SUBSTITUTIONSND PRODUCTOPTIONS

PART1 - GENERAL

11 DESCRIPTION

A

PRODUCTLIST:

1. Within ten (10) working days after date of Contract, submit to the
Architect five (5) copies of complete listsof all products which are
proposed substitutions and those proposed as 0 ore qu a lto
products specified, and in accordance with Contract documents.

2. For products specified only by reference standards, select any
product meeting standards, by any manufacturer.
3. For products  specified by naming several products or

manufacturers, select any products and manufacturer named.

1.2 SUBSTITUTIONS

1.

10.05.00

Requests for substitutions shall be made only in writing on the
0 SUBSTI| TREQUESTb8Nn attached with all blanks completed except
those reserved for the Design Consultant. All substitution requests shall be
made by the Contractor.

In connection with the use of any substitute item approved by the
Architect it shall be the Co nt r a crésponsibifity to see that such items
meet all space requirements, and that any alterations to connecting

items necessitated by use of the alternate items are properly made, at no
increase in cost to the District.

In making request for substitutions, Bidder/Contractor represents that:

1. He has investigated the proposed products or method and
determined that it isequal or better in all respects to that specified
and that it fully complies with all requirements of the Contract

Documents.
2. He will meet all contract obligations with regards to this substitution;
3. He will coordinate installation of accepted substitutions into the

work, making all such changes and any required schedule
adjustments, at no additional cost to the District, as may be
required for the work to be completed in all respects;

4. He waives all claims for additional costs and additional time
related to substitutions which consequently become apparent. He
also agrees to hold the District and Architect harmless from claims
for extra costs and time incurred by other subcontractors and
suppliers, or additional services which may have to be performed
by the Architect, for changes or extra work that may, at some time
or date, be determined to be necessary in order for the work to
function in the manner intended in the Contract Documents.

5. He shall provide the same warranty and guarantee, and perform
any work required in accordance therewith, for the substitution
that is applicable to the specified item for which the substitution is
requested,;

01 2500-1



SECTIONO1 25 00
SUBSTITUTIONSND PRODUCTOPTIONS

6. Material shall be installed, handled, store, adjusted, tested, and
operated in  accordance with the manufacturerds
recommendation and as specified in the Contract Documents.

7. In all cases, new materials shall be used unless this provision is

waived by written notice from the Architect or unless otherwise
specified in the Contract Documents; and

8. All material and workmanship shall in every respect be in
accordance  with and in conformity with approved modern and
accepted industry practices, and shall conform to all applicable
codes, regulations, laws, ordinances, and Contract Documents.

1.3 DESIGNPROFESSIONAIOPTIONS
1. The Architect will be sole judge of acceptability of any proposed

substitutions, and only approved substitutions that are accepted in writing
may be used on contract work.

2. Each request for substitution approval shall include:
1. 0 Su b st iRtewgtuiesrm dwith all required data completed, and
accompanying specifications, etc., in triplicate.
2. Identity of product for which substitution is requested; include
specifications page and paragraph number.
3. Identity of substitution; include complete product description,

drawings, photographs, performance and test data, and any other
information necessary for evaluation.

4, Quality and technical specification comparison of proposed
substitution with specified products.

5. A description of changes required in other work because of
substitution.

6 Effect on construction progress schedule.

7. Cost comparison of proposed substitution  with specified product.

8. Any required license fees or royalties.

9 Availability of local maintenance service within a 50 mile air radius
of the project.

10. Source of replacement material or spare parts; if necessary, within
a 50 mile air radius of the project.

1.4 SUBSTITUTIOREQUESTHOURING BIDDING PERIOD

No request for substitution approval will be considered unless written request in
triplicate has been submitted on the 0 Su b s t iRte g tuief®rn dncluded herein,
and has been received by the Architect at least ten (10) working days prior to
bid opening date. The Architect will issue addenda prior to bid opening listing all
approved substitutions, should there be any approved.

10.05.00 01 25 00-2



SECTIONO1 25 00
SUBSTITUTIONSND PRODUCTOPTIONS

15 SUBSTITUTIOREQUESTBFTERCONTRACT AWARD

1.

Approval will be granted only when:

Specified product cannot be delivered without project delay, or
Specified product has been discontinued, or,

Specified product has been replaced by superior product, or
Specified product cannot be guaranteed as specified, or
Specified product will not fit within designated space, or
Substitution otherwise determined by the District to be in its best
interest.

ogrwNE

The Cont r actequesd dor substitution shall be accompanied by
evidence documenting the reason for the substitution falls within one or
more of the cases listed in Al through A6 above.

A Change Order authorizing substitutions and revising Contract Sum
where appropriate  will be issued for approved substitutions.

PART2 - PRODUCTS- (NOT USED)

PART3 - EXECUTION- (NOT USED)

10.05.00

END OF SECTION
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SECTIONO1 25 00
SUBSTITUTIONSND PRODUCTOPTIONS

SUBSTITUTIOREQUESTIn triplicate)

TO:

PROJECT:

SPECIFIEDTEM:

SECTION PAGE PARAGRAPH DESCRIPTION
The undersigned requests consideration  for the following:

PROPOSEDSUBSTITUTION:

STATETHEREASON(S)FOR PROPOSEDSUBSTITUTIONREASON MUSTCONFORM TO ONE
OR MORE CASESLISTEDN PARAGRAPH 1.05 A1 THROUGH1.0A6.)

Attached data includes product description, specifications, drawings, photographs,
performance and test data adequate for evaluation of the request and applicable
portions of the data  are clearly identified.

Attached data also includes a description of changes to the Contract Documents
which the proposed substitution  will require for its proper installation.

The undersigned certifies that the following paragraphs, unless modified by
attachments are correct:

1. The proposed substitution does not affect dimensions shown on drawings:

2 The undersigned will pay for changes to the building design, including
Ar c hi taad éngireeering design, detailing, and construction costs caused
by the requested substitution.

3. The proposed substitution will have no adverse affect on other trades, the
construction schedule or specified warranty requirements.

4. Maintenance and service parts will be locally available (<50 miles from
project) for the proposed substitution.

10.05.00 01 25 00-4



SECTIONO1 25 00
SUBSTITUTIONSND PRODUCTOPTIONS

The undersigned further states that the function, appearance, and quality of the
proposed substitution are equivalent or superior to the specified item.

Submitted by: For use by the Architect:
Signature: |:| Accepted |:| Accepted as noted
Firm: |:| Not Accepted |:| Received
too late
Address: By:
Date:
Date: Remarks:
Telephone:
Attachments:

10.05.00 01 25 00-5



SECTIONO1 26 00
CONTRACT MODIFICATION PROCEDURES

PART1 - GENERAL

1.1 SUMMARY

A.

Thissection specifies administrative and procedural requirements for making
modifications to  the contract including:

1. Change Orders

2. Contract Credits

3. Contract Additions

4. Construction Change Directives

5. Instructions

Modifications

1. Provide full written data required to evaluate contract modifications,

including breakdown of labor, material, equipment, and description of

work with unit costs for each category.

Maintain detailed records of work  done on a time -and -material basis.

3. Provide full documentation for all proposed change orders to the
Architect to his review.

n

Designate in writing the member of Contractor's organization:

1. Who isauthorized to accept change inthe work.

2. Who isresponsible for informing others in the Contractor's employ of the
authorization of changes in the work.

School District will designate in writing the person who is authorized to
execute change orders for the School District.

1.2 RELATECSECTIONS

A.

E.

Addenda: All issued addendums.

Agreement. The amount of unit prices if any as established in the Contract.
General Conditions, Article 7, Changes inthe Work.

Section 01 33 00 - Submittals.

Section 01 25 13 - Product Options and Substitutions.

1.3 REFERENCES

A.

10.05.00

Change Order Requirements per Title 24 Part 1 CCR

1. Changes inthe plans and specifications are to be made by addenda or
change orders approved by the Division of the State Architect, Title 24,
Part 1, Section 4-338.

012600-1



SECTIONO1 26 00
CONTRACT MODIFICATION PROCEDURES

2. Change Orders: Changes or alterations of the approved plans or
specifications after a contract for the work has been awarded are to be
made by means of Change Orders. State the reason for the change
and provide supplementary drawings where necessary. Change Orders
must be manually signed by the Architect or Engineer in general
responsible charge of observation of the work or by the Architect or
Engineer delegated responsibility for observation of the portion of the
work affected by the change order.

3. Change orders are required to bear the approval of the School Board or
their authorized representative.

4. One original signed copy by all parties of each change order isrequired
for the files of the Division of the State Architect.

1.4 PRELIMINARYROCEDURES

A.

The Architect or School District may initiate changes by submitting a Request

for Proposal. The request will include:

1. Detailed description of the Change, Products, and location of the

change in the project. Changes may include additions and deletions

from the contract.

Supplementary or revised drawings and specifications.

3. The projected time span for making the change and a specific
statement as to whether overtime work is, or is not, authorized.

4. A specific period of time during which the requested price will be
considered valid.

5. Such request is for information only, and is not an instruction to execute
the changes, nor to stop work in progress.

N

Contractor may initiate changes by submitting a written change order

request to the Architect or School District containing:

1. Description of the proposed change.

2. Statement of the reason for making the changes.

3. Statement of the effect on the Contract sum and the Contract time.

4. Statement of the effect on the work of separate contractors with
breakdown of costs for labor, materials, and equipment.

5. Documentation supporting any change in the Contract sum of Contract
time, as appropriate.

1.5 CONSTRUCTIONCHANGE DIRECTIVES

A.

10.05.00

In lieu of proposal request, the School District through the Architect may issue
a Construction Change Directive for Contractor to proceed with a change

which shall state a basis for adjustment, if any, in the Contract sum of time, or
both.

Authorization will describe changes in the work, both additions and deletions,
with attachments of revised contract documents to define details of the
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change, and will designate the method of determining any change in the
Contract sum and any changes inthe Contract time.

The School District and Architect will sign and date the construction change
authorization as authorization for the contractor to proceed with the
changes.

Contractor may sign and date the construction change authorization to
indicate agreement  with the terms herein.

1.6 DOCUMENTATIONOF PROPOSALSAND CLAIMS

A.

10.05.00

Support each quotation for a lump sum proposal, and for each unit price
which has not previously been established, with sufficient substantiating data
to allow the Architect and School District to evaluate the quotation:

On request provide additional data to support time and cost computations:
1. Laborrequired in hours with units costs.

2. Equipment required.

3. Product required in units.

a. Recommended source of purchase and unit cost.

b. Quantities required.

Taxes, insurance, and bonds.

Credit for work deleted from Contract, similarly documented.

Overhead and profit.

Justification for any changein Contract time.

No ok

Support each claim for additional costs, and for work done on a time and

material basis, with documentation as required for a lump sum proposal, plus

additional information.

1. Name of the School District's authorized agent who ordered the work,
and the date of the order.

2. Dates and times work was performed, and by whom.

3. Time record, summary of hours work, and hourly rates period.

4. Receipts and invoices for:
a. Equipment used, listed dated and time of use.
b. Products used, listing of quantities.
C. Subcontractors.

Document requests for Substitutions of Products as specified in Section 01 25
13.
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1.7 CONSTRUCTIONCREDITS

A.

Work deleted and no work has been completed by the Contract: Work
deleted from the contract is to be credited back to the district and
subtracted from the contract amount. Credits are to be included in Change
orders.

1. Contractor shall credit back to the District total value for the work deleted
from the contract. Cost of credits shall be determined by the amount
stated in the contractor's schedule of  values.

2. Where the value of credits cannot be determined from the contractor's
schedule of value, total value of the credit isto be determined by the
cost of materials, labor, overhead and profit, insurance, bonds, etc. All
general contractor, subcontractor and material supplier levels of the
contract areto be included inthe total value of credits back.

3. No amount at any level of the contract shall be withheld from credits
back for overhead and profit, insurance, bonds, time delays,
construction schedule changes and administrative expenses.

Work deleted and a portion of the work has been completed by the
Contractor: Work deleted from the contract isto be credited back to the
District and subtracted from the contract amount. Credits are to be included
in the Change Orders.

1. Contractor shall credit back to the District total value for the work deleted
from the contract lessany work already completed on the credit item.
Cost of credits shall be determined by the amount stated in the
contractor's  schedule of values less and work already completed.
Completed work may include cost of shop drawings, submittals, site
preparation, partially completed work on the credit item or other
expenses related to  the item.

2.  Where the value of credits cannot be determined from the contractor's
schedule of value, total value of the credit isto be determined by the
cost of materials, labor, overhead and profit, insurance, bonds, etc. All
general contractor, subcontractor and material supplier levels of the
contract areto be included inthe total value of credits back.

3. An amount equal to the percentage of work already completed on the
deleted item may be withheld from credit back for overhead and profit,
insurance, bonds, time delays, construction schedule changes and
administrative expenses.

1.8 PREPARATIONOF CHANGE ORDERS

A.

B.

10.05.00

The Architect will prepare each Change Order.
Change Order will describe changes in the work, both additions and

deletions, with attachments of revised contract documents to define details
of the change.
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Change Order will provide an accounting of the adjustment in the Contract
sum and in the Contract time.

1.9 LUMPSUM/FIXEDPRICECHANGE ORDER

A.

Content of Change Orders will be based on either:

1. The School District's proposal request and Contractor's responsive
proposal as mutually agreed with the school district.

2. Contractor's proposal for a change, as recommended by the School
District or their authorized agent.

The School District, Division of the State Architect and Architect or Engineer in
responsible charge will sign and date the Change order as an authorization
for the contractor to  proceed with the changes.

The contractor will sign and date the change order to indicate agreement
with the terms therein.

1.10 UNITPRICECHANGE ORDER

A.

10.05.00

Content of Change orders will be based on either:

1. The School District's definition of the scope of the required  changes.

2. Contractor's proposal for a change, as recommended by the school
district or authorized agent.

3. Survey of completed work.

The amounts of the unit pricesto be:
1. Those stated in the Agreement.
2. Those mutually agreed upon between School District and Contractor.

When quantities of each of the items affected by the Change order can be

determined prior to  start of the work:

1. The School District and Architect or Engineer in responsible charge will
sign and date the Change order as authorization for Contractor to
proceed with  the changes.

2. Contractor isto sign and date the Change order to indicate agreement
with the terms therein.

When quantities of the items cannot be determined prior to the start of the

work:

1. The School District through the Architect will issue a construction change
directive directing the contractor to proceed with the change on the
basis of unit prices, and will cite the applicable unit  prices.

2. At completion of the change, the School District or its authorized agent
will determine the cost of such work based on the unit prices and
guantities used.
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3. The contractor shall submit documentation to establish the number of
units of each item and any claims for a change in contract time.

4. The School District, Division of the State Architect, and Architect or
Engineer in responsible charge will sign and date the Change Order as
authorization for the contractor to  proceed with the changes.

5. The contractor will sign and date the change order to indicate
agreement with the terms therein.

1.11 TIMEAND MATERIALCHANGE ORDER/CONSTRUCTIONCHANGE DIRECTIVE

A.

The School District through the architect will issue a construction change
directive directing the contractor to proceed with the changes.

At completion of the change, Contractor shall submit itemized accounting
and supporting data as provided in the Article 1.06, " Documentation  of
Proposals and Claims," of this section.

The School District or its authorized representative will determine the
allowable cost of such work, as provided in General Conditions and
Supplementary Conditions.

The School District, Division of the State Architect and Architect or Engineer in
general responsible charge will sign and date the change order to authorize
the change inthe contract sum and inthe contract time.

The contractor will sign and date the change order to indicate agreement
with the terms therein.

1.12 INSTRUCTIONS

A.

10.05.00

Architect's Supplemental  Instructions:

1. Minor changes in the work shall be carried out in accordance  with

supplemental instruction issued in accordance with the contract

documents without change in contract sum or contract time.

The Architect will issue, sign, and date Supplemental  Instructions.

3. The Contractor will sign and date Supplemental instructions to indicate
acceptance  of minor changes consistent with the contract documents
and return signed copy to Architect.

n
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1.13 CORRELATIONWITH CONTRACTOR'SSUBMITTALS

A. Periodically revise schedule of values and request for payment forms to record
each change as a separate item of work and to record the adjusted contract
amounts.

B. Periodically revise the construction schedule to reflect each change in
contract time.

C. Revise sub-schedules to show changes for other items or work  affected by the
changes.

D. Upon completion of work under a Change Order, enter pertinent changes in
record documents.

1.14 FORMS

A. Submit proposal request type on AIA Document G709. A copy of this form
may be obtained from the local American Institute of Architects, Chapter
Office.

B. Submit change order type on the change order form included in this project
manual. Form isincluded in General Conditions and at the end of this section.

C. Submit construction change directive on the construction change directive
form included in this project manual. Form isincluded in general conditions
and at the end of this section.

D. Submit supplemental instructions type on the form included in this project

manual at the end of Document 00 63 13, Request for Interpretation (RFI's).

PART2 - PRODUCTS
Not Applicable.

PART3 - EXECUTION
Not Applicable.

10.05.00

END OF SECTION
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PART1 - GENERAL

1.1 REQUIREMENTENCLUDED

A.

Submit to Architect a Schedule of Values at least thirty (30) days prior to
submitting first Application for Payment.

Upon request of Architect, furnish additional data to support values given
with data that will substantiate their correctness.

Approved schedule will be used as basis for Contractor's Applications for
Payment.

1.2 RELATEIREQUIREMENTS

A.

B.

Requirements in Addenda, Alternates, Conditions, and Division 01 collectively
apply to this Work.

Related Requirements Specified Elsewhere:
1. Section 01 33 00, Submittals.
2. Section 01 32 13, Construction Schedules, Reports, Payments.

1.3 FORMAND CONTENTS

A.

10.05.00

Submit typewritten Schedule of Values on AIA Form G602A, Continuation
Sheet of Application and Certificate for Payment.

Use Table of Contents of this Project Manual as basis of format for listing costs
of work for Sections under Divisions 2-33. Section 07 92 00 may be included in
other work elements.

Identify each line item with number and title as listed in Table of Contents of
this Project Manual.

Schedule shall list installed value of component parts of work in sufficient
detail to serve as basis for computing values for progress payments.

Each item shall include a directly proportional amount of Contractor's
overhead and profit.

For items on which progress payments will be requested for stored equipment

and/or materials, break down value into:

1. Cost of equipment and/or materials, delivered and unloaded, with taxes
paid.

2. Total installed value.
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Change Order shall be listed separately, per school site, wording to match
description on Change Order.

For each line item which has installed value of more than $20,000.00, break -
down costs to list major products or operations under each item.

Values for Work of Divisions 22, 23, 26, 27 shall be detailed as to Underground,
Rough -In, Finish and Equipment. Division 26 is to be divided into Electrical
Power, Electrical Lighting, Data, Communications, Fire Alarm and Security
Alarm, for both rough and finish work. Spare conduits are to also be shown as
a separate line item.

Sum of total costs of items listed in schedule shall equal total Contract Sum.

1.4 REVIEWAND RESUBMITTAL

A.

B.

After review by Architect, revise and resubmit schedule if required.

Resubmit revised schedule in same manner.

PARTZ2 - PRODUCTS

Not Used.

PART3 - EXECUTION

Not Used.

10.05.00

END OF SECTION
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PART1 - GENERAL

1.1 REQUIREMENTENCLUDED

1.2

13

A.  Procedures for processing Change Orders.

B.  Procedures for distribution of Shop Drawings.

C. Procedures for Correspondence (Request for Interpretation).
D. Procedures for Inspector of Record (IOR).

E.  Supervision of on -site personnel.

RELATECREQUIREMENTS

A. Section 00 63 13 - Request for Interpretation Form.

B. Section 0062 11 - Shop Drawing Transmittal Form.

C. Section 00 63 63 - Change Order Fo rm.

D. Section 00 72 00 - General Conditions: Governing requirements for changes
in the Work, correspondence, and the Inspector of Record (IOR).

CHANGE ORDERS

A. Architect shall submit a Request for Proposal (Job Instruction and
Interpretation Report) to the Contractor per Article 59, General Conditions.

B. If the Job Instruction and Interpretation Report is considered by the
Contractor as involving a change in contract price, inform the Architect prior
to compliance with instructions and within seven (7) days of receipt of the
instructions. Contractor shall submit his Request for a Change Order to the
Architect as provided in Article 59, General Conditions.

C. Upon Architect's review, his recommendations shall be sent to the District for
approval.

D. Upon Owner's approval, Architect will issue a Notice to Proceed, instructing
Contractor to proceed with a change in the Work for subsequent inclusion in
a Change Order.

E. Change Orders shall be performed under applicable provisions of the
Contract Documents, and the Contractor shall proceed as noted inthe Notice
to Proceed.
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The Architect will prepare Change Orders and may authorize minor changes
in the Work as provided in Article 59, General Conditions.

Architect will issue Change Orders, under the cover of the Change Order
Form in Section 00 63 63, for signatures of parties as provided in General
Conditions.

Change Order Proposals shall isolate individual costs for each Segment.

Change orders must be approved by the Architect and DSA prior to
implementation, as stated in Section 01 11 00. In order to expedite
construction, preliminary change orders may be submitted to the DSA. Field
Change Documents requirements necessary for a change order, with the
exception of the approval of the school board and the associated change, if
any, in costs. The Field Change Document does not require the stamp of
deal, but does require the signature of the Architect or Engineers. Work may
proceed in accordance with the approved Field Change Document. An
official change order shall be submitted to follow up on the Field Change
Document as soon as possible. The IOR will assistparties involved by providing
field information concerning the proposed change(s) and code related
information as requested. The IOR is not authorized to and will not request
nor approve proposed change or deviation from the approved Contract
Documents. Only the Architect and DSAhave the authority to issue changes.

Duties of the Contractor are indicated in Section 4-343, Part 1 of Title 24

California Code of Regulation,  as follows:

1. Responsibilities: It is the duty of the Contractor to complete the Work
covered by his or her contract in accordance  with the approved
Contract Documents. The Contractor in no way is relieved of any
responsibility by the activities of the Architect/Engineer or DSA in the
performance of their duties.

2. Performance of the Work: The Contractor shall study -carefully the
approved Contract Documents and shall plan his schedule of operations
well ahead of time. If at any time it isdiscovered that Work is being done
which is not in accordance with the approved Contract Documents,
the Contractor shall correct the Work immediately.

3. Inconsistencies or items which appear to be in error in the Contract
Documents shall be promptly called to the attention of the
Architect/Engineer,  through the IOR, the interpretation or correction.
Local conditions which may affect the structure shall likewise be brought
to the Architect's/Engineer's attention at once. In no case, however,
shall the instruction of the Architect/Engineer cause work to be done
which is not in conformity with the approved Contract Documents and
Change Orders.

4. Do not carry on Work except with the knowledge of the IOR.
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K. Unapproved documents such as sketches, Shop Drawings, request for
information and outdated (superceded) Drawings will not be recognized as
Contract Documents.

1.4 SUBMITTALS

A. Deliver submittals such as shop drawings, product data, and samples to
Architect at address listed on title sheet of Project Manual.

B. Prepare a Shop Drawing Transmittal Form in Section 00 62 11 for each material
or item.

C. Transmit each item under the Shop Drawing Transmittal Form; identify Project,
Contractor, Subcontractor, and major supplier. Identify pertinent Drawing
sheet and detail number, and Specifications Section Number, as appropriate.
Identify deviations from Contract Documents. Provide space for Contr actor 6s
and Archi tectdtasnpst evi ew

D. After Architect's review of submittal, revise and resubmit as required,
identifying changes made since previous submittal.

E. Distribute copies of reviewed submittals to concerned persons, including the
District and the 10R.

1.5 CORRESPONDENCE

A. Communications Facilitating Construction Contract Administration: Except as
otherwise  provided in the Contract Documents or when direct
communications have been specially authorized, the District and Contractor
shall endeavor to communicate through  the Architect.

1. Communications by and with the Architect's consultants shall be
through the Architect.

2. Communications by and with the Subcontractors and material suppliers
shall be through the Contractor.

3.  Communications by and with separate Contractors shall be through the
Architect.

4. Communications by and with the IOR shall be through the Architect.

B. Correspondence shall be submitted on a Request for Interpretation or
Information format and submitted to the Architect. The Architect shall review
and respond to the Contractor as provided in the General Conditions.
Architect will distribute copies to District, Contractor, and the IOR. Contractor
shall promptly comply with instructions from Architect or his authorized
representative.
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Contractor  shall distribute copies of Architect's response to concerned
persons.

Contractor shall not correspond directly with the District unless it is an
emergency.

1.6 INSPECTOROF RECORD (IOR)

A.

B.

10.05.00

The IOR shall work at the direction of the Architect.

Correction Notices:

1. Correction notices shall be issued to the Contractor with a copy to the
Architect. The Architect will review and render his opinion per Article 8,
General Conditions. The decision of the Architect shall be binding on all
parties.

2. ThelOR'scorrection notices shall be tracked at the regular job meeting.

The IOR will serve as inspector. He will be available for project inspection as
required during the normal workweek. He shall have personal knowledge of
all aspects of Work performed on this project either through personal
observation or through the observation of special inspectors hired by the
Owner. Through his personal observation, he shall verify that the Work,
materials, and equipment installed are correct per approved Drawings and
Specifications. Under no circumstances shall Work be closed up or covered
over until it has been checked and accepted by the IOR. Work elements
(such as coat of paint or framing) that may be fully checked after
completion may take place in the absence of the IOR. These elements must,
however, be accepted by the IOR prior to additional work being done that
would cover them up. During the daily walk-through, the IOR will review Work
in progress with the General Contractor noting potential problem areas that
are detected. In all cases, apparent discrepancies will be brought to the
attention of the General Contractor as soon as they are noted. The IOR shall
work at the direction of the Architect.

On-site final inspections and tests required by the project documents and Title
24 of the California Code of Regulations shall be requested in writing 48 hours
prior to the inspection being conducted. Priorto final inspections, the General
Contractor shall insure that the Work to be inspected issubstantially complete

on short notice when his schedule permits. Required final inspections shall
be performed and accepted by the IOR and Architect/Engineer before the
facility or utility isturned over to the Owner for use.
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E. Requests for special inspections by the testing laboratory shall be made in
writing to the IOR 48 hours prior to the day the Work is scheduled. The testing
laboratory will not accept calls for testing and inspections services on this
project from anyone other than the IOR or the District Project Manager.

F. Materials and equipment installed shall be as required by the Contract
Documents and approved submittals. Materials requiring prior approval by
the Architect (submittals) shall be approved prior to storage and/or use on-
site. The IOR will verify materials upon delivery and prior to off loading on -site.

G. Overtime work requiring the presence of the IOR must be previously
requested in writing by the Contractor and approved by the Owner.

H. Payment request reflecting the percentage of Work accomplished shall be
reviewed and signed by the IOR prior to submittal to the Architect and Owner
for payment. The IOR shall review and verify percentages of Work completed
to date. Payment shall be approved only for work satisfactorily installed
unless otherwise specifically approved by the Owner.

The IOR shall review the Contractor's As -Built Drawings and verify that they are
current and accurate at the same time each payment application is
reviewed.

J. ThelORisnot in any capacity a safety inspector. If a hazardous or unsanitary
condition is noted by the IOR, it will be reported to the Contractor or his
authorized agent for action in accordance with the terms of the Contract
and State regulation.

K. The IOR has no authority to, and will not give direction to, or supervise any
person working for the Contractor under any circumstances; supervision isthe
responsibility of the Contractor.

L. The Contractor shall provide access and means of access to all parts of the
Work at all time for the IOR and special inspectors required on-site. Denial of
access shall be grounds for rejection of Work.

M. The IOR'sfield office isa private office for the use of the IOR, Architect, and
Owner. Itisnot for the use of the Contractor, subcontractors or any person in
the employ of either. When parking areas are reserved for construction work,
a total of two (2) spaces shall be reserved for use by the IOR, Architect, and
Owner.

SUPERVISIONDF WORKFORCE

The Contractor shall enforce the following standards of conduct throughout the
course of this Contract for employees, subcontractors, subcontractor employees,
management personnel, and vendors under the control of the Contractor.
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The use of drugs, alcohol, and tobacco during work hours, on District property
is prohibited. Work hours include weekends or evening overtime.

While on District property, personnel are expected to use language, which is
socially and ethically acceptable. Workers shall not use profanity, vulgar talk
on District property.

With the exception of the Project Superintendent, there is to be no interaction

between employees of the Contractor or subcontractors and District staff.
Conversation in any context other than warning of an emergency situation
between Contractor personnel and District personnel isexpressly prohibited.

Employees of the Contractor or his subcontractors shall be provided a means
of identification indicating the firm that he or she is employed. This
identification shall be prominently displayed at all times when the employee

ison school property.

Violation of any of the items noted above will be grounds for immediate and
permanent removal of the violator from District property.

PART2 - PRODUCTS

Not Used.

PART3 - EXECUTION

Not Used.

10.05.00

END OF SECTION
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PART1 - GENERAL

11

1.2

1.3

14

REQUIREMENTENCLUDED

A. Coordination of Work of Contract.

RELATECREQUIREMENTS

A. General Conditions

B. Section 017329 fi Cutting and Patching

D. Section 013119 Project Meetings

E. Section 013300 Shop Drawings, Product Data and Samples
F. Section 012513 fi Substitutions and Product Options

G. Section 0177007 Contract Closeout

SUBMITTALS

A. Coordination Drawings: Submit in acc ordance with Section 01340, as
specified herein.

B. Work Plans: Submit as specified herein.
DESCRIPTION
A. Coordinate  scheduling, work activities, submittals, including deferred

approvals, District separate contracts and work of the various sections of
Specifications in accordance with  the Master Project Schedule.

B. Coordinate  sequence of Work to accommodate Di st rdeparaté s
contract and Di str i ct Oas spé€ifieduimpeciony011100.

C. Set up control procedures so that the Master Project Schedule isadhered.
Contractor's responsibility isto properly notify Di s t rPioject Manager of
anticipated and actual time delays. Referto General Conditions.

D. Coordinate the Work and do not delegate responsibility for coordination
to any Subcontractor.

E. Anticipate the interrelationship of all Subcontractors, District separate
contracts, and their relationship with  the Work
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Resolve differences or disputes between Subcontractors concerning
coordination, OR interference of Work between SECTIONS.

15 NOT USED

1.6 NOT USED

1.7 COORDINATION

A.

10.05.00

General: Work of the Contract includes coordination of the entire work of
the Project, from beginning of construction activity through Project close -
out and warranty periods.

Mechanical/Electrical Requirements of General Work: Comply with
applicable requirements of Division 23 Sections for Mechanical Provisions
within units of General Work, and comply with applicable requirements of
Division 26 for Electrical provisions within units of General Work.

Service Connections: Except as otherwise indicated, final connection of
mechanical services to general work isdefined as being mechanical work,
and final connection of electrical services to general work is defined as
electrical work.

Coordination: The Project will require close cooperation and coordination
with the school site administration, the Architectural team, District Project
Manager, and Contractor and Subcontractors. The Contractor shall
consider all such coordination in his work inclusive, but not limited to,
scheduling and proper sequencing of the Work with subcontractors and
the District school site calendar and times that work cannot be, or
occupied areas of the project school site that cannot be undertaken,
during the entire project. In particular, the coordination of work before
District's substantial completion of each project phase, and ensuring the
site administration, the Architectural team, Inspector, and District Project
Manager are fully advised of his activities to complete the Work in
accordance with  the Master Project Schedule.

Coordination/Engineering Drawings:

1. Contractor  shall prepare and submit complete 1/4 " = 10"
coordination  drawings, Including plans, sections, details, etc.,
indicating the complete layout and all mechanical and electrical
materials and equipment in all areas and within the ceiling spaces
for new and existing conditions, including bottom of duct, pipe,
conduit and elevations to allow District Architectural team to
review with other Prime Trade Contractors' work that Contractor
ensures will be coordinated properly.
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2. Mechanical, plumbing and electrical Prime Trade Contractors shall
be responsible for providing all vertical sections through floors
showing structural physical restraints, architectural restraints,
plenum spaces and all other physical obstructions that may affect
work.

3. Electronic reproduction or photo reproduction of the project's
Architectural, Structural, or MEP drawings will not be acceptable.

Mechanical, plumbing and electrical Prime Trade Contractors shall
prepare a 1/4" sleeving layout indicating size and location of sleeves.
Provide copies to applicable trades and  District Architectural team.

Coordination/Engineering Drawings: These drawings are for the
Contractor's and Di st rRemesedtative's use during construction and
shall not be construed as replacing any shop drawings, "as-built", or Record
Drawings required elsewhere in these Contract Documents.

Debris Removal and Material Access: An area will be designated for debris
removal and material access as agreed by the Contractor and
Architectural team at the school site.

1.8 EQUIPMENTCOORDINATION

A.

10.05.00

Equipment Coordination:  With respect to mechanical and electrical
features of Contractor and/or District supplied equipment, complete data
must be exchanged directly between the Contractor and those vendors
and subcontractors involved as the progress of the Project requires. The
person requesting the information  shall advise when it will be required.

The Prime Trade Contractor's for casework and equipment are expressly
required to provide large scale layout drawings for casework and
equipment  showing the required rough-in locations of all services
(dimensioned from  building features) service characteristics, and locations
of studs where the location is critical to mounting or otherwise installing
equipment and casework. Furnish sizes and spacing required for
Mechanical and Electrical cutouts, and a complete brochure of fittings,
sinks, outlets, or other information to provide complete data on the items
and accessories being  furnished.

In the event of incorrect, incomplete, delayed or improperly identified
information, the entity causing the delay or error shall be responsible and
pay for any maodifications or replacements necessary to provide a
correct, proper and new installation, including relocations required.
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1.9 MEETINGS

A.

In addition to progress meetings specified in Section 013119, attend
coordination meetings and pre-installation conferences with requisite
personnel to assure coordination of Work when scheduled with the
Architectural, Engineer, Inspector, or Project Manager.

1.10 COORDINATION OF SUBMITTALS

A.

Schedule and coordinate submittals as required and as specified in
Section 013300.

Coordinate work of various sections having interdependent responsibilities
for installing, connecting to, and placing in service, such materials and
equipment.

Coordinate requests for substitutions to assure compatibility of space, of
operating elements, and effect on work of other sections.

Prime Trade Contractors shall submit the following drawings for review and

approval:
1. Fire Protection Drawings: Referto Division 21.
2. Fire Alarm System: Refer to Division 26.

1.11 COORDINATION OF SPACE

A.

10.05.00

Mechanical, plumbing and electrical Prime Trade Contractors shall
coordinate  use of Project space and sequence of installation of
mechanical, and electrical work which isindicated diagrammatically on
Drawings. Follow routings shown for pipes, ducts, and conduits as closely
as practicable, with due allowance for available physical space; make
runs parallel with lines of building. Utilize space efficiently to maximize
accessibility for other installations, for maintenance, and for repairs.

In finished areas, except as otherwise shown, conceal pipes, ducts, and
wiring in the construction. Coordinate locations of fixtures and outlets with
finish elements.

Off-Site Fabrication:  Off-site fabrication is encouraged as much as
possible and deliveries scheduled so materials and equipment can be
installed immediately after delivery. The Contractors shall alert and advise
materialmen of the need to hold deliveries until they are notified the
materials are required on the site.
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1.12 ELECTRICAICOORDINATION

A. Provide supervision, communications, and coordination necessary to
meet the requirements of electrical power connection as set forth by the
designated power company (e.g. Glendale Water and Power; SoCal
Edison).

B. Provide reasonable and convenient staging and access areas near
buildings to permit the respective Utility or its vendors or subcontractors, to
install, modify or remove equipment and other components of the
electrical power system furnished and installed by the designated power
company.

1.13 COORDINATION OF CONTRACT CLOSEOUT

A. Coordinate completion and cleanup of work of separate sections in
preparation of District school site occupancy with approval of final
cleanup by the Inspector and Project Manager.

B. After District occupancy of premises, coordinate access to site by various
sections for correction of defective work and work not in accordance
with  Contract Documents, to minimize disruption of District/school
activities.

C. Assemble and coordinate closeout  submittals specified in Section 017700.
1.14 NOTUSED
1.15 PROTECTIONOF EXISTINGSTRUCTUREAND UTILITIES

A. The Drawings show, if applicable, existing above and below grade
structures, drainage lines, storm drains, sewers, water, gas, electrical, hot
water, and other utilities which  are known to the District.

B. Locate all known existing installations before proceeding  with constructio n
operations which may cause damage to such installations. Existing
installations shall be kept in service where possible and damage to them
shall be repaired with no adjustment of Contract Sum. District archives as-
built drawings, and Contractor shall be responsible to request to view any
and all drawings for the areas that may be affected in the construction
before the work begins.

C. If any unforseen structures or utilities are encountered, request Di stri ct 0s
Architectural Team to provide direction on how to proceed with the Work.
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D. If any structure or utility is damaged, take appropriate action to ensure
the safety of persons and property and report the same to the Di stri ct ds
Architectural Team, and begin immediate remediation of any safety-

related condition.
PART2 i PRODUCTS NOT USED.

PART3 i EXECUTION- NOT USED

END OF SECTION
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PART1 - GENERAL

11

1.2

1.3

RELATEIDOCUMENTS

Drawings and general provisions of the Contract, including General and
Supplementary Conditions and other Division 01 Specifications Sections, apply to
this Section.

SUMMARY

A. This Section includes administrative and supervisory requirements necessary
for coordinating construction operations including, but not necessarily limited
to, the following:

1. General project coordination procedures.
2. Conservation.

3. Administrative and supervisory  personnel.
4 Cleaning and protection.

B. Related Sections: The following Sections contain requirements that relate to
this Section:
1. Section 01 77 00 - Project Closeout for coordinating contract closeout.

COORDINATION

A. Coordinate construction operations included in various Sections of these
Specifications to assure efficient and orderly installation of each part of the
Work. Schedule construction operations in the sequence required to obtain
the best results where installation of one part of the Work depends on
installation of other components, before or after its own installation.

B. Administrative Procedures: Coordinate scheduling and timing of required
administrative procedures with other construction activities to avoid conflicts
and assure orderly progress of the Work. Such administrative activities include,
but are not limited to, the following:

1. Preparation of schedules.
2. Project closeout activities.

C. Conservation: Coordinate construction operations to assure that operations
are carried out with consideration given to conservation of energy, water,
and materials.

PARTZ2 - PRODUCTS

Not Used.
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PART3 - EXECUTION

3.1 GENERALCOORDINATION PROVISIONS
Inspection of Conditions: Require the Installer of each major component to inspect
both the substrate and conditions under which Work isto be performed. Do not
proceed until unsatisfactory conditions have been corrected in an acceptable
manner.

3.2 CLEANING AND PROTECTION

A.

10.05.00

Clean and protect adjoining materials in place, during construction
operations. Apply protective covering where required to assure protection
from damage or deterioration  at Substantial Completion.

Limiting Exposures: Supervise construction operations to assure that no part of
the adjacent construction is subject to harmful, dangerous, damaging, or
otherwise deleterious exposure during the construction period. Where
applicable, such exposures include, but are not limited to, the following:

1. Excessive static or dynamic loading.

2 Soiling, staining, and corrosion.

3. Unusual wear or other misuse.

4. Contact between incompatible materials.

5 Vandalism.

END OF SECTION

013114-2



SECTIONO1 31 19
PROJECTMEETINGS

PART1-GENERAL

11 SUMMARY

A.

Work Included in this Section:

1. The Contractor's  participation  in preconstruction  conference,
application for payment, and guarantees, bonds, service and
maintenance contracts review meetings.

2. The Contractor's administration and participation in project weekly
progress meetings, pre-installation  conferences and other
meetings, as necessary.

1.2 PRECONSTRUCTIONCONFERENCE

A.

Prior to commencement  of Work, attend a pre-construction conference
at time and a place selected by the School District to discuss procedures
to be followed during the course of the work.

The purpose of the conference is to introduce the NAME OF SCHOOL
Project with the Architectural Team, the Inspector, the Construction/Project

Managers, and the School's Representative key personnel, to review the
contract provisions, project procedures, and other items pertaining to the
Project; distribute documents including sample forms referenced in the
Contract Documents; answer any questions related to construction
contract administration; and establish schedule and procedures for
future meetings. (Thismeeting is NOTto discuss any construction related
specific specifications and drawings, nor address any requests for
substitutions, etc.)

Attending shall be:
1. District Representatives from Facilities Planning, Development and
Support Operations, and/or the Business Office.

2. School Site Representatives, including the Construction Liaison
3. The Project Inspector of Record

4, The Architect of Record, and Architect's Construction Architect
5. The Engineering Consultants

6. The Contractor's Contracts Representative/Project Manager

7. The Contractor's on Site Representative/Superintendent

8. Representatives of the major subcontractors, as necessary

1.3 CONSTRUCTIONPROGRESS MEETINGS

A.

B.

10.05.00

During the course of construction, progress meetings will be held to discuss
and resolve field problems.

Meeting Schedule: At maximum one -week intervals or more often when
required by the Architect/Inspector and/or Project Manager.

013119-1
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SECTIONO1 31 19
PROJECTMEETINGS

Meeting Location: As designated by the District's Project Manager, in
conjunction with the School Site liaison.

Attending shall be:

1. The Di s t rRepeesedtative from Facilities Planning, Development
and Support Operations, and/or the Business Office

2. The Project Inspector of Record

3. The Architect's Construction  Architect

4. The Engineering Consultants as appropriate to the Meeting Minute

format, and as agreed upon by the Contractor and the Project
Manager beforehand

5. The Contractor's On -Site Superintendent

6. The Contractor's Representative/Project Manager

7. Representatives of subcontractors/major  suppliers as appropriate
to a specific item of the Meeting Minute format, and at the time
the specific item is reflected on the Meeting Minutes.

8. Others as appropriate to the Meeting Minute format and as
agreed upon by the Contractor and the Project Manager
beforehand.

NOTE: Representatives of the Contractor, subcontractors and suppliers
attending  Construction  Progress Meetings shall be qualified and
authorizedto act  on behalf of the entity each represents.

Suggested Agenda:

1. Review of work progress since previous meeting.
2. Review of upcoming work to take place in project schedule.
3. Discuss School Site concerns with regard to safety, paths of travel,

and any upcoming events that may affect the work schedule.
DismissSchool Site liaison.

4, Review and approve Minutes of previous meeting.
Discuss field observations, problems, and decisions, affecting the
work.

5 Review submittals schedule and status of  submittals.

6. Review status of proposed substitutions, if any.

7. Review R F | FBBGQ dasd Change Orders, if any.

8 Review off-site fabrication and delivery schedules.

9. Review maintenance of progress schedule.

10. Agree on corrective measures to regain projected schedules, as

necessary.

11. Review planned progress during succeeding work period.

12. Review coordination of projected progress.

13. Review maintenance of quality = and work standards.

14. Review project safety of workers and practices.

15. Review any Inspector of Record Field Notices, or Deviations logs.

16. Other items relating to  the Work.
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The Architect, in coordination with the Project Manager, will make
physical arrangements for project meetings, and the Architect shall
prepare agenda, preside at meetings, record minutes, and distribute
electronic  draft copies of Minutes within three working days after
Construction  Project Meetings to the Project Manager, Inspector,
conference participants and those affected by the decisions made at
the conference. The Architect will record in the minutes significant
discussions and agreements and disagreements.

14 PREINSTALLATIONCONFERENCES

A.

10.05.00

The Architect/Inspector may conduct a pre-installation conference at the
site before each construction activity that the Architect/Inspector deems
requires coordination with other construction or when required by the
Construction documents.

Attendance will be required of parties directly affecting, or affected by,
or involved in the installation, and its coordination or integration with other
materials and installations that have preceded or will follow the particular
item of work or activity under consideration. Parties attending the
conference shall be qualified and authorized to act on behalf of entity
each represents.

Conference Schedule: Schedule conference to assure a sufficient amount
of time prior to the scheduled work or activity under consideration so that
any concerns, problems or disagreements can be resolved without
delaying the Project.

The Architect, on conjunction with the Inspector, will make physical
arrangements  for conferences, prepare the agenda, preside at
conferences, record minutes, and distribute copies within two working
days after a conference to the Project Manager, Inspector, conference
participants and those affected by the decisions made at the
conference. The Architect will record in the progress meeting minutes
significant discussions and agreements and disagreements as takes place
in pre -installation conferences.

Suggested Agenda: Review the progress of other construction activities
and preparations for the particular activity under consideration, including
requirements for:

Contract Documents

Options

Related Change Orders

Purchases

Deliveries

Shop Drawings, Product Data and quality control Samples

Possible conflicts

NooarwhpE
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8. Compatibility problems

9. Time Schedules

10. Weather limitations

11. Manufacturer's recommendations

12. Compatibility of materials

13. Acceptability  of substrates

14. Temporary facilities

15. Space and access limitations

16. Governing regulations

17. Safety

18. Inspection and testing requirements
19. Required performance  results

20. Recording requirements

21. Protection

Do not proceed with the work or activity if the conference cannot be
successfully concluded. Initiate whatever actions are necessary to resolve
impediments to performance of work and reconvene the conference at
the earliest feasible date.

15 OTHER REQUIREMEETINGS

A.

10.05.00

Project Closeout Meeting:

1. Thirty (30) days prior to the estimated substantial completion the
project/phase, the Architect, Inspector, and Project will coordinate
a meeting to review required construction maintenance manuals,
guarantees, closeout submittals, bonds, and service contracts for
materials and equipment; review and implement repair and
replacement of defective items, and extend service and
maintenance contracts, and schedule site training for all

equipment.
2. Attending shall be:

a. The District's Representative of  Facilites  Planning,
Development and Support Operations, and/or Business
Office

b. The Project Inspector

C. The Construction/Project Manager

d. The Engineering Consultants, as appropriate

e. The Contract or's on-site Superintendent

f. Subcontractors, as appropriate

g. Suppliers, as appropriate

h. Others, as appropriate
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B. Guarantees, Bonds, and Service and Maintenance Review Meeting:

1.

Eleven months following the date of Substantial Completion, the
District Project Manager will convene a meeting for the purpose of
reviewing the guarantees, bonds, and service and maintenance

contracts for materials and equipment.

Attending shall be:

The Districtds Representative
The Architect

The Engineering Consultants, as appropriate

The Contractor's Representative

Subcontractors and Suppliers, only as appropriate

Others as appropriate

~oo0 Ty

16 PRIMETRADECONTRACTOR MEETINGS

A. Construction Progress Meetings:
1. To be held at maximum one -week intervals or more often when
required by the Architect/Inspector/Construction Project Manager.
2. Meeting Location: Contractor Jobsite trailer
3. All Prime Trade Contractors shall attend in order to review progress

10.05.00

of work, and submit any questions or requests to the Contractor in
order to ensure coordination of installations during the work
schedule.

END OF SECTION
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PART1 - GENERAL
SECTIONINCLUDES

11

A.

1.2

10.05.00

Procedures to be followed by Contractor upon discovery of any apparent
conflicts, omissions, or errors in Contract Documents or upon having any
guestion concerning interpretation.

PROCEDURES
Notification by Contractor:

1.

Submit all requests for clarification and additional information in writing
to Project Architect using the Request for Information (RFI) form provided
by Project Architect or a similar form approved by Project Architect.
RFIreceived directly from a subcontractor will be returned unprocessed
to the Contractor.

Number RFissequentially. Follow RFInumber with sequential alphabetical
suffix as necessary for each resubmission. For example, the first RFiwould

be "001". The second RFlwould be "002". The first resubmittal of RFI"002"
would be "002a".

Limit each RFIto one issue on one subject and to no more than five

guestions.

Submit RFisif one of the following conditions occur:

a. Contractor discovers an unforeseen condition or circumstance that
isnot described in the Contract Documents.

b. Contractor discovers an apparent conflict or discrepancy between
portions of the Contract Documents that appears to be inconsistent
or is not reasonably inferred from the intent of the Contract
Documents.

c. Contractor discovers what appears to be an omission from the
Contract Documents that cannot be reasonably inferred from the
intent of the Contract Documents.

d. RFiswill not be recognized or accepted if, in the opinion of Project
Architect, one of the following conditions exist:

1) Contractor submits the RFlas a request for substitution.

2) Contractor submits the RFlas a submittal.

3) Contractor submits the RFI under the pretense of a Contract
Documents discrepancy or omission without thorough review of
the Documents.

4) Contractor submits the RFlin a manner that suggest that specific
portions of the Contract Documents are assumed to be excluded
or by taking an isolated portion of the Contract Documents in
part rather than whole.
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013143
REQUESTFORINFORMATION (RFI;

5) Contractor submits an RFlin an untimely manner without proper
coordination and scheduling of work or related trades.

6) Contractor submits and RFithat does not conform to Paragraph
1.02.A.4.

e. Ask for any clarification or request for information immediately upon
discovery. Submit RFisin a reasonable time frame so as not to affect
the project schedule while allowing the full response time described
below.

f. RFisshall carry the following information:

1) Applicable specification section, article, and paragraph

numbers.

2) Drawing number and  detail references ashneeded. B.
Response Time:

Project Architect, whose decision will be final and conclusive, shall resolve
such questions and issue instructions to Contractor within a reasonable
time frame. In most cases, RFiswill receive a response within 7 calendar
days. In some cases this time may need to be lengthened for complex
issues, or shortened for emergency situations, as mutually agreed by all
parties.

Should Contractor proceed with the work affected before receipt of a

response from Project Architect, within the response time described

above, any portion of the work which is not done in accordance  with

Project Architect's interpretations, clarifications, instructions, or decisions

is subject to removal or replacement and Contractor shall be responsible

for all resultant losses.

Additional Detailed Instructions:

a. Project Architect may furnish additional detailed, written instructions
to further explain the work and such instructions shall be a part of
Contract Documents. Should additional detailed instructions in the
opinion of Contractor constitute work in excess of the scope of
Contract, Contractor shall submit written notification thereof to
Project Architect within seven calendar days following receipt of such
instruction, and in any event prior to the commencement of work
thereon. Project Architect will then consider such notice and if Project
Architect considered it justified, Project Architect's instructions will be
revised, or an extra work authorization will be isued.

b. Contractor has no claim for additional compensation or extension of
the schedule because of any such additional instructions unless
Contractor gives Project Architect written notice thereof within the
time frame as specified above.
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Prepare and maintain an RFllog.Update on a weekly basis. Log RFInumber,
brief description of content or subject discussed, date submitted, and date
answered. Keep log current and furnish copy when so requested by the
Project Architect.; when records are kept on line, keep RFllog accessible to
all concerned.

Failure to Agree: Inthe event of failure to agree as to the scope of Contract
requirements, Contractor shall follow procedures set forth in the disputes
clause.

PART2 - PRODUCTSNOTUSED.

PART3 - EXECUTION NOTUSED.

10.05.00

END OF SECTION
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PART1 - GENERAL

11

1.2

1.3

10.05.00

SECTIONINCLUDES
A. Preliminary schedule.

B. Construction progress schedule, with network analysis diagrams and

reports.

SUBMITTALS

A.  Within 14 calendar days after date established in Notice to Proceed,
submit preliminary schedule defining planned operations for the first 60
days of Work, with a general outline for remainder of Work.

B. If preliminary schedule requires revision after review, submit revised
schedule within 10 days.

C. Within 21 calender days after review of preliminary schedule, submit
draft of proposed complete schedule for review.

1. Include written certification that major contractors have reviewed
and accepted proposed schedule.

D. Within 14 calender days after joint review, submit complete schedule.

E. Submit updated schedule when project deviates from current schedule
by more than 7 calender days in either direction and when a Change
Order that effects time isissued.

F.  Submit the number of opaque reproductions that Contractor requires,
plus two copies that will be retained by Architect.

G.  Submit under transmittal letter form.

QUALITYASSURANCE

A.  Scheduler: Contractor's personnel or specialist Consultant specializing
in CPM scheduling with three years minimum experience in scheduling
construction work of a complexity comparable to this Project, and
having use of computer facilities capable of delivering a detailed
graphic printout within 48 hours of request.

B. Contractor's Administrative Personnel: Five years minimum experience

in using and monitoring CPM schedules on comparable projects.
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SCHEDULB-ORMAT

A.

C.

D.

Listings: In chronological order according to the start date for each
activity. ldentify each activity with the applicable specification section
number.

Diagram Sheet Size: Maximum 22 x 17 inches or width required.

Sheet Size: Multiples of 8-1/2 x 11 inches.

Scale and Spacing: Toallow for notations and revisions.

PART2 - PRODUCTS- NOT USED

PART3 - EXECUTION

3.1

3.2

10.05.00

PRELIMINARYSCHEDULE
A. Prepare preliminary schedule in the form of a preliminary network

diagram.

CONTENT

A. Show complete sequence of construction by activity, with dates for
beginning and completion of each element of construction.

B. Identify each item by specification section number.

C. ldentify work of separate stages and other logically grouped activities.

D. Provide sub-schedules to define critical portions of the entire schedule.

E. Show accumulated percentage of completion of each item, and total
percentage of Work completed, as of the firstday of each month.

F. Provide separate schedule of submittal dates for shop drawings, product
data, and samples, owner -furnished products, Products identified under
Allowances, and dates reviewed submittals will be required from
Architect. Indicate decision dates for selection of finishes.

G. Coordinate content with schedule of values specified in Section 01 20
00.

H. Provide legend for symbols and abbreviations used.

013216-2



3.3

10.05.00

013216
CONSTRUCTIONPROGRESS SCHEDUI

NETWORKANALYSIS

A.

Prepare network analysis diagrams and supporting mathematical
analyses using the Critical Path Method.

lllustrate order and interdependence  of activities and sequence of work;
how start of a given activity depends on completion of preceding
activities, and how completion of the activity may restrain start of
subsequent activities.

Mathematical Analysis: Tabulate each activity of detailed network
diagrams, using calendar dates, and identify for each activity:

Preceding and following event numbers.

Activity description.

Estimated duration of activity, in maximum 15 day intervals.
Earliest start date.

Earliest finish date.

Actual start date.

Actual finish date.

Latest start date.

Latest finish date.

Total and free float; float time shall accrue to Glendale Unified
School District and to Glendale Unified School District's benefit.
11. Monetary value of activity, keyed to Schedule of Values.

12. Percentage of activity completed.

13. Responsibility.

©CoNoO~WNE
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Analysis Program: Capable of compiling monetary value of completed
and partially completed activities, accepting revised completion dates,
and recomputation of all dates and float.

Required Reports: Listactivities in sorts or groups:

1 By preceding work item or event number from lowest to highest.

2. By amount of float, then in order of early start.

3. In order of latest allowable finish dates.

4 Contractor's periodic payment request sorted by Schedule of
Values listings.

Listing of basic input data that generates the report.

6. Listing of activities on the critical path.

o

F. Required Daily Reports:

1. Listof Contractor personnel at the site

2. Lisof Subcontractors at the site

3. Accurate count of personnel at the site by trade, and Subcontractor
4. Material and Equipment Deliveries

5. High/low temperatures; and general weather conditions.
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6. Accidents or Injuries.

7. Meetings and significant  decisions.

8. Unusual events.

9. Stoppages; delays; shortages; losses.
10. Emergency procedures; field orders.
11. Orders/requests by governing authorities; signed.
12. Services connected; disconnected

13. Equipment or system tests and start-ups.
14. Partial completions, occupancies.

15. Substantial completion requested

16. Substantial completion authorized.

17. Requests for Inspections.

REVIEWAND EVALUATION OF SCHEDULE

A.

Participate in joint review and evaluation of schedule with Owner and
Architect at each submittal.

Evaluate project status to determine work behind schedule and work
ahead of schedule. C. After review, revise as necessary as result of
review, and resubmit within 10 days.

UPDATING SCHEDULE

A.

E.

Maintain schedules to record actual start and finish dates of completed
activities.

Indicate progress of each activity to date of revision, with projected
completion date of each activity.

Annotate diagrams to graphically depict current status of Work.

Identify activities modified since previous submittal, major changes in
Work, and other identifiable changes.

Indicate changes required to maintain Date of Substantial Completion.
F. Submit reports required to support recommended changes.

DISTRIBUTIONDF SCHEDULE

A.

Distribute copies of updated schedules to Contractor's project site file,
to Subcontractors, suppliers, Architect, Glendale Unified School District,
and other concerned parties.

Instruct recipients to promptly report, in writing, problems anticipated
by projections shown in schedules.

END OF SECTION
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CONSTRUCTIONPROGRESREPORT

PART1 8§ GENERAL

1.1 SECTIONINCLUDES
Construction Progress Reports

1.2 RELATEIDOCUMENTSAND SECTIONS

A.

Section 01 31 19 & Project Meetings: Review of construction progress and
submittals status at Project meetings.

Section 01 32 16 & Construction Progress Schedules: Construction Progress
Schedule and Submittals Schedule.

Section 01 77 00 & Project Closeout: Notice by Contractor of progress of the
Work sufficient for Substantial Completion upon review and acceptance by
Owner.

1.3 CONSTRUCTIONPROGRESS REPORTS

A.

B.

Daily Log: Contractor shall maintain a written daily log at the job site with the

following information as a minimum:

1. Date.

2. Weather Conditions.

3. Subcontractors and trades performing work under the Agreement on

the Site, and number of workers each and number of hours worked by

each worker.

Others on Site performing work for Owner and under separate contracts.

5.  List of visitors to site, giving name, company or agency affiliation and
telephone number.

6. Descriptions of situations and circumstances which could delay normal

progress of Work or which could be basis of claim for change in Contract

Time or Contract Sum.

Changesto Work and who authorized changes.

8. Comments, as Contractor determines are appropriate for Project
record.

B

~

Submission of logs: Submit one copy of daily logs to Owner at weekly intervals.

PART2 0 PRODUCTS- Not applicable to this Section.

PART3 6 EXECUTION- Not applicable to this Section.

10.05.00

END OF SECTION
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PART1 GENERAL
1.1 SECTION INCLUDES
A. Procedures for submitting the following types of submittals.

1. Shop Drawings.

Product Data.

Samples.

Calculations.

Certificates of Compliance.

Manufacturer's Instructions.

Deferred Approval.

© N o o ~ w0 D

HPI submittals.
B. Related Work Not Included in this Section:

1. Specific section reference requiring submittal. Make submittals only where specifically
required.

2. Requirements of other types of submittals including but not necessarily limited to, test
reports, operating instructions, maintenance data, and maintenance materials.

3. Specific requirement for Commissioning Submittals, See the Commissioning Section in
Division One for requirments.

1.02 GENERAL REQUIREMENTS

A Submittals, except for deferred approvals, are not Contract Documents and do not become
Contract Documents by virtue of their submission, review, and stamping by Project Architect.

1.03 SUBMISSION REQUIREMENTS

A Make submittal promptly in accordance with the Submittal Schedule and in such sequence
as to cause no delay in the Work or in the work of any separate contractor.

Make submittals to Project Architect or to an individual designated by Project Architect.

C. Contractor's failure to indicate approval on submittal prior to submission to Project Architect
will result in their being returned to Contractor without being acted upon.

D. No delays in construction occasioned by Contractor's failure to submit material for approval
in accordance with the Submittal Schedule will be excused.

E. Package each submittal appropriately for transmittal and handling.

F. Number and type of copies to be submitted, distributed, and returned will be as stated
herein, unless otherwise specified in technical Specification Sections.

G. Submittal of information not required as a submittal, or covering work for which the submittal
has been returned as "approved" or "approved as noted", will be returned without review.

H. Approval of a separate material, product, or component does not imply approval of assembly
in which the item functions.
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I Incomplete submittals will be returned without review.
J. Submittal received from sources other than Contractor will be returned without action.

K. Submit complete submittals for each portion of the work; submit components of the work
interrelated as a system at the same time.

L. When submittal acceptability is dependent on conditions, items, or materials included in
separate subsequent submittals, the submittal will be returned without review.

M. Transmittal:

1. Transmit each submittal with Project Architect accepted form containing the following
information.

a. Submittal number.

b.  Submittal date.

c. Project name.

d. Project Architect's Project Number.

e. Project Architect's name.

f.  Contractor's name.

g. Subcontractor's name and address.

h.  Applicable Specification Section, Article, and Paragraph number.
i.  Drawing number and detail references, as appropriate.

j-  Quantity and type of submittals.

k. Listing of documents and components that comprise the submittal.
I.  Date submittal is requested back from Project Architect.

m. Distribution record (for both transmittal and submittals).

n. Notice of any deviations from the Contract Documents contained in the submittal.
Supply on separate sheets of Contractor's letterhead.

0. Contractor's certification that the information complies with Contract Document
requirements.

p. Signature of transmitter.

g. Any other pertinent information, including HPI material buy-out forms and back-up
documentation for HPI related materials.

r.  Sequentially number transmittal forms. Mark revised or resubmitted submittals with
original number and sequential alphabetic suffix.

s. Incomplete transmittal forms are unacceptable and the entire submittal will be
returned to Contractor without review at Project Architect's discretion.

N. Submittal Identification: Place a permanent label or title block on each document or
component of each submittal for identification. Mark each copy of each submittal
identically. Include the following information in label or title block.

10.05.00 013313-2
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Submittal/transmittal number.
Project name.

Project number.

Contractor's name.

Subcontractor's name.

o o A~ w N ok

Completely identify Samples with manufacturer's name and model number, material name
and source, or similar information.

7. Provide space for Contractor's and Project Architect's review stamps.

Resubmittals:

1. If a submittal is returned for correction or is not satisfactory and is disapproved by
Project Architect, resubmit the corrected material in the same quantity, including
reproducibles, as specified for the original submittals.

2. Make resubmittal within 14 calendar days after receipt by Contractor of the disapproved
material.

3. If the same document is used for resubmittal, clear identify revised portions of the
document by clouding.

4. Keep each resubmittal intact and do not add new drawings, materials, or information
outside the scope of the original submittal, except to answer Project Architect's
comments.

CONTRACTOR'S RESPONSIBILITIES

It shall be the responsibility of Contractor to obtain Project Architect's approval of required
submittals prior to initiating work represented. It is imperative that Contractor allow a
minimum of fifteen (15) calendar days for submittals that require the review of Architect
and Engineer(s) of Record.

Maintain a log of submittals showing the submittal number, the name of the Subcontractor
making the submittal (where applicable), date submitted, date received, and action by
Project Architect. Submit current copy of submittal log each month with Application for
Payment.

Provide the following where applicable:
1. Field measurements.
2. Field construction criteria.
3. Catalog numbers and similar data.
4. Relation to adjacent structure or materials.
5. Field dimensions, clearly identified as such.
6. Notes identifying deviations from the Contract documents.
Prior to sending submittals to Project Architect, Contractor is to review them for:
Submittal completeness and accuracy including dimensions.
Compliance with requirements of Contract Documents.

Compatibility with other submittals, shop drawings, substitutions and work of other trades.

A W d e

Coordination with existing job conditions.

SUBMITIALPROCEDURES
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5. Field verification of dimensions.

E. Apply Contractor's stamp to each document and component of each submittal certifying that
review, verification of Products required, field dimensions, adjacent construction Work, and
coordination of information, is in accordance with the requirements of Work and Contract
Documents.

1. Stamp all drawings with submittal number.
2. Contractor to wet sign first page of bound sets including shop drawings.

3. The person signing the stamp shall be one designated in writing by Contractor as having
that authority.

4. Signature shall be in original ink. Stamped signature is not acceptable.

F. Notify Project Architect in writing, at the time of submission, of deviations in submittals from
the requirements of the Contract Documents.

1. Contractor's responsibility for deviations in submittals shall not be relieved by Project
Architect's review of the submittals, unless Project Architect gives written acceptance
of specific deviations clearly identified by Contractor by clouding and the words
"CONTRACT DEVIATION" and "SUBSTITUTION" in bold face print.

2. When submittal is revised for resubmission, identify changes made since previous
submittal.

G. Contractor's responsibility for errors and omissions in the submittals shall not be relieved by
Project Architect's review.

H. Be responsible for the accuracy of the submittals and for the proper fitting, verification of
dimension, construction of the work, furnishing of materials, and work required by the
Contract Documents but not indicated on the submittals.

l. Submission of Shop Drawings, Product Data, Calculations, or other submittals in either
original submission or when resubmitted with corrections, constitutes evidence that
Contractor has checked all information, thereon, and that it accepts and is willing to perform
the work as shown, in a workmanlike manner, and in accordance with the best standard
practice.

J. Do not submit Shop Drawings, Product Data, or Samples for products that have not been
specified unless such products have been formally reviewed as a substitute in accordance
with Section 01 60 00- Product Requirements.

K. Do not allow copies of submittals without Project Architect's stamp indicating reviewed by
Project Architect to be used in connection with the Work. Do not permit submittals marked

"Rejected"” or "Revise and Resubmit" to be used at the Project site, or elsewhere where work
is in progress.

L. Do not proceed with fabrication or installation of materials, products or systems until final
approved submittals are in the possession of the fabricator or installer as appropriate.

M. Prepare and distribute additional sets of reviewed submittals to subcontractors,
manufacturers, fabricators, suppliers, erectors, installers, and others as required for

performance of the Work. Instruct parties to promptly report inability to comply with
requirements.

N. Maintain one set of each submittal at the project site, available for reference.

0. Maintain one set of reviewed submittals for Record Documents as described in Section 01

SUBMITIALPROCEDURES
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78 00 - Closeout Submittals.
1.5 ARCHITECT'S RESPONSIBILITIES

A. Project Architect will review submittals with reasonable promptness and in accordance with
the Submittal Schedule.

B. Project Architect will only review submittals for general conformance to the design concept
and Contract Documents.

C. Do not construe Project Architect's review of relieving Contractor of its responsibility for:
Errors in details, dimensions or quantities.

Departures from additional details or instructions previously furnished by Project Architect.

Integrating and coordinating various trades and separate contracts.

P w DN e

Any violation indicated on such submittals, of State, or Federal laws, rules, ordinances, or
rules and regulations of commissions, boards, or other authorities or public utilities having
jurisdiction.

Quantity, fit, and dimensions.
6. Full compliance with the Contract Documents.
D. Project Architect shall reject the following submittals:
1. Which do not show evidence of being reviewed and approved by Contractor.
2. Which are incomplete or lack sufficient information.

3. Which are for products or materials that have not been specified unless such products

and materials have been formally reviewed as substitutes in accordance with Substitution
Section.

4. Withhold action on a submittal requiring coordination with other submittals until related
submittals are received.

5. Return without reviewing submittals with multiple items and no clear indication as to
which item is to be used in the Work.

6. Resubmittals that do not clearly indicate where revisions have been made to the
provisions submittal.

E. Return without reviewing submittals with multiple items and no clear indication as to which
item is to be used in the Work.

F. Project Architect will withhold action on a submittal requiring coordination with other
submittals until related submittals are received.

G. Project Architect's review is only for items to be furnished by the submitting subcontractor or

supplier and does not constitute approval of any assemblage of which the submitted item is
a component or approval of construction sequence or method.

H. Project Architect will return without actions submittals not requested or required by Contract
Documents or Project Architect.

Architect's Actions:

1. Where action and return is required, Project Architect will review Contractor's submittals,
apply Project Architect's action stamp and indicate action, sign, and date.

SUBMITIALPROCEDURES
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2. The terms of Project Architect's action stamp have the following meaning:

a. "REVIEWED" -- indicates that Project Architect takes no specific exception to the
information contained in the submittal; Contractor may proceed with that portion of
the Work described in the submittal -- subject to compliance with all applicable
requirements of the Contract Documents.

b. "REVIEWED AS NOTED"-- indicates that Project Architect approves the submittal
for general design conformance with the specific exceptions noted; Contractor may
proceed with that portion of the Work provided that the notations made by Project
Architect are incorporated in the work-- and subject to compliance with all
applicable requirements of the Contract Documents.

c. "REVISE AND RESUBMIT"-- indicates that Project Architect has noted
nonconforming work on the submittal, and/or desires clarification on some aspects of
the submittal; the Contractor must make revisions and resubmit. Contractor may not
proceed with the work described in the submittal.

d. "REJECTED"--indicates that Project Architect believes the submittal contains
significant error or non conformance and is, therefore, rejected. A new submittal is

required. Contractor may not proceed with that portion of the Work described by the
submittal.

e. Where a submittal does not require Project Architect's action, the submittal will be
returned, marked "Action Not Required" or "Not Reviewed".

Project Architect will retain one copy of each submittal for Project Architect's file and one
copy for each major consultant who has reviewed the submittal, unless otherwise noted.

When appropriate Project Architect will return submittals to Contractor for distribution, or for
resubmission.

SUBMITTALS
Shop Drawings:
1. Shop Drawings facilitate integration, coordination, and progress of the Work.

2. Shop Drawings include fabrication, erection, and installation drawings, setting diagrams,
schedules, patterns, templates, and similar drawings.

3. Shop Drawings include specially-prepared technical data for this Project, including
drawings, diagrams, performance curves, data sheets, schedules, templates, patterns,
reports, calculations, instructions, measurements and similar information not in standard
printed form for general application to a range of similar projects. Shop Drawings shall be
prepared by Contractor or through Contractor by way of a subcontractor, manufacturer,
supplier, distributor, or other lower tier contractor, to illustrate a portion of the work.

4.  Submit shop drawings when specified and to illustrate every custom fabricated item or
assembly.

5. Preparation:

a. Provide newly prepared information with graphic information at accurate scale,
except as otherwise noted. Do not reproduce Contract Documents and do not copy
standard information as basis of Shop Drawings. Standard information prepared
without specific reference to the project is not considered Shop Drawings.

b. Contractor may request electronic files versions of specific drawings from

SUBMITIALPROCEDURES
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Project Architect to assist in the preparation of Shop Drawings. The Contract is to
remove the Title Block including all references to Project Architect and their
consultants. Contractor will be liable for information contained on Shop Drawings
developed using electronic files provided by Project Architect. The format of
electronic files will be AUTOCAD drawings

Include plans, sections, and details complete with information for making
connections with other work and any other information necessary to adequately
describe the unit of Work.

Identify materials, products, and finishes and, where applicable, use specification
section numbers as reference.

Identify details by reference to Contract Drawings drawing and detail, schedule, or
room numbers shown or specified.

Use same equipment, fixture, or item reference used in the Contract Documents.
Identify applicable standards.
Identify coordination requirements.

Dimension drawings, except diagrams and schematic drawings, and indicate which
are based on field measurement. Prepare dimensioned drawings to scale..

Identify deviations from the Contract Documents by clouding and the words
"CONTRACT DEVIATION" in boldface type or lettering.

Shop Drawings shall be not less than 8-1/2 by 11 inches or more than 30 by 42
inches, unless approved in advance by Project Architect.

Where coordination requirements necessitate scope of Shop Drawing to include
more than one item, label Shop Drawing with specification section number of
dominant trade involved. "Dominant” shall be defined as greatest quantity, greatest
cost, or principal detail subject of drawing, whichever may be appropriate.

Draw Shop Drawings at large scale, fully detailed and with all materials and stock or
purchased components fully identified.

Submission:

1} For Shop Drawings presented on sheets larger than 11 inches by 17 inches,
submit three opaque reproductions of each required shop drawing prepared for
this project. Shop drawings can be no larger than 30 x 42 inches without prior
of approval of Project Architect.

(a} Include on each drawing the drawing title, number, date, and revision
numbers and dates, in addition to the information required in the paragraph
entitled "Submittals Identification".

(b} Each drawing shall have clear space of approximately 4 by 10 inches to
receive review stamps.

(c) One copy of reviewed Shop Drawings will be returned to Contractor.

2}  For shop drawings presented on sheets 11 inches by 17 inches or less,
conform to the format and quantity requirements for Product Data.

Coordination Drawings:

Prepare separate composite, detailed coordination drawings consisting of plans,
elevations, and sections as required to clearly delineate and show relationship between
utilities, mechanical, and electrical work.

SUBMITTAL PROCEDURES
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2. Include and show due consideration for utilities, architectural elements, and structural
elements (including excavations and shoring, utility vaults, manholes, and foundations for
permanent and temporary construction) and identify potential interface trouble spots.

3. Individual drawings for single element will not be accepted or reviewed unless and until
coordination drawings have been previously reviewed and accepted.

4. Purpose for coordination drawings is to determine, for mutual benefit of all concerned,
precedence of trade work and allocation of available physical space for installation of
trade work.

5. Coordination drawings are not to be construed to be shop drawings or as a replacement
for shop drawings.

6. Generate and submit coordination drawings in timely manner and in support of Contract
Schedule.

C. Product Data:

1. Product Data includes standard preprinted information on materials, products, equipment,
and systems; not specially prepared for this Project, other than the designation of
selections from among available choices printed therein.

2. Product Data permits Project Architect to determine which materials, products, and
systems will be accepted in the project.

3.  Where Product Data must be specially prepared because standard printed data is not
suitable for use, submit as "Shop Drawings".

4. Preparation:

a. Collect required data into one coordinated submittal for each unit of work, element of
construction or system.

b. Mark the manufacturer's brochures and catalog data to clearly indicate the items to
be included as a part of the work. Product Data submitted with multiple items and
no clear indication as to which item is to be used in the work will be returned to
Contractor without being reviewed.

c. Mark all submittals indicating item, options, and finishes proposed, and referencing
technical Specification Section and paragraph covering the work in question.

d. Use same equipment, fixture, or item reference used in the Contract Documents.

e. Include the following as appropriate:

1) Manufacturer's standard printed recommendations for application, installation
and use. Supplement standard information to provide additional information
applicable to the Project.

2) Physical dimensions and clearances required. Indicate field dimensions that
have been checked and verified.

3) Performance characteristics, limitations and capacities.

4)  Structural, mechanical and electrical engineering information.

5) Conformance with applicable standards, codes, fire ratings and acoustical
ratings.

6) Test data.

7) Appearance characteristics.

8) Samples of color and finishes.

9) Identify coordination requirements.

SUBMITTAL PROCEDURES
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10) Manufacturer's standard schematic drawings and diagrams:
(&) Modify the drawings and other diagrams to delete information that is not
applicable to the Work.
(b) Supplement standard information to provide information specifically
applicable to the Work.
11) Identify deviations from the Contract Documents by clouding and the words
"CONTRACT DEVIATION" in bold face print.
12) Identify each document with information required in the paragraph entitled
"Submittal Identification".
13) Statements such as "as specified" will not suffice.

f.  Submittal:
1) Submit six copies of Product Data.
2) Heat transfer or other impermanent reproduction method or fading type of
reproduction will not be accepted.
3) Three copies of reviewed Product Data will be returned to Contractor.

Samples:

Samples include both fabricated and unfabricated physical examples of products,
materials, products equipment, fixtures, devices, assemblies, or workmanship, physically
identical to a portion of the Work, illustrating a portion of the Work or establishing
standards for evaluating the appearance of the finished Work or both or (where indicated)
for more detailed testing and analysis. Mock-ups are a special form of samples, which
are too large or otherwise inconvenient for handling in specified manner for transmittal of
sample submittals.

Review of Samples shall permit Project Architect to physically verify conformance of
materials, products, fixtures, devices, assemblies, or workmanship with Contract
Documents either by inspection or testing, and to select textures, colors, or other
characteristics as stipulated in the Contract Documents.

a. Review of Samples will be only for characteristics or uses named in such review and
shall not be taken to change or modify any contract requirement except as
specifically authorized or requested by Project Architect.

b. Samples shall set standards for items or characteristics of which Samples are
representative.

c. After a sample has been accepted, no change in brand, manufacturer, or quality will
be permitted unless satisfactory written evidence is presented to, and accepted by,
Project Architect that the manufacturer cannot make scheduled delivery of the
accepted material, or that the material delivered has been rejected and substitution
of suitable materials is an urgent necessity.

d. Refer to technical Specification Sections for additional requirements of samples, if
any, which are intended for examinations or testing for other characteristics.

e. Format and Quantity of Samples

1) Furnish samples in the sizes below, unless otherwise specified or unless the
manufacturer has prepackaged samples of approximately the same size as
specified:
(&) Sample of equipment or device: Full size.
(b) Sample of materials less than 2 by 3 inches: Attach to an 8-1/2 by 11

inch sheet.

(c) Sample of materials exceeding 8-1/2 by 11 inches: Cut down to 8-1/2 by

SUBMITTAL PROCEDURES
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11 inches as appropriate to indicate color, texture, and material variations
unless directed by individual Section to submit larger size.

(d) Sample of linear devices or materials, such as, conduit and handrails:
12-inch length or length to be supplied, if less than 12 inches.

(e) Sample of non-solid materials, such as, sand and paint: Pint.

(f) Color selection samples: 2 inches by 4 inches.

(g) Sample panel: 4 feet by 4 feet.

(h) Sample installation: 100 square feet.

(i) Sizes of samples shall be of their respective standard unit, insofar as
possible or practical, unless otherwise noted.

G) Referto Section 09 90 00 - Paint for paint color sample requirements

2) Samples showing range of variation: Where variations are unavoidable due to
the nature of the materials, submit sets of samples of not less than three units
showing the extremes and middle of the range.

3) Where. Samples are for selecting of color, pattern, texture, or similar
characteristics from a range of standard choices, submit a full set of choices
for the material or product.

4)  Quantity, unless otherwise specified:

(&) Submit three samples, or three sets of samples showing range of
variation, of each required item. Project Architect will retain one approved
sample or set of samples and two will be returned to Contractor.

(b) Submit one sample panel. Include components listed in technical
Specification Section or as directed.

(c) Submit one sample installation, where directed.

(d) Submit one sample of non-solid materials.

5) Mount, display, or package samples in the manner specified to facilitate review
of qualities indicated.

6) When a color, texture, or pattern is specified in naming a particular
manufacturer and style, include one sample of that manufacturer and style, for
comparison.

7) Identify each Sample with information required by the paragraph entitled
"Submittal Identification”. Also, include information with each Sample to show
generic description, source or product name and manufacturer, limitations, and
compliance with standards.

8) Referto technical Specification Sections for requirements for Samples that
illustrate workmanship, fabrication techniques, details of assembly,
connections, operation, and similar construction characteristics.

Requirements for Mock-Ups and Field Samples:

1) Mock-ups and similar field samples specified in technical Specifications
Sections are recognized as a special type of Sample. Comply with
requirements for "samples” to greatest extent possible, and process transmittal
forms to provide a record of activity.

2) Erect at site in locations acceptable to Project Architect.

3) Construct each mock-up or field sample; include all items required in the finish
work.

4)  Mock-ups or field samples shall remain in place until the work it represents has
been completed and accepted by Project Architect.

5) Note and preserve the notation of the area constituting the sample installation
but remove the notation at the final clean up of the Project.

Quality Control Set of Samples:
1) Maintain returned final set of Samples at project site, properly protected and in

SUBMITTAL PROCEDURES
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suitable condition and available for quality control comparisons by
Project Architect and others.

2) Quality control set shall serve as the basis for comparison for following work,
and shall establish the standard of color, pattern, texture, workmanship, and
other qualities as applicable when in conformance with the requirements of the
Contract Documents.

h. Reusable Samples: Returned Samples that are intended or permitted to be
incorporated in the Work are so indicated in other Specification Sections.

i. Incorporated Samples must be undamaged at the time of use and in complete
conformance with all requirements of the Contract Documents.

Calculations:

1.

Where calculations are required by the specifications, they shall be prepared by a
registered California professional engineer who shall sign and stamp the submittal prior to
submission to the Project Architect.

Submit five copies of required calculations for the record only. Project Architect nor its
Consultants are not responsible for checking calculations.

Indicate all formulae and criteria used in the preparation of calculations.
Submit calculations on 8-1/2 by 11 inch sheets.

In addition to the information required by the "Submittal Information" Paragraph, include
the name, address, license number, stamp and signature of the engineer.

Certificates of Compliance:

1.

Certificates shall certify compliance with published specifications of trade, industry, or
governmental organizations or specification of Project Architect and shall attest to
Contractor's compliance with such specifications.

Where these specifications set standards by referencing published specification,
submittal of certification may not be required; however, if inspection or performance at the
job site after delivery and until Glendale Unified School District's final acceptance creates
doubt regarding compliance, Project Architect reserves the right to receive such
certification or, in event compliance cannot be certified, demand removal of questionable
Work and its replacement with certifiable Work.

When specified in technical Specification Sections, submit manufacturers' certificate to
Project Architect for review, in quantities specified for Product Data.

Follow same procedure as for Product Data. Where feasible, or where required by
technical Specification Sections, indicate compliance with the specified standard by
means of a label on the container, or on an inconspicuous place on the product.

Indicate how material or product conforms to or exceeds specified requirements. Submit
supporting reference date, affidavits, and certifications as appropriate.

Certificates may be recent or previous test results on material or product, but must be
acceptable to Project Architect.

Each certificate shall be signed by an official authorized to certify in behalf of the
Contractor, supplier or manufacturer and shall contain the name and address of the
Contractor, the project name and location, and the quantity and date or dates of shipment
or delivery to which the certificates apply. Certification shall not be construed as relieving
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Contractor from furnishing materials and products conforming to Contract Documents.

Manufacturer's Instructions:

When specified in technical Specification Sections, submit manufacturers' printed
instructions for delivery, storage, assembly, installation, start-up, adjusting, and finishing,
in quantities specified for Product Data.

Identify conflicts between manufacturers' instructions and Contract Documents.

Installation of the items will not be allowed to proceed until the information is received.
Failure to furnish the information can be cause for rejection of the material.

Deferred Approval:
1.

Data such as manufacturer's detailed drawings, specifications, calculations and the like,
submitted to obtain deferred approvals from the Department of State Architect (DSA), are
in addition to, and are different from Product Data and Shop Drawings. Together with
details of anchorage to structure or to building components, approved drawings and
specifications will become additional Contract Documents, the same as if added by
Change Order involving no change in either contract amount or in contract time.

Scheduling: Submit as soon as possible after award of contract. Complete, accurate,
and timely submittal will minimize total time in deferred approval process.

Submittal:
a. Referto list of deferred approval items for specific requirements.

b. For each deferred approval item, furnish a structural analysis including calculations
by a structural engineer registered in State of California.

c. Together with structural analysis, submit detailed drawings, specifications, and
certified pertinent properties of nonstructural elements used in construction and in
anchorage of each item.

d. Route each deferred approval item submitted through Contractor, to Project
Architect, to Contractor for correction. Any corrections and comments noted by
Project Architect must be addressed and incorporated into the document prior to
submission to DSA. Provide space on each sheet of drawings and on covers of
specifications, structural analysis, calculations, lists of properties and the like to
accommodate review and approval stamps and signatures by each of the above
parties.

HPI Submittals:

Indicate design review, submittal review, commissioning coordination, system
verification/start-up checklists, field inspection, and functional testing as part of overall
Project timeline.

See Section 01 35 71 - HPI Verified Requirments for specific HPI requirments.
Product Data:

a. For products having recycled content, documentation indicating percentages by
weight of postconsumer and preconsumer recycled content.

b. For adhesives and sealants used inside building enclosure indicating VOC content of
each product used.

c. For paints and coatings used inside the building envelope indicating chemical
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composition and VOC content of each product used.

d. Indicate VOC content in g/L calculated according to California Air Resources Board
(GARB) regulations dated June, 2008.

e. Other products as listed under Credit EQ2.2 Low-Emitting Materials

f.  Provide documentation that products are either identified on CHPS Low-Emitting
Materials Product List or by third party certification program listing low-emitting
materials/products meeting "State of California DHS Standard Practice for the Testing
of Volatile Organic Compounds" testing requirements as identified on CHPS website.

J. Manufacturer's instructions: Prepare written or published information that documents
manufacturer's recommendations, guidelines, and procedures for installing or operating a
product or equipment. Include name of product and name, address, and telephone number of
manufacturer. Include the following, as applicable:

Preparation of substrates.

Required substrate tolerances.
Sequence of installation or erection.
Required installation tolerances.

Required adjustments.

S T o o

Recommendations for cleaning and protection.

K. Manufacturer's field reports: Prepare written information documenting factory-authorized
service representative's tests and inspections. Include the following, as applicable:

1. Name, address, and telephone number of factory-authorized service representative
making report.

a. Statement on condition of substrates and their acceptability for installation of
product.

b. Statement that products at Project site comply with requirements.

c. Summary of installation procedures being followed, whether they comply with
requirements and, if not, what corrective action was taken.

d. Results of operational and other tests and a statement of whether observed
performance complies with requirements.

e. Statement whether conditions, products, and installation will affect warranty.
2. Otherrequired items indicated in individual Specification Sections. L.
Verified Reports
1. Submit Verified Reports to Division of State Archictect (DSA).

a. Comply with Title 24, California Code of Regulations, Part 1, Sections 4-336 and
4-343

PART 2 PRODUCTS - Not Used.
PART 3 EXECUTION i Not Used.

END OF SECTION
10.01.01 013313-13
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REGULATORYREQUIREMENT

PART1 GENERAL
11 SUMMARY

A. Included in this Section: This Section sets forth certain codes, standards, and relevant
requirements applicable to the work required under this Contract.

12 STATUTORY AND JURISDICTIONAL REGULATIONS

A. Perform the Work in accordance with 2010 Edition of California Building Code (CBC) and
other Applicable Code Requirements and applicable requirements of all other regulatory
agencies listed in Drawings and 2010 California Green Building Standards Code Part 2.

B. Unless otherwise specified, specific references to codes, regulations, standards,
manufacturer's instruction, or requirements of regulatory agencies, when used to specify
requirements for materials or design elements, shall mean the latest edition of each in effect
on the date of Contract Documents, or date of the Change Order or Field Order, as
applicable, except where a specific date is established by codes.

C. Applicable Building Codes: References on the Drawings or in the Specifications to "Code" or
"Building Code" not otherwise identified shall mean the codes indicated together with all
additions, amendments, changes, and interpretations adopted by code authorities of the
jurisdiction having authority over the Project.

D. Maintain copy of California Code of Regulations (CCR), Title 24, Part 1 and Part 2 in the field
office during construction.

E. Maintain copy of ADAAG (American with Disability Act Accessibilities Guidelines) in the field
office during construction.

1.3 PRECEDENCE

A. Where specified requirements differ from the requirements of applicable codes, ordinances
and standards, the more stringent requirements shall take precedence.

B. Where the Drawings and Specifications require or describe products or execution of better
quality, higher standard or greater size than required by applicable codes, ordinances and

standards, the Drawings and Specifications take precedence so long as such increase is
legal.

C. Where no requirements are identified in the Drawings or Specifications, comply with
requirements of applicable codes, ordinances and standards of authorities having jurisdiction.

1.4 QUALITY ASSURANCE

A. Conflicts: If a conflict exists between referenced regulatory requirements, comply with more
stringent establishing requirement, unless otherwise directed by Project Architect.

15 PERMITS
A. A building permit is required by DSA.
1.6 VERIFIED REPORTS

A. Comply with submission of Verified Reports as required by Inspector of Record.

w

Laboratory and test reports will be required from Testing Laboratory.
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PART 2 PRODUCTS
2.01 Not Used.
PART 3

EXECUTION

3.01 Not Used.

END OF SECTION
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PART1 - GENERAL

1.1 SECTIONINCLUDES

A.

B.

Testing and inspection services to meet requirements of the California
Building Code (CBC), Title 24, Parts 1 and 2, as indicated on the Drawings.

Tests of materials are required by a DSA certified testing agency as set
forth in Section 4-335 of the California Building Standards Administrative
Code.

1.2 RELATEDCSECTIONS

Provisions of the General Conditions, Supplemental Conditions and Division 01
apply to this Specification. Specifications that are referenced or related may
include:

A.

@ m m o O w

PART2 -

PART3 -

Section 01 31 00: Project Coordination

Section 01 73 29: Cutting and Patching

Section 01 33 00: Submittals

Section 01 32 00: Construction Schedule

Section 01 50 00: Construction Facilities and Temporary Controls
Section 01 77 00: Project Closeout

Section 01 78 00: Closeout Submittals

PRODUCTS(Not used)

EXECUTION

3.1 TESTS

A.

10.05.00

OWNER will select and provide an independent DSA certified testing
agency (the agency) to conduct tests, sampling, and testing of materials.
Selection of material to be tested shall be by the agency and not by
CONTRACTOR.

Any material shipped from the source of supply prior to having satisfactorily
passed such testing and inspection, or prior to the receipt of notice from
IOR such testing and inspection is not required, shall not be incorporated
into the Work.

OWNER will select, and directly reimburse, the agency for costs of all DSA
required tests and inspections; however, the agency may be reimbursed
by CONTRACTOR for such costs as specified or noted in related sections of
the Contract Documents.
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D. The independent testing agency isnot authorized to release, revoke, alter,
or enlarge requirements of the Contract Documents or approve or accept
any portion of the Work.

E. Theagency shall not perform any duties of CONTRACTOR.

F. CONTRACTOR shall provide an insulated curing box with the capacity for
twenty (20) concrete cylinders and will relocate said box and cylinders as
rapidly as required in orderto provide for progress of the Work.

3.2 TESREPORTS

A. Test reports shall include all tests performed, regardless of whether such
tests indicate the material is satisfactory or unsatisfactory. Samples taken
but not tested shall also be reported. Records of special sampling
operations, when and as required, shall also be reported. Reports shall
indicate  the material (or materials) was sampled and tested in
accordance with requirements of CBC, Title 24, Parts 1 and 2, as indicated
on the Drawings. Testreports shall indicate specified design strength and
specifically state whether or not the material (or materials) tested comply
with the specified requirements.

1. The test reports shall incorporate all requirements of Title 24 Part 1, Section 4-
335(d).

3.3 VERIFICATIONOF TESREPORTS

A. Each testing agency shall submit to the Division of the State Architect, in
duplicate, a verified report covering all tests required to be performed by
that agency during the progress of the Work. Such report, covering all
required tests, shall be furnished prior to Substantial Completion and/or,
when construction on the Work is suspended, covering all tests up to the
time of Work suspension.

1. The test reports shall incorporate all requirements of Title 24 Part 1, Section 4-
335(e).

3.4 INSPECTIONBY OWNER

A. OWNER, and its representatives, shall have access, for purposes of
inspection, at all times to all parts of the Work and to all shops wherein the
Work is in preparation. CONTRACTOR shall, at all times, maintain proper
facilities and provide safe access for such inspection.

B. OAR shall have the right to reject materials and/or workmanship deemed
defective Work and to require correction. Defective workmanship shall be
corrected in a satisfactory manner and defective materials shall be
removed from the premises and legally disposed of without charge to
OWNER. If CONTRACTOR does not correct such defective Work within a
reasonable time, fixed by written notice and in accordance with the terms
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and conditions of the Contract Documents, OWNER may correct such
defective Work and proceed in accordance with related Articles of the
Contract Documents.

CONTRACTOR is responsible for compliance to all applicable local, state,
and federal regulations regarding codes, regulations, ordinances,
restrictions, and requirements.

3.5 INSPECTOROF RECORD

A.

C.

A DSA approved and certified Inspector of Record (IOR) shall be
employed by OWNER in accordance with requirements of Title 24 of the
California Code of Regulations with their duties specifically defined therein.
Additional DSA certified inspectors may be employed and assigned to the
Work by OWNER in accordance  with the requirements of California
Building Standards Administrative Code with their duties as specifically
defined in Section 4-333(b).

Inspection of Work shall not relieve CONTRACTOR from any obligation to
fulfill all terms and conditions of the Contract Documents.

CONTRACTOR shall be responsible for scheduling times of inspection, tests,
sample taking, and similar activities of the Work.

3.6 TESTBND INSPECTIONS

The following tests and inspections do not limit inspection of the Work but are
required by DSA, other agencies, or are required in related Sections of the
Contract Documents.

A.

B.

10.05.00

Excavations, Foundations and Retaining Walls - CBC, Chapter 18A:

1. Inspection:

a. Excavation, Filling and Compaction 1701A.5.13
Concrete - CBC, Chapter 19A:
1. Materials:
a. Testof Materials 1903A.1; 1916A.1 6 ACI 318
b. Portland Cement Tests 1903A.3; 1916A.1 8 ASTMC 150
c. Concrete Aggregate 1903A.5 8 ACI 318
d. Reinforcing Bars 1903A.7; 1916A.2 6 ACI 318
e. Structural Steel, Steel Pipe or Tubing ACI 318 Sec. 3.5.6
f.  Admixtures ACI 318 Sec. 3.6
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2. Quality:

a.

b.

C.

Proportions of Concrete

Mixing and Placing

Concrete Testing

3. Inspection:

a.
b.
c.

Project Site Inspection
Batch Plant or Weigh -master Inspection
Reinforcing Bar Welding Inspection

C. Aluminum - CBC, Chapter 20A:

1. Aluminum

2. Inspection:

D. Masonry - CBC, Chapter 21A:
1. Materials:

a.
b.
c.
d.

Masonry Units

Portland Cement

Mortar & Grout Aggregates
Reinforcing Bars

2. Quality:

® 2 0 T o

Portland Cement Tests
Mortar & Grout Tests
Masonry PrismTests
Masonry Core Tests

Reinforcing Bars

3. Inspection:

a. Reinforced Masonry
b. Reinforcing Bar Welding Inspection
E. Steel - CBC, Chapters 17A & 22A:
1. Materials:
a. Structural Steel & Cold Formed Steel
b. Material Identification

2. Inspection and Tests:

a.

10.05.00

Testof Structural Steel
Table 1704A.3.

01 42 00
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1905A.1; 1905A.2; 1905A.3;
1905A.4; 1905A.5; 1905A.6;
1905A.7 1904A.

1905A.1.1; 1905A.2;  1905A.3,
1905A.4

1905A 6 ACI 318

1704A
1704A.4.2;1704A.4.3
1704A.3.1.3

2002.1
2003.1

2103A.1,2,3,4,5,6,7
2103A.10.7
2103A.12
2103A.13

2105A.1, 2105A.2
2105A.5

2105A.3

2105A.4
2103A.13

1704A.5;1704A.5.3,
1704A3.1

2202A.1; 2205A
2203.A

1704A.3; 2212.A
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i.
J.

Testsof High Strength Bolts,

Testsof End Welded Studs

Shop Fabrication Inspection

Welding Inspection

High Strength Bolt Inspection

Spray applied fire resistance materials
Non-Destructive ltems

End-Welded Studs Inspection

01 42 00
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1704A.3.3; 2212.A.1
1704A.3.1: 2212A.2
1704A3.2.1
1704A.3.1
1704A.3.3

1701A

1703A

2212A.2

F. Exterior Wall Coverings - CBC, Chapter 14A, 25A:
1. Materials:

10.05.00

a. Portland Cement Plaster

2. Inspection:

a. Veneer Inspection

END OF SECTION

2510

1405A.4
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DEFINITIONS

PART1 GENERAL

1.01

A.
B.
C.

1.02

A

10.05.00

SECTION INCLUDES

Supplements the definitions contained in the General Conditions.
Other definitions are included in individual specification sections.
This section includes Industrial Standards.

DEFINITIONS

Approved, Approved Equal, Or Equal: As approved and accepted by Project Architect and
Owner as defined in the General Conditions and Section 01 60 00 of the Specifications.

As Necessary: Essential to the completion of the Work.
As Required: As required by the Contract Documents.

As Selected, As Approved, As Directed or words of similar import: As selected by, as
approved by, or as accepted by the Project Architect. No implied meaning shall be interpreted
to extend Project Architect's responsibility into the Contractor's area of Contractor's
supervision.

As shown, As Detailed, As Indicated and words of similar import: As indicated on the
Drawings.

Building Department and Authorities Having Jurisdiction: All agencies, individually or
collectively, charged by statute with administration/enforcement of the requirements of the
Building Code at the Project location.

Control Sample: Sample of material of approved color, finish and texture, available for the
Contractor's review in Project Architect's office.

Concealed: Embedded in masonry, concrete or other construction, installed within furred
spaces, within wall/partitions or above suspended ceilings, in trenches, in crawl spaces, or in
enclosures.

Cutting: Removal of material by cutting, sawing, drilling, breaking, chipping, grinding,
excavating and similar operations.

Division: Division of these Specifications except where the obvious intent is the act or
process of dividing. Divisions are groups of related Sections.

Directed, Requested, Authorized, Selected, Reviewed, Required, Accepted, and Permitted:
Directed by Architect, requested by Architect, and similar phrases. However, no such implied
meaning will be interpreted to extend Project Architect's responsibility into the Contractor's
area of construction supervision.

Defective Work: Work that is unsatisfactory, faulty, omitted, incomplete, deficient, or does not
conform to the requirements of the Contract Documents, or the requirements of inspection,
reference standard, test, or approval specified in the Contract Documents, or has been
damaged prior to final completion, unless responsibility for the protection of such work has
been assumed by the Owner through beneficial occupancy in accordance with provisions of
the Contract.

DSA: Department of State Architect, State of California. This is the Authority having jurisdiction
for this school.
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N. Furnish, except as otherwise defined in greater detail: "Supply and deliver to Project site,
ready for unloading, unpacking, assembly, installation, and similar operations," as applicable
in each instance.

0. Install, except as otherwise defined in greater detail: Used to describe operations at project
site, including "unloading, unpacking, assembly, erection, placing, anchoring. applying,
working to dimension, finishing, curing, protecting, cleaning, and similar operation," as
applicableineachinstance.

P. Equipment: A product with operational parts, whether motorized or manually operated, that
requires service connections such as wiring or piping.

Q. Experienced, when used with an entity: Having successfully completed a minimum of 5
previous projects similar in size and scope to this Project; being familiar with special
requirements indicated; and having complied with requirements of authorities having

jurisdiction.
R. Exposed: Not installed underground or concealed as defined above.
S. Exterior: A space that does not meet the definition for "interior" below.

Fabricated: Items specifically assembled or made out of selected materials to meet
individual design requirements for the Project.

u. Factory Finished/Prefinished: Finished under controlled environmental conditions off site,
and requiring no additional finish, except for touchup, at the Project site.

V. Furnish: To supply, deliver, unload, and inspect for damage.

Indicated: Graphic representations, notes or schedules on Drawings, reference to other
paragraphs or schedules in the Specifications, and to similar means of recording
requirements in the Contract Documents. Similar terms such as "shown," "noted,"
"scheduled," and "specified” may be used in lieu of "indicated," are used for the purpose to
help the reader locate the reference; no limitation of location is intended except as specifically

noted.
X. Include/Including: Include/including, without limitation.
Y. Install (Services or Labor): To place in final position, complete, anchored, connected, and in

operable condition.

Z. Installer: Means the Contractor or another entity engaged by Contractor as an employee,
Subcontractor, or Sub-subcontractor, to perform a particular construction operation, including
installation, erection, application, and similar operations.

AA. Interior: A space completely enclosed by walls, solid door(s), floor and ceiling.
AB. Manufactured applies to standard units usually mass-produced.

AC. Manufacturer's Directions, Instructions, Recommendations, Specifications: Manufacturer's
written directions, instruction, recommendations, specifications.

AD. Manufacturer Warranty is a pre-printed warranty published by individual manufacturer for a
particular product and specifically endorsed by manufacturer to Owner.

AE. Match: Providing a portion of the Work using the same product, technique, sequence,
dimensions, finishes, color, texture, and degree of craftsmanship as (a) another portion of
the Work, (b) existing conditions adjacent to the new portion of the Work, (c) as an approved
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sample, range of samples, or mockup or sample panel, or (d) as a control sample in the
Owner's or Architect's possession.

AF. Materials: Products substantially shaped, cut, worked, mixed, finished, refined or otherwise
fabricated, processed, or installed to form a part of the Work.

AG. Named Products are items identified by manufacturer's product name, including make or
model designation, indicated in the manufacturer published product literature current as of
the date of the Contract Documents.

AH.  Patching: To restore a surface to its original completed condition by filling, repairing,
refinishing, closing and similar operations.

Al. Products: Items purchased for incorporating into the Work, whether purchased for Project or
taken from previously purchased stock. The term "product" includes the terms "material,"
"equipment,” "system," and terms of similar intent.

1. Named Products: Items identified by manufacturer's product name, including make or
model number or other designation, shown or listed in manufacturer's published product
literature, that is current as of date of the Contract Documents.

2. New Products: Items not previously incorporated in another project or facility, except that
products consisting of recycled-content materials are allowed, unless stated otherwise.
Products salvaged or recycled from other projects are not considered new products.

3. Comparable Product: Product demonstrated and approved through submittal process, or
where indicated as a product substitution, to have the indicated qualities related to type,
function, dimension, in-service performance, physical properties, appearance, and other
characteristics that equal or exceed those of specified product.

AJ.  Project Site: The space available for performing construction activities. The extent of

Project site is shown on Drawings and may or may not be identical with the description of the
land on which Project is to be built.

AK.  Provide: To supply, fabricate, deliver, place, and connect, complete in-place, ready for
operation and use. When neither furnish, install nor provide is stated, provide is implied.

AL. Regulations: Includes laws, ordinances, statutes, and lawful orders issued by authorities
having jurisdiction, as well as rules, conventions, and agreements within the construction
industry that control performance of the Work.

AM. Remove: To remove item completely including attachments, frames, anchors, fittings, bases,
pipes, conduits and supports, capping behind finished surfaces and repairing floors, bases
and walls to match color and texture and be smooth with existing adjacent surfaces.

AN. Section: Section of these Specifications, except where the obvious intent is one of several
components, a piece. Section is usually a basic unit of Work.

AO. Shallis mandatory.

AP.  Similar: A portion of the Work that matches the whole or part of another portion of the Work
but has a different geometric configuration.

AQ. Special Warranty: A warranty, sometimes pre-printed, required by or incorporated into the
Contract Documents, either to extend time limit provided by manufacturer's warranty or to
provide additional warranty coverage for Owner.

AR.  Submit, Submittal and Submission: To submit to Project Architect for review,
unless otherwise stated.
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AS. Substitutions: Changes in products, materials, equipment, and methods of construction from
those required by the Contract Documents and proposed by Contractor.

AT.  Symmetrical: A portion of the Work which matches adjacent work, or itself, but reversed
about centerline(s) or the axis of a surface or a space.

AU. Testing Laboratories: An independent entity engaged to perform specific inspections or tests
of the work, either at the Project site or elsewhere, and to report, and (if required) interpret
results of those inspections or tests.

AV. Weather tight: That the assembly, joint and/or material specified will not allow water, in any
form, and air to penetrate the assembly, joint and/or the material so specified in the building.

1.3 INDUSTRIAL STANDARDS
A. Applicability of standards:

1. Unless the Contract Documents include more stringent requirements, applicable
construction industry standards have the same force and effect as if bound or copied
directly into the Contract Documents to the extent referenced. Such standards are made
a part of the Contract Documents by reference.

2. No provisions of any referenced standards or specifications (whether or not specifically
incorporated by reference in the Contract Documents) shall change the duties and
responsibilities of the Owner, or Contractor, or any of their consultants, agents or
employees from those set forth in the Contract Documents.

3. If compliance with 2 or more standards is specified and the standards establish different
or conflicting requirements for minimum quantities or quality levels, comply with the most
stringent requirement. Refer uncertainties and requirements that are different, but

apparently equal, to Architect for a decision before proceeding, including preparation of
shop drawings.

4.  Where both a standard and a brand name are specified for a product in the Project

Manual, the proprietary product named shall conform to or exceed the requirements of the
specified reference standard.

5. The listing of a trade name in a Project Manual is not a warranty that such product
conforms to the respective reference standard.

B. Publication dates: Comply with standards in effect as of date of the Building Permit, unless
otherwise indicated and listed in applicable Codes.

C. Minimum quantity or quality levels:

1. The quantity or quality level shown or specified shall be the minimum provided or
performed.

2. The actual installation may comply exactly with the minimum quantity or quality specified,
or it may exceed the minimum within reasonable limits.

3. To comply with these requirements, indicated numeric values are minimum or maximum,
as appropriate, for the context of requirements. Refer uncertainties to Architect for a
decision before proceeding.

D. Copies of standards:

1. Each entity engaged in construction on Project must be familiar with- industry standards

applicable to its construction activity. Copies of applicable standards are not bound with
the Contract Documents.
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a. Where copies of standards are needed to perform a required construction activity,

obtain them directly from publication source and make them available on request.

Abbreviations and acronyms: Where abbreviations and acronyms are used in the
Specifications or other Contract Documents, they shall mean the recognized name of the

entities indicated in Gale Research's "Encyclopedia of Associations" or in Columbia Books'
"National Trade & Professional Associations of the US".

PART 2 PRODUCTS- NOT USED
PART 3 EXECUTION - NOT USED

END OF SECTION
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PART1 - GENERAL

11 DESCRIPTION

A

All inspection and testing required to establish compliance with Contract
Documents and Title 24 CCR requirements, except as may be otherwise
specified, shall be made by an independent professional testing agency
or firm selected and paid by the Owner/District (or as otherwise noted).
All work prior to the call out of the inspection services shall be approved
by the Inspector of Record as ready for the inspection services.

The cost of most services for testing and inspection in compliance with
Contract Documents requirements will be paid by the Owner. If initial
tests indicate non-compliance with Contract Document requirements, any
non-compliance testing shall be performed by the same inspection
service and back charged to the General Contractor. Schedule portions
of the work requiring testing and inspection services so that the time of
the agency on the work isas continuous and brief as possible. Should an
inspection service be called out without proper pre-inspection and
approval by the Inspector of Record, and the Contractor causes the
inspection service to be on site for longer than the minimum call -out
costs, or the Contractor causes the inspection service to make a return
call to the site for the same inspection, the additional costs shall be back -
charged to the Contractor.

Concrete Coring Procedures: Prior to the start of any concrete coring,
the Contractor shall submit a detailed coring plan, indicating the size and
precise locations of the cores, for approval by the Architectural
Team/Structural Engineer. Proposed coring locations must be marked in
the field and verified by the District IOR. The project Architectural
Team/Structural Engineer may also request to perform a field inspection if
deemed necessary. The Contractor SHALLarrange for and bear the costs
of all Pachometer tests of the areas to be cored.

1.2 CONTRACT RES®GNSIBILITY

A

10.05.00

Coordination: The Contractor shall initiate and coordinate testing and
inspections required by the Contract Documents and public authorities
having jurisdiction over the work through the Architect and/or Inspector
of Record.

Access: Furnish free and safe access to the various parts of the work and
assist testing and inspection personnel in the performance of their duties
at no additional cost to the Owner.

Data: Furnish records, drawings, certificates, and similar data as may be

required by the testing and inspection personnel to assure compliance
with the Contract Documents.
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Notification: Provide the Architect and/or Inspector of Record and Testing
Laboratory with at least 72 hours advance notification of required testing.

Defective work: Remove and replace any work found defective or not
complying with Contract Document requirements at no additional costs
to the Owner (shall apply to 1, 2, and 3 immediately below). Where
testing personnel take cores or cut-outs to verify compliance, repair prior
to acceptance and as approved by the District IOR.

1. Concrete: |If test cylinders for concrete fail to meet design stresses,
make core and load tests as may be directed by the Design
Professional; make core tests in accordance with an ASTM C42 or
most recent update and load tests in accordance with ACI 318 or
most recent update. Correct all deficiencies found in forms,
reinforcing steel and embedded items.

2. Structural Steel: Should any weld or structural connection fail to
meet design stresses, provide sonic or x-ray examination of all
structural connections as directed by the Architect/engineer.
Replace or repair all defective connections as directed.

3. Roofing membrane work: Should roofing membrane, including
associated flashing and jointing, indicate non-compliance  with
Contract Document requirements, provide corrective work as
directed.

Lead Levels in Water. The domestic water piping system shall be
protected during tie-ins or other construction activities that have the
potential to elevate the lead levels in the water. The water in the domestic
water piping shall be tested prior to the start of work and the lead levels
documented. Testing shall also be performed upon the completion of all
work and any lead contamination, above the levels documented prior
to the start of work shall be the Contractors responsibility to reduce the
levels to the pre -project levels.

1. If the domestic water system is contaminated as a result of
construction activities, the Contractor shall decontaminate  the
domestic water system. The procedures shall comply with
applicable regulatory requirements.

1.3 TESTINGABORATORYRESPONSIBILITY

A

10.05.00

Taking Specimens: Specimens and samples for testing, unless otherwise
provided in the Contract Documents, will be taken by the testing
personnel. Sampling equipment and personnel will be provided by the
testing laboratory. Deliveries of specimens and samples of the testing
laboratory will be performed by the testing laboratory.
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1. When the testing laboratory isready to test, but is prevented from
testing or taking specimens due to incompleteness of the work or
other scheduling lapses, all extra charges for testing attributable to
the delay may be back -charged to the Contractor and shall not
be borne by the Owner.

Test Reports: Reports shall include all tests made, regardless of whether
such tests indicate that material is satisfactory or unsatisfactory. Samples
taken but not tested shall also be reported. Reports shall state which
requirements with which the material or materials were sampled and
tested. Test reports shall show the indicated or specified design
strength(s) and state definitely whether or not the materials tested comply
with the specification requirements.

Report distribution shall be made as follows:

Owner's Rep 1 copy, and 1 electronic pdf
Architect 1 copy, and 1 electronic pdf
Structural Engineer 1 copy

Contractor 2 copies

DSA 2 copies (or as req'd by DSA)

The inspection agency shall cooperate with  the Contractor so as to cause
no delay in the progress of the work, but shall be directly responsible to
the Owner for his actions. The inspection agency shall have no authority
to direct the work of the Contractor.

Submittals: Promptly submit copies of reports of inspections and tests, mill
analysis, concrete mix designs and certifications per applicable sections
of the specification.

1. Comply with requirements of each technical specification section
and DSA requirements.
2. Reports shall include all tests made, regardless of whether such test

indicate that the material is satisfactory or unsatisfactory. Samples
taken but not tested shall also be reported. Records of special
sampling operations as required shall also be reported. The reports
shall show that the material or materials were samples and tested
in accordance  with the requirements of the Title 24 and with the
approved specifications. Test reports shall show the specified
design strength. They shall also state definitely whether or not the
material or materials tested comply with requirements.

3. Testing Agency isnot authorized to:
a. Release, revoke, alter, or enlarge on, requirements of
Contract Documents.
b. Perform any duties of the Contractor.
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14 REQUIREONSPECTIONS TESTS

The following are inspection services and tests required of but not limited to the
Inspection and Testing Agency.

A.

10.05.00

Sitework inspections & tests: Perform the following services as required to
assure compliance  with requirements of Division 2 of the technical
specifications.

Compaction & bearing: Test and verify bearing capacity of all load
bearing earth, test compaction fillsfor compliance  with required densities.

Concrete work inspections & tests: Perform the following services as
required to assure compliance with requirements of Division 3 of the
technical specifications.

1. Cast-in-place concrete: Make slump testsfor each batch delivered
or at least 1 test per hour during continuous pours in accordance
with requirements of ASTM C143; check and verify batch
consistency. Inspect forms and verify sizesand conditions. Inspect
reinforcing and verify its proper placement. Furnish continuous
inspection during replacement, repair and patching operations,
and curing of concrete. Make cure, and test at least 3 test cylinders
of each strength, of concrete for each 50 cubic yards (38.23 m3)
placed or for each d ay posir, whichever is greater. Report exact
mix tested, minimum size aggregate, location of pour in the work,
cylinder identification, data of receipt of cylinder in laboratory,
slump data, cement brand and type, admixtures used, dates and
records offset cylinders, names of inspectors and laboratory
personnel, and evaluation or analysis of cause, in case of test
failure, and recommendations of remedial action.

2. Cure specimens under laboratory conditions except when there is
possibility of surrounding air temperature falling at project below
40F. In this case, additional specimens will be required to be cured
under job conditions. For all test unless otherwise directed, break 1
cylinder at 7 days, 2 at 28 days.

3. If 7 day tests appear to be marginal or fall below normal
requirements, concrete shall be tested with an approved impact
hammer. Should these readings verify low test cylinders, procedure
of work beyond this point will be Cont r a crespongbdity until
decision isreached asto removal of substandard concrete at each
of 28 day period.

Metal work inspection & tests: Perform the following services as required

to assure compliance with requirements of Division 5 of the technical
specifications.
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1. Structural steel fabrication:  Furnish visual inspection of all shop
fabricated parts including joists and joist girders. This inspection
may be done in shop or in field after delivery. Furnish inspection
and testing of shop welds in accordance with requirements for
welding specification hereinafter. Check shapes, sizes, classes, and
types of steel. Verify conformance of structural steel materials with
requirements of Contract Documents. Test end welded studs,
replace studs damaged by test.

2. Structural steel field inspection & tests: Check location and fit of all
anchorage and inserts. Verify adjustments to fit inaccuracies.
Furnish visual inspection of erection of all structural steel
components of the work. Furnish inspection and testing of all field
welding in accordance with  requirements for welding in
accordance  with requirements for bolting specific hereinafter.
Inspect and test all bolted connections in accordance  with
requirements for welding specified hereinafter. Inspect for
compliance with AISC Code of Standard Practice with requirements
of the Contract Documents; other duties and responsibilities as may
be noted on drawing.

3. Welding requirements: Furnish visual inspection of all field fillet
welding. Furnish inspection of fillet welds in accordance  with
requirements of AWS D1.1 (Rev. I). allow for inspection of a
minimum of 15% of fillet welds by magnetic particle or dry
penetrant methods

4, Bolting requirements: Furnish visual inspection of structural joints
where ASTM A325 bolts are used; verify the applicable
requirements of AISC specifications are met.

Thermal and moisture protection work testing & inspection: Perform
services as required to assure compliance with requirements of Division 7
of the technical specification.

Roofing: Check deck surfaces prior to application of roofing materials
and verify that substrate is in satisfactory conditions to receive roofing.
Furnish continuous inspection during application of roofing, including
application of vapor barriers, insulation and roofing. Inspect all sheet
metal flashings, counterflashing and reglets for satisfactory and
waterproof installation.

Wood: Check framing lumber moisture content prior to framing.

PART2 - PRODUCTS- (NOT USED)

PART3 - EXECUTION- (NOT USED)

10.05.00

END OF SECTION
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1.2

1.3

SECTIONO1 45 00

QUALITYCONTROL
PART1 - GENERAL

SECTIONINCLUDES:

A. Tests and inspections.

RELATECSECTIONS:

A Work to be tested or inspected:  Respective Sections.

TEST3ND INSPECTIONSGENERAL:

A General:

1. See General Conditions and Supplementary ~ General Conditions.
2. Inspection: Per Title 24, 108 & 1701.

B. Contractor:  Shall furnish labor, materials, and equipment and perform all
operations required to take and prepare test samples, and required to
permit inspection of all work.

C. Contractor responsibility: Each contractor responsible for the construction
of a main wind- or seismic-force -resisting system, designated seismic
system or a wind - or seismic-resisting component listed in the statement of
special inspections shall submit a written statement of responsibility to the
building official and the owner prior to the commencement of work on
the system or component. The contractor's statement of responsibility
shall contain acknowledgment of awareness of the special requirements
contained in the statement of special inspection , per Section 1709A.1
2010 CBC.

D. Payment of Tests& Inspections Costs:

14

1. District: District will pay all costs for required testing and inspection
of both on-site and off-site work; except where specifically noted
otherwise.

2. Costs to be reimbursed to District by Contractor:

a. Cost of testing materials, which fail to meet requirements of
Contract Documents.
b. Overtime Costs: Whenever Contractor elects to work during

hours other than normal work week and Ilaboratory
inspection is required, District will pay normal cost of
laboratory inspection and Contractor shall pay that portion
of laboratory inspection cost due to "overtime".

C. Where specifically noted.

TESTINGAGENCY:

A

10.05.00

All tests shall be made by a well-established, independent Testing
Laboratory(s) selected by District and satisfactory to the Architect and the
Division of the State Architect.
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15 RESULTS:

A

SECTIONO1 45 00
QUALITYCONTROL

TestReports:
1. Testing Laboratory to report results of all tests in writing.
2. Reports shall state that:
a. Tests were made under responsible charge of a Testing
Engineer, licensed to practice Civil/Structural Engineering,
State of California.
b. Material(s) were tested per requirements of Contract
Documents and Division of the State Architect.
C. Material(s) PASSEDor FAILEDTO PASSrequirements.
3. Report (s), Distribution:
ArChiteCt ....ooocieeiiiieeeeee e 1 hard copy;1 electronic pdf
INSPECLOr ..o 1 hard copy
CoNntractor ......ccccevvvcieeee e 1 hard copy
DISHCE. ..o 1 electronic pdf
DSA 2 copies (or as req'd by DSA)

Certificate: Each time work on this project is suspended and upon
completion of the work, the Testing Laboratory shall furnish a notarized
certificate in duplicate to the Division of the State Architect stating:

1.

2.
3.

Tests for the work were made per requirements of Contract
Documents and Division of State Architect.

All such tests and reports made for the work  were reported.

A listof all tests performed.

1.6 REQUIREDITESTAND INSPECTIONSCRC, 1998):
General: Testsand inspections are referenced to Specification Divisions
and Sections.

A.

B.

10.05.00

Excavation, Foundations and Retaining Walls & CBC, Chapter 18A:

1.

Inspection:
a. Earth Fill.

Division 3, CONCRETES CBC Chapter 19A:

1.

General Requirements: Apply to all Division 3 work.
a. Concrete "Design Mixes":
1) By District designated Testing Laboratory, per Section
1904A and Section 905A.5 through 1905.A.1, Title 24,
by Method Bor C.
2) District will pay cost of one direct -pour mix and/or
one pump mix for each specified concrete strength
in each aggregate type.

01 45 00-2
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SECTIONO1 45 00
QUALITYCONTROL

Batch Plant Inspection: Continuous inspection by Testing

Laboratory for all “structural concrete", per Title 24,

Section1929A.4. The Contractor shall notify the Laboratory

24 hours in advance of the time concrete isto be mixed,

and shall promptly notify the Laboratory of postponement or

cancellation of mixing. The Contractor shall reimburse the

District for costs incurred resulting from failure to give

adequate notification  of postponement or cancellation.

Cement:

1) Testing: Where not accompanied by a D.S.A
acceptable manufacturer's  mill analysis and test
certificates, test per Section 1903A.2 and 1929A.1, Title
24,

2) Contractorto reimburse District for testing costs.

Concrete Consistency: Measure consistency by the

"Standard Method of Test for Slump of Portland Cement

Concrete", ASTMC-143. The District Inspector shall make this

test twice each day or partial day's run of the mixer.

Aggregate: Test in accordance  with ASTM 33 and ASTM

Method C227. Testsshall be lessthan one year old.

Concrete Test Cylinders: District's Inspector to make and

cure per UBC Standard 19-10.

Concrete Testing:

1) Testper Section 1905A.6, Title 24.

2) Make one test at 7 days, and one test at 28 days;
except , do not make 28-day test when 7-day test
meets final design strength.

3) Where concrete does not meet design strength, take
core samples; and test per Section 1905A.6.4, ASTM
C42 and as follows:

a) The cores shall be taken at representative
places throughout the structure as designated
by the Structural Engineer and shall be at least
4" in diameter.

b) In general, sufficient cores shall be taken so
that knowledge will be had for all pours made.
At least three cores shall be taken for each
4000 square feet of building. Not less than three
cores shall be taken from each building.

C) Where cores have been cut from the work, the
Contractor shall fill the void with drypack and
patch the finish to match the adjacent existing
surfaces.
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E.
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2.

SECTIONO1 45 00
QUALITYCONTROL

h. Inspection:
1) General: Conform to Title 24, Section 1701A.
2) Steel Reinforcement; By District's Inspector for proper
size and location, prior to placing concrete.
3) Concrete:  Continuous inspection of all concrete

placements by District's Inspector. Keep a "placing
record" of pours per Title 24, Section 1905A.7.

Cast-In-Place Concrete:

a. Testall structural concrete.

b. Two (2) molded cylinders for testing for each truck load and
for each grade of concrete. Not less than one
test/day/each  grade of concrete.

c. Slump test each truck load of concrete delivered to the job

site.

Division 3, STEEREINFORCEMENT:

1.

2.

Testing:

a. Conform to Title 24, Section 1903A.5.3 and 1929A.2.
b. Test for conformity with UBC Standard 19-4 (Which is based
on ASTMAG615).

C. Tests:
1)
2)
Inspection:

Where identifiable by manufacturer's heat number
and mill analysis report: one tension and one bend
test/each 10 tons or fraction thereof for #5 and larger
bars.

When not identifiable: one tension and one bend
test/each 2 % tons, or fraction thereof, for all bar sizes.
See Paragraphs C and D above. Welding shall

conform to Title 24, Section 1929A.12.

Division 4, MASONRY d CBC Chapter 21A:

1.

Materials:

a. Masonry Units 2102A.2, (4,5,6)

b. Portland Cement 2102A.2.2 (2,3), 2103A2.

C. Mortar and Grout Aggregates 2102A.2.1; 2103A.4.3, A4

d. Reinforcing Bars 2102 A.2.10; 1903 A5, 1929
A2

Quiality

a. Portland Cement Tests 1903 A.2; 1929 A.1

b Mortar and Grout Tests 2105 A.1, 2105 A.3.4.2

c Masonry Core Tests 2105 A3.1

d Reinforcing Bars 1929 A2

Inspection:

a. Reinforced Masonry 2105 A7

b. Reinforcing Bar Welding Inspection 1929 A.12, 1903 A.10
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QUALITYCONTROL
Division 5, METALS:

Testing; Structural Steel:
a. General:

1) Conform to Title 24, Section 2231A.

2) Contractor to obtain manufacturer's certified mill

analysis and test report for each heat.
3) Identification: Conform to Title 24, Section 2203A.

4) Testing Lab to verify steel identification, per ASTM AG,
at fabricator's shop.

b. Tests:
1) Where not accompanied by acceptable
identification, test material.
2) Contractor to reimburse District for testing costs.

3) Structural Steel; Title 24, Section 2231A.1.

Field Testing; Wedge -Type Expansion Anchor Bolts:

a. Conform to Title 24, and D.S.A. requirements. Inspector shall
witness all tests.

b. All tests to be made with suitable, properly -calibrated
devices.

C. Tension test 50% of the anchor bolts for pull-out using twice
the bolts allowable capacity.

d If any bolt fails, all adjacent bolts must be tested.

Inspectors, General: All Inspectors shall be specially qualified and
approved by DSA for the particular type of work they are

inspecting.

Inspection, Welding:

a. Conform to Title 24, Section 2231A5. Keep a systematic
record of all welds.

b. AWS certified Welding Inspector from Testing Lab approved
by DSA, shall inspect all shop and field welding for structural
steel.

C. Welding Inspector shall check qualifications and ability of all
welders to perform satisfactory work.

1) Inspector shall spend first fabrication day in shop

observing specific techniques, welds, and welders to
be used on the work.

d. Welding Inspector shall check and approve the type and
capacity of all welding equipment, which shall conform to
manufacturers' recommendations.

Testing, Welds: By Testing Lab.

a. Ultra Sonic Tests: Perform for all full penetration welds of 1/4"
or greater.
b. Other Tests: As noted or required.

Inspection, Shop Fabrication: Conform to Title 24, Section 2231A.4
by specially qualified Inspector from Testing Lab.
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Certificates: Testing Lab and its Inspectors shall certify that all
material, equipment, fabrication, installation, welding, procedures,
and work observed and/or tested by them is satisfactory and
conforms to requirements of Contract Documents and Division of
State Architect; and that they have used all means necessary to
determine quality of welds.

Wood & CBC, Chapter 23A:

1.

Materials:

a. Lumber and Plywood Grading 2305A

b. Glue o Laminated Members 2312A.3, 2312A.6
Inspection:

a. Glue -Laminated Fabrication 2327A.1

b. Timber Connectors 2327A.2

C. Manufactured Trusses 2327A.3

Exterior Wall Coverings 0 CBC, Chapter 14A:

1.

2.

Materials:

a. Portland Cement Plaster Chapter 25A
Inspection:

a. Veneer Inspection 1405A

PART2 6 PRODUCTSS NOT USED

PART3 8 EXECUTIONS NOT USED

10.05.00

END OF SECTION
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SECTIONO1 45 05
SAFETYROCEDURES

PART1 - GENERAL

11 SECTIONINCLUDES

A.

The Contractor shall ensure that all employees, Vvisitors, subcontractors,
subcontractor employees, and suppliers, while on the worksite, comply
with the requirements of OSHA, these requirements, and the safety
precautions contained in the several Specification Sections.

The Contractor shall promptly and fully comply with and execute, without
separate charge thereof to the District, shall enforce compliance with
the provisions of the Williams Steiger Occupational Safety Health Act of
1970 (Public Law 91-596 with most recent updates and amendments) with
particular attention paid, but not limited to, Title 29-Labor, Chapter XVII-
Occupational Safety and Health Administration, Department of Labor Part
1926- (Safety and Health Regulations for Construction), and part 1910 -
(Occupational Safety and Health Standards), as printed, respectively, in
the June 24, 1974, and June 27, 1974, Federal Register, and latest
adopted amendments and changes thereto.

1.2 PRELIMINARYWORK

A.

Prior to the start of and during the course of the work (above and below
ground) the Contractor shall make a thorough survey of the entire
worksite to determine all potential hazards. Workmen shall be made
aware of those hazards and shall be instructed in procedures and the use
of equipment for their protection. The Contractor shall verify the location
and condition ("live" or "dead") of all utlites on and near the worksite
and take precautions to protect his employees, subcontractors, material
men, the general public, and the property.

1.3. IMMINENT DANGER

A.

10.05.00

The District may stop those operations which create an imminent
danger to employees (as defined by OSHA), to the public and to

property.

The Contractor shall be wholly responsible for any accident (including

death) occurring at any time during the progress of the work and until
the final acceptance of the work by the District which may happen

to any of his employees/workmen or those of any Subcontractor

employed on the building, the property, or for any damage or injuries
(including death) which his work and operations may cause to the
work being constructed, or to existing buildings, or to any tenants and
occupants of the property, or of the adjoining properties, or to the
public, or to any public or private property.

014505-1



SECTIONO1 45 05
SAFETYROCEDURES

14 COOPERATION:
A. The Contractor shall cooperate with the safety representatives of the
District, District's Insurance Managers and the District's Insurance
Company in any and all inquiries before, during, and after the project.

15 SAFETYRESPONSIBILITIES:

A. Contractor's Superintendent shall:

1.

Ensure compliance  with these requirements, OSHA requirements
and other safety requirements, and provide and implement an
Injury and lliness Prevention Program (lIPP)at the project site.
Provide, supervise, and support a Contractor's Project Safety
Supervisor and enable him/her to execute effectively their duties
and responsibilities.

Authorize immediate  action to correct substandard safety
conditions.

Review and act to ensure compliance with safety procedures
with his supervisors, subcontractors and suppliers.

Take an active part in all supervisory safety meetings.

Cooperate with safety representatives of the District, District
Insurance Managers, and the District's insurance company.
Ensure that all security and temporary fencing has been secured
to prevent any movement or causal action that could contribute
to any hazardous or unsafe condition, or which ultimately may
cause harm.

B. Contractor's Project Safety Supervisor shall:

1.

10.05.00

Make thorough daily safety inspections of the worksite and
immediately act to eliminate unsafe acts and unsafe conditions,
and record all suggestions make and corrective action taken.

Investigate  worksite accidents and recommend immediate
corrective action.

Weekly safety meetings shall be conducted and documented
in the daily report of activity by the contractor. Weekly safety
meeting notes shall be recorded, noting the contractors and
trades on site, the topics that were discussed and the signatures
of those workers who attended. These notes shall be submitted
to the Project Manager on a weekly basis.

Review safety meetings reports submitted by job foremen and
act to ensure that meaningful weekly safety meetings are held
by the job foremen.

Attend foremen "tool box" safety meetings and evaluate
effectiveness.
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SAFETYROCEDURES

6. Assistin the preparation of accident investigation and reporting
procedures.

7. Implement training programs for supervisors and employees as
they apply to their specific responsibilities.

8. Be responsible for the control, availability, and use of safety
equipment, including employee personal protective
equipment.

9. Coordinate his activities with those of the District's Inspector
and/or Project Manager, and immediately implement their
safety suggestions.

10. Coordinate public relations aspects of the Contractor's safety

program.
C. Contractor's Job Foreman shall:
1. Instruct workmen regarding safe work practices and work

methods at the time workmen are given work assignments.

2.  Furnish and enforce the use of personal protective equipment
and suitable tools that are equipped with all the manufacturer's
supplied safety features, and have not been altered in any way,
for the job.

3. Continuously check to see that no unsafe practices and
conditions are allowed to exist on this portion of the work.

4. Seta good example for his personnel.

Make a complete investigation of accidents to determine facts

necessary to take corrective action to prevent a recurrence, and

record the facts in a written report to accompany the daily report
as set forth in the IIPP.

6. Promptly supply information for, or complete, an Accident Report
and Investigation Form as directed by the Contractor Safety
Supervisor and Contractor's Superintendent/Project  Manager.

7. Hold weekly "tool box" safety meetings with hispersonnel to:

o

a. Discuss observed unsafe work practices and unsafe
conditions.
b. Review the accident experience of his crew and discuss
correction of the accident causes.
C. Encourage safety suggestions from his crew and report
those suggestions to the Safety Supervisor.
8. Ensure that first aid is promptly administered to an injured
employee.
0. Report immediately, to Contractor's  Superintendent/Project

Manager, or Safety Supervisor, any injuries, or violations of job
safety and security.
D. Subcontractor's  Job Superintendent shall:
1. Plan and execute his work so as to comply with the Construction
Safety Program.
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SAFETYROCEDURES

N

Furnishand enforce the use of personal protective equipment.

3. Attend supervisory personnel safety meetings schedule by the
Contractor.

4. Schedule and attend weekly "tool box" safety meetings to be
held by job foremen for all employees.

5. Report to the Contractor's Project Safety Supervisor or Contractor's

Superintendent all observed unsafe conditions, unsafe practices,

and violations of job security. Cooperate with the District's safety

representative.

1.6 CONTRACTOR'S SAFETYSUPERVISOR:

A. Contractor  shall designate a full-time employee as Contractor
Project Safety Supervisor.

B. Qualifications must be approved by the District. Supervisor shall:
1. Have heavy construction experience of not lessthan three (3)
years, one of which must have been in a supervisory capacity.
2. Be familiar with job safety laws and regulations.
3. Have accident prevention experience.

C. Duties: Project Safety Supervisor shall conduct regular inspections
of the work, shall ensure compliance with job safety requirements,
shall maintain the Contractor's safety program IIPP on site and
available for review by the District's Inspector and/or Project
Manager and shall enforce safe practices, use of safety equipment
and personal protective equipment, and other such activities as may
be required by OSHA, the safety requirements, and the safety
precautions contained in the several Specification Sections.

D. If the Project Safety Supervisor is not effective in executing the duties
assigned him, the District may request, in writing, that the Contractor
furnish a new Project Safety Supervisor.

E. If the Contractor desires to replace the Project Safety Supervisor, he
shall so notify the District and the District's Insurance Managers, in
writing and shall submit the name, experience and qualifications of
the proposed Project Safety Supervisor for approval.

1.7 REQUESTFOR VARIANCES

A. Request for variances to deviate from OSHA requirements must
follow the current established procedures by that Agency.
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1.8 FAILURETO COMPLY

A.

If the Contractor fails to comply with the requirements of OSHA, the
safety requirements, and the safety precautions contained in the
Specifications Sections, or to provide an on- site IIPP, the District may
modify or stop the work and portions thereof, until such failure is
remedied. Willful and repeated failure to comply could result in the
shutdown of the work, and portions thereof. No part of the time lost
due to any such modification of operations or stop orders shall be made
the subject of a claim for extension of time or for increased costs of
damage by the Contractor.

PART2- PRODUCTS(NOT USED)

PART3- EXECUTIONG(NOT USED)

10.05.00

END OF SECTION
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SECTION 01 50 00

TEMPORARY FACILITIES AND CONTROLS

PART1 GENERAL

11

1.2

13

14

10.05.00

I o m Mmoo O w >

SECTION INCLUDES
Temporary utilities.
Temporary telecommunications services.
Temporary sanitary facilities.
Temporary Controls: Barriers, enclosures, and fencing.
Security requirements.
Vehicular access and parking.
Waste removal facilities and services.
Field offices.

SUBMITTALS

Site Plan: Show temporary facilities, utility hookups, staging areas, and parking areas for
construction personnel.

QUALITY ASSURANCE

Standards: Comply with ANSI A10.6, NECA, Temporary Electrical Facilities, and NFPA 241,
Standard For Safeguarding Construction, Alteration, And Demolition Operations.

1. Trade jurisdictions: Assigned responsibilities for installation and operation of temporary
utilities are not intended to interfere with trade regulations and union jurisdictions.

2.  Electric service: Comply with NECA, NEMA, and UL standards and regulations for

temporary electric service. Install service to comply with NFPA 70, National Electrical
Code.

Tests and Inspections: Arrange for authorities having jurisdiction to test and inspect each
temporary utility before use. Obtain required certifications and permits.

TEMPORARY UTILITIES

Provide and pay for all electrical power, lighting, water, heating and cooling, and ventilation
required for construction purposes.

Water service: Install water service and distribution piping in sizes and pressures adequate
for construction until permanent water service is in use. Sterilize temporary water piping
before use.

Water service:

1. Provide rubber hoses as necessary to serve Project site and maintain connections free of
leaks, and ensure a positive closing nozzle on each hose end so as to not cause unnecessary
water usage, or unwanted saturation of work areas.

2. As soon as water is required at each level, extend service to form a temporary water- and
fire-protection standpipe. Provide distribution piping. Space outlets so water can be
reached with a 100-foot hose. Provide one hose at each outlet.

3.  Where installations below an outlet might be damaged by spillage or leakage, provide a
drip pan of suitable size to minimize water damage. Drain accumulated water promptly

TEMPORARY FACILITIES AND CONTROLS
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1.05

A

1.6

1.7

1.08

10.05.00

B.

from pans.

4. Provide pumps to supply a minimum of 30 psi static pressure at highest point. Equip
pumps with surge and storage tanks and automatic controls to supply water uniformly at
reasonable pressures.

Existing facilities may not be used.

New permanent facilities may not be used.

Use trigger-operated nozzles for water hoses, to avoid waste of water.
TELECOMMUNICATIONS SERVICES

Provide, maintain, and pay for telecommunications services to field office at time of project
mobilization.

Provide equivalent equipment and connections for Inspector of Record's and
Project Ma n a g dieldéoffice. (NOTE Section 01-50-00-4, 1.13, A)
Telecommunications services shall include:

1. Windows-based personal or laptop computer (minimum 4gb Ram; 1 terabite
storage, with minimum 170 Flat Screen Monitor) dedicated to project
telecommunications, with up-to-date necessary software versions and laser
printer. The Computer, Monitor, and Laser Printer, with loaded software shall be
turned over to the Di s t FASO Digestor after the completion of the Project for
use by maintenance staff.

2. Telephone Land Lines: One line, minimum; one handset per line.
3. Internet Connections: Minimum of one; DSL modem or faster.

4. Email: Account/address reserved for project use.

5. Facsimile Service: Fax-to-email software on personal computer.
TEMPORARY SANITARY FACILITIES

Provide and maintain required facilities and enclosures. Provide at time of project
mobilization.

Maintain daily in clean and sanitary condition.
BARRIERS

Provide barriers to prevent unauthorized entry to construction areas, to prevent access to
areas that could be hazardous to workers or the public and to protect existing facilities and
adjacent properties from damage from construction operations and demolition.

Provide barricades and covered walkways required by governing authorities for public
rights-of-way.

C. Provide protection for plants designated to remain. Replace damaged plants.

D. Protect non-owned vehicular traffic, stored materials, site, and structures from damage.

FENCING

A. Construction: Commercial grade chain link fence, including full height wind screen fabric, Color =

Black, and securely fastened at top, bottom, and sides, to all temporary screening.

Provide minimum 6 foot high fence around construction site; equip with vehicular and
pedestrian gates with locks.

TEMPORARY FACILITIES AND CONTROLS
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1. Portable Chain-Link Fencing: Minimum 2-inch, 9-gage, galvanized steel, chain-link fabric
fencing; with galvanized steel pipe posts; minimum 2-3/8-inch- OD line posts and
2-7/8-inch- OD corner and pull posts, with 1-5/8-inch- OD top and bottom rails. Provide
concrete bases for supporting posts.

10.05.00 TEMPORARY FACILITIES AND CONTROLS
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1.10

F.

10.05.00

EXTERIOR ENCLOSURES

Provide temporary insulated weather tight closure of exterior openings to accommodate
acceptable working conditions and protection for Products, to allow for temporary heating and
maintenance of required ambient temperatures identified in individual specification sections,
and to prevent entry of unauthorized persons. Provide access doors with self-closing
hardware and locks.

SECURITY AND FACILITY PROTECTION

1.

Provide security and facilities to protect Work, and Glendale Unified School District's
operations from unauthorized entry, vandalism, or theft.

Coordinate with Glendale Unified School District's security program.

Stormwater control: Provide earthen embankments and similar barriers in and around
excavations and subgrade construction, sufficient to prevent flooding by runoff of stormwater
from heavy rains, per the approved Storm Water Pollution Prevention Plan.

Tree and plant protection: Install temporary fencing located as indicated or outside the drip
line of trees to protect vegetation from construction damage. Protect tree root systems from
damage, flooding, and erosion. Ensure adequate irrigation is maintained, or self-watering
means are approved by the Project Manager and FASO Grounds Supervisor for existing
tree and plant protection.

Pest control:

Before deep foundation work has been completed, retain a local exterminator or
pest-control company to recommend practices to minimize attraction and harboring of
rodents, roaches, and other pests.

Engage this pest-control service to perform extermination and control procedures at
regular intervals so Project will be free of pests and their residues at Substantial
Completion.

Obtain extended warranty for Owner.

Perform control operations lawfully, using environmentally safe materials, in compliance with
the Healthy Schools Act, as a minimum.

Temporary fire protection: Until fire-protection needs are supplied by permanent facilities,
install and maintain temporary fire-protection facilities of types needed to protect against
reasonably predictable and controllable fire losses. Comply with NFPA 241.

Provide fire extinguishers, installed on walls on mounting brackets, visible and accessible
from space being served, with sign mounted above.

a. Field offices: Class A stored-pressure water-type extinguishers.

b. Other locations: Class ABC dry-chemical extinguishers or a combination of
extinguishers of NFPA-recommended classes for exposures.

c. Locate fire extinguishers where convenient and effective for their intended purpose;
provide not less than one extinguisher on each floor at or near each usable stairwell.

Store combustible materials in containers in fire-safe locations.

Maintain unobstructed access to fire extinguishers, fire hydrants, temporary
fire-protection facilities, stairways, and other access routes for firefighting. Prohibit
smoking in hazardous fire-exposure areas.

Supervise welding operations, combustion-type temporary heating units, and similar
sources of fire ignition.

TEMPORARY FACILITIES AND CONTROLS
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At earliest feasible date in each area of Project, complete installation of permanent fire-protection

facility, including connected services, and place into operation and use. Instruct key personnel on
use of facilities.

Develop and supervise an overall fire-prevention and first-aid fire-protection program for personnel at
Project site. Review needs with local fire department and establish procedures to be followed. Instruct
personnel in methods and procedures. Post warnings and information.

VEHICULAR ACCESS AND PARKING

Comply with regulations relating to use of streets and sidewalks, access to emergency facilities,
and access for emergency vehicles.

Coordinate access and haul routes with governing authorities and Glendale Unified School
District.

Provide and maintain access to fire hydrants, free of obstructions.
Provide means of removing mud from vehicle wheels before entering streets.

Provide temporary parking areas to accommodate construction personnel. When site space is not
adequate, provide additional off-site parking.

WASTE REMOVAL

See Section 01 74 19 - Construction Waste Management and Disposal, for additional
requirements.

Provide waste removal facilities and services as required to maintain the site in clean and orderly
condition.

Provide containers with lids. Remove trash from site periodically.

If materials to be recycled or re-used on the project must be stored on-site, provide suitable non-
combustible containers; locate containers holding flammable material outside the structure unless
otherwise approved by the authorities having jurisdiction.

E. Open free-fall chutes are not permitted. Terminate closed chutes into appropriate containers

with lids.

1.13 FIELD OFFICES

Office: Weathertight, with lighting, electrical outlets, heating, cooling equipment, and
equipped with sturdy furniture, including a desk of minimum size 3 Olly 6 0 and a
drawing rack and drawing display table, 2-drawer lockable file cabinet, office chair
with casters, and one side chair with casters.

1. Provide HVAC equipment capable of maintaining a uniform indoor temperature of

68-degree F.to 76-degree F.

Provide light fixtures capable of maintaining average illumination of 20 fc at desk height.

Provide 110- to 120-V duplex outlets spaced at not more than 12-foot intervals, 1 per wall
in each room

B. Provide space for Project meetings, with table and chairs to accommodate 8 persons.

C. Provide separate Field Office similarly equipped and furnished, for use of Inspector of Record,

and Project Manager, which have separate entrances, and are separated by a full height wall.

D. Locate offices a minimum distance of 30 feet from existing and new structures.

1.14 ACCESSORIES

A. Fire extinguishers:

10.05.00 TEMPORARY FACILITIES AND CONTROLS
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1. Hand-carried, portable, UL rated. Provide class and extinguishing agent as indicated or a
combination of extinguishers of NFPA-recommended classes for exposures.

2. Comply with NFPA 10 and NFPA 241 for classification, extinguishing agent, and size
required by location and class of fire exposure.

B. Drinking-water fixtures: Drinking-water fountains or containerized, tap-dispenser,
bottled-water drinking-water units, including paper cup supply.

C. Electrical outlets: Properly configured, NEMA-polarized outlets to prevent insertion of 110- to
120-V plugs into higher-voltage outlets; equipped with ground-fault circuit interrupters, reset
button, and pilot light.

D. Power distribution system circuits: Where permitted, overhead and exposed for surveillance,
wiring circuits, not exceeding 125-V ac, 20-A rating, and lighting circuits may be nonmetallic
sheathed cable.

1.15 REMOVAL OF UTILITIES, FACILITIES, AND CONTROLS

A. Remove temporary utilities, equipment, facilities, materials, prior to Final Application for
Payment inspection, with a minimum of 10 working days written notice in advance of removal to
the IOR and PM of the date the removal and disconnect of power, data, communications, etc.,
will take place.

B. Remove underground installations to a minimum depth of 2 feet and cap and seal all
conduit and piping with like material. Grade site as indicated.
C. Clean and repair damage caused by installation or use of temporary work.
D. Restore new permanent facilities used during construction to specified condition.
PART 2 PRODUCTS- NOT USED
PART 3 EXECUTION - NOT USED

END OF SECTION

10.05.00 TEMPORARY FACILITIES AND CONTROLS
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SECTIONO1 53 50
PROTECTIONOF INSTALLEDNORK

PART1-GENERAL

11 REQUIREMENTE&NCLUDED

A. Protection for Products, including District - Provided Products, After
Installation.
B. Protection of Existing Utilities and Interference.

1.2 EXISTINGJTILITIES

A. The known existing utilities are shown on the drawings in their approximate
location and the Prime Trade Contractor shall exercise care in avoiding
damage to these faciliies as the Prime Trade Contractor will be held
responsible for their repair if damaged. Hand excavation shall be utilized
when digging in close proximity to existing utilites. The Di stri ct ds
Architectural Team does not guarantee that all utilities or obstructions are
shown or that the locations indicated are accurate.

B. No work shall be performed on energized electrical equipment unless
scheduled with the District Inspector of Record. The District Inspector of
Record reserves the right to specify specific conditions for all work
involving energized high voltage electrical equipment, and its scheduled
modification proposal.

C. If interferences occur at locations other than the general locations shown
on the plans, and such utilities are damaged before their locations have
been established, or create an interference, the Prime Trade Contractor
shall notify the Di s t rConsttudiian/Project Manager and a method for
correcting said interference shall be supplied by the Di s t rEhgmeeidng
representatives. Payment for additional work due to interferences not
shown on the plans shall be in accordance with the General Conditions.

D. Drawings showing location of equipment, piping, etc., are diagrammatic
and job conditions will not always permit their installation in location shown.
When this situation occurs, bring to the District Architect's, and/or
Inspector's attention immediately to determine relocation in joint
conference.

E. Information shown relative to existing power and signal service is based
upon available records and data but shall be regarded as approximate
only. Minor deviations found necessary to conform to actual locations
and conditions shall be made without extra cost to the District.

10.05.00 015350-1



SECTIONO1 53 50
PROTECTIONOF INSTALLEDNORK

PART2- PRODUCTS NOT USED
PART3 - EXECUTION

3.1 PROTECTIONAFTERNSTALLATION
A. Adequately protect all installed equipment and materials until completion
and acceptance by the Architect, Inspector, and Project Manager.

B. Protect installed products and control traffic in immediate area to prevent
damage in subsequent operations.

C. Provide protective coverings at walls, projections, corners, and jambs, sills,
and stiff openings in and adjacent to traffic areas.

D. Cover walls and floors of elevator cabs, and jambs of cab doors, when
elevators are used by construction personnel. Protect elevator area until
final acceptance.

E. Protect finished floors and stairs from dirt, wear, and damage:

1. Secure heavy sheet goods or similar protective materials in place,
in areas subject to construction foot traffic, and/or material
deliveries.

2. Lay planking or similar rigid materials in place, in areas subject to
movement of heavy objects over existing surfaces.

3. Lay planking or similar rigid materials in place in areas where

storage of products will  occur.

F. Protect waterproofed and roofed surfaces:
1. Restrict use of surfaces for traffic of any kind, and for storage of
products.
2. When an activity is mandatory, obtain recommendations  for

protection of surface from manufacturer. Install protection and
remove on completion of activity. Restrict use of adjacent
unprotected areas.

G. Restrict traffic of any kind across planted lawn and landscape areas
through the use of temporary barricades, fencing, signage, and until final
acceptance and maintenance period.

H. Care shall be exercised to prevent damage to adjacent facilities

including walks, curbs, and gutters, etc. Where equipment will pass over
these obstructions, suitable planking and protection shall be placed, and
damaged facilities, due to the Contractor(s) operations, shall be removed
and replaced at the Prime Trade Contractor's expense.

10.05.00 015350-2
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SECTIONO1 53 50
PROTECTIONOF INSTALLEDNORK

Prime Trade Contractor shall be responsible for overloading of any part or
parts of structures beyond their safe calculated carrying capacities by
placing of materials, equipment, tools machinery or any other item
thereon.

All existing improvements and facilities shall be protected from damage
of any type resulting from the operations, equipment or workers of the
Contractor(s) during the time the project.

All damaged work shall be replaced, repaired and restored to its original
condition with no additional cost to the District.

Where existing utilities are damaged or disrupted on account of any act,
omission, neglect or misconduct by the Contractors in the manner or
method of executing the work, or due to non-execution of work, such
damage shall be immediately repaired to maintain operation regardless
of the time of occurrence with no cost to the District.

Provide temporary construction necessary for protection of the building
and their parts. Close buildings as soon as possible as protection from the
weather and vandalism. Protect existing buildings and controlled
temperature  areas from excessive temperature variances below 68
degrees Fahrenheit, and above 76 degrees Fahrenheit, and from any
damage.

Protect doors, millwork and mill counters and cases and hardware from
damage, including abrading and scratching of finishes.

Protect doors and frames and hardware from mechanical damage and
damage to finish coatings.

Remove protective coatings, wrappings, temporary coverings, etc., as
required to leave work in condition for painting and finishing, final
cleaning, etc.

Protect all exterior work, including existing asphalt paving, concrete
flatwork, common sidewalk, and City curb, gutter, and aprons. Protect all
existing and newly placed landscaping and irrigation  systems.

Repair or replace all damaged work promptly as directed by District

Construction/Project Manager, District IOR, or District Architect at no cost
to the District.

END OF SECTION
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SECTIONO1 54 00
SECURIT

PART1 - GENERAL

11 REQUIREMENTENCLUDED

A

B.

C.

D.

Security Program.
Entry Control.
Personnel Identification.

Miscellaneous Restrictions

PART2 - PRODUCTS NOT USED

PART3 - EXECUTION

3.1 SECURITYROGRAM

A.

Protect work, existing premises, and School operations from theft,
vandalism and unauthorized entry.

Security of the job area shall be strictly maintained. The Prime Trade
Contractor shall be responsible for keeping areas involved in the work
locked and secure at all times when work is not in progress, and no
Contractor representative ison site.

3.2 ENTRYCONTROL

A.

Restrict entrance of persons and vehicles into Project site and existing
facilities under construction. Allow entrance only to authorized persons
with proper identification, and appropriate footwear, and hard hats, as
determined by the Contractor Project Safety Inspector, and/or District
Inspector.

Prime Trade Contractor shall control entrance of own persons and
vehicles related to construction operations in accordance  with the
conditions during work, and not allow intrusion by others.

3.3 BADGESAND ESCORTREQUIREMENTS

A.

10.05.00

All personnel shall wear badges distinguishing personnel requiring an
escort (YELLOWbadges) to areas of the campus outside of the work area
from those not requiring an escort (GREENbadges).

Personnel without fingerprint and acceptable background check on file
with the District shall require an escort to any area outside of the work
area.

The Contract and Pre-Construction meeting wording lays out the
appropriate  procedures for Contractor and Subcontractor personnel in
working on the school site.

END OF SECTION
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SECTIONO1 56 40
ENVIRONMENTALMITIGATION

PART1-GENERAL

11 SECTIONINCLUDES

A.

The Environmental Mitigation requirement for this project isrecorded in this
specification section 01 56 40. The measures and mitigations may include,
but are not limited to, procedures and standardsto  control:

1. Dust

Noise

Fumes

Timing of work activities

Erosion

Archaeological resources found during excavation

Preservation of trees

Demolition process and materials.

NN

1.2 EXECUTION

A.

10.05.00

The Contractor shall comply with the mitigation below in terms of what is
to be controlled, acceptable methods, and standards (e.g. equipment
must be muffled and noise levels may not exceed specified decibel levels).

The Contractor shall provide documentation of having met the mitigation
requirements as described below to the Inspector and/or Project Manager
within five (5) working days of the Notice to Proceed and at each phase
of the project.

To reduce dust emissions and noise during construction by implementing
the following:

1. Exposed surfaces should be watered twice daily.
2. Stockpiles of excavated materials should be covered.
3. Trucks carrying excavated materials from the site should be

covered and should have their tires and undercarriages washed
prior to exiting the site.

4, Streets affected by fugitive sand and dust are to be swept regularly
by Prime Trade Contractors responsible for tracking of mud and/or
sand to these streets.

5. Uncovered soil should be bound (by grass or similar groundcover)
as soon as isreasonably possible.

6. Excavation should not be conducted when surface winds exceed
11 mph.

7. Unnecessary idling of construction vehicles and equipment should

be avoided adjacent to areas of instruction, or adjacent to fresh air
ductwork, or where noise will affect the areas of instruction.

8. Limit construction activities to a schedule that minimizes disruption
as much as possible to area residences surrounding the project site
property boundaries.

015640-1
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10.

11.

SECTIONO1 56 40
ENVIRONMENTALMITIGATION

Schedule activities with the highest noise potential for the times
when disruption of any instruction, or area of residences
surrounding the project site will be at a minimum.

Require contractors to employ the lowest-decibel level equipment,
or employ alternative equipment or to muffle/control noise from
available equipment  to the maximum extent possible.

Perform noisy operations (e.0., mixing concrete,
hydraulic/mechanical demolition) off-site or on portions of the site
furthest from noise sensitive receptors whenever possible, and in
consult with the Inspector and/or Project Manager.

END OF SECTION
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SECTIONO1 58 13
PROJECTSIGN

PART1 - GENERAL

1.01 SUMMARY
Provide one project sign as specified herein.

PART2 - PRODUCTS

2.1 SIGNREQUIREMENTS
A. Project sign shall be 4'x8' and shall be constructed of exterior grade plywood.
1. Paint sign with exterior grade paint, as specified in Section 09 90 00.
2.  Colors: Maximum of six (6) custom colors shall be selected by Architect.

B. The sign shall contain the logo and name of the School District, name of
school, the logo and name of the Architect and general Contractor as
designed by the Architect.

C. The sign shall contain the following language:

1. Funded in part by Statewide School Construction Bonds administered by
the State Allocation Board and the Department of General Services
through the Office of Public  School Construction.

2. Said language shall be 3" high upper and lower case letters as designed
by the Architect.

D. The final design of the project sign shall be as shown on Drawings.
PART3 - EXECUTION
3.1 INSTALLATION
A. The project sign shall be placed in a prominent frontage location on the
project site. It shall be clearly visible from the major street bordering the site
as directed by the Architect.
B. The sign shall be installed within eighteen (18) days after receipt of Contract

and removed following the dedication of the facility and delivered per
District's instructions.

END OF SECTION
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01 60 00
PRODUCTREQUIREMENTS

PART 1 GENERAL

1.01 SECTION INCLUDES

General product requirements.

Re-use of existing products.

Transportation, handling, storage and protection.
Product option requirements.

Substitution limitations and procedures.

mmogo wp»

Maintenance materials, including extra materials, spare parts, tools, and software.
1.02 SUBMITIALS
A Proposed Products List: Submit list tabulated by Section Number of major products

proposed for use, with name of manufacturer, trade name, and model number of each
product. Indicate which products are being proposed as substitutions.

1. Submit within 15 days after date of Notice to Proceed.

2. For products specified only by reference standards, list applicable reference standards.

B. Product Data Submittals: Submit manufacturer's standard published data. Mark each copy
to identify applicable products, models, options, and other data. Supplement manufacturers'
standard data to provide information specific to this Project.

C. Shop Drawing Submittals: Prepared specifically for this Project; indicate utility and electrical
characteristics, utility connection requirements, and location of utility outlets for service for
functional equipment and appliances.

D. Sample Submittals: Illustrate functional and aesthetic characteristics of the product, with
integral parts and attachment devices. Coordinate sample submittals for interfacing work.

1. For selection from standard finishes, submit samples of the full range of the
manufacturer's standard colors, textures, and patterns.

PART 2 PRODUCTS
2.1 EXISTING PRODUCTS

A. Existing materials and equipment indicated to be removed, but not to be re-used, relocated,
reinstalled, delivered to the Glendale Unified School District, or otherwise indicated as to

remain the property of the Glendale Unified School District, become the property of the
Contractor; remove from site.

B. Overall Project Requirement: Use reused products for at least 50 percent of all products
used on project as required by The California Green Building Standards Code, Section

5.408.3.
1. This provision is applicable to LEED Credits MR 3.1 and 3.2; show quantity on LEED
report.
2.2 NEW PRODUCTS
10.05.0¢ PRODUCT REQUIREMENTS
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01 60 00
PRODUCTREQUIREMENTS

A. Provide new products unless specifically required or permitted by the Contract Documents.
B. Do not use products having any of the following characteristics:

1. Made using or containing CFC's or HCFC's.

2. Made of wood from newly cut old growth timber.
C. Where all other criteria are met, Contractor shall give preference to products that:
Are extracted, harvested, and/or manufactured closer to the location of the project.
Have longer documented life span under normal use.

Result in less construction waste.

E A

Are made of vegetable materials that are rapidly renewable.

2.03 PRODUCT OPTIONS

A. Products Specified by Reference Standards or by Description Only: Use any product
meeting those standards or description.

B. Products Specified by Naming One or More Manufacturers: Use a product of one of the
manufacturers named and meeting specifications, no options or substitutions allowed.

C. Products Specified by Naming One or More Manufacturers with a Provision for
Substitutions: Submit a request for substitution for any manufacturer not named.

2.04 MAINTENANCE MATERIALS

A. Furnish extra materials, spare parts, tools, and software of types and in quantities specified
in individual specification sections.

B. Deliver to Glendale Unified School District; obtain receipt prior to final payment.

PART 3 EXECUTION
3.1 SUBSTITUTION PROCEDURES

A. Project Architect will consider requests for substitutions only within 15 days after date of
Agreement.

B. Substitutions may be considered when a product becomes unavailable through no fault of the
Contractor.

C. Document each request with complete data substantiating compliance of proposed
substitution with Contract Documents.

D. A request for substitution constitutes a representation that the submitter:

1. Has investigated proposed product and determined that it meets or exceeds the quality
level of the specified product.

2. Will provide the same warranty for the substitution as for the specified product.

3. Will coordinate installation and make changes to other Work that may be required for the
Work to be complete with no additional cost to Glendale Unified School District.

4. Waives claims for additional costs or time extension that may subsequently become
apparent.

5.  Will reimburse Glendale Unified School District and Project Architect for review or
redesign services associated with re-approval by authorities.

10.05.0C PRODUCT REQUIREMENTS
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01 60 00
PRODUCTREQUIREMENT

E. Substitutions will not be considered when they are indicated or implied on shop drawing or
product data submittals, without separate written request, or when acceptance will require
revision to the Contract Documents.

F. Substitution Submittal Procedure:

1. Submit three copies of request for substitution for consideration. Limit each request to
one proposed substitution.

2. Submit shop drawings, product data, and certified test results attesting to the proposed
product equivalence. Burden of proof is on proposer.

3. The Project Architect will notify Contractor in writing of decision to accept or reject
request.

3.02 TRANSPORTATION AND HANDLING

A. Coordinate schedule of product delivery to designated prepared areas in order to minimize
site storage time and potential damage to stored materials.

Transport and handle products in accordance with manufacturer's instructions.

C. Transport materials in covered trucks to prevent contamination of product and littering of
surrounding areas.

D. Promptly inspect shipments to ensure that products comply with requirements, quantities are
correct, and products are undamaged.

E. Provide equipment and personnel to handle products by methods to prevent soiling,
disfigurement, or damage.

F. Arrange for the return of packing materials, such as wood pallets, where economically
feasible.

3.03 STORAGE AND PROTECTION

A. Designate receiving/storage areas for incoming products so that they are delivered according
to installation schedule and placed convenient to work area in order to minimize waste due
to excessive materials handling and misapplication.

Store and protect products in accordance with manufacturers' instructions.
C. Store with seals and labels intact and legible.

Store sensitive products in weather tight, climate controlled, enclosures in an environment
favorable to product.

E. For exterior storage of fabricated products, place on sloped supports above ground.

F. Provide bonded off-site storage and protection when site does not permit on-site storage or
protection.

G. Cover products subject to deterioration with impervious sheet covering. Provide ventilation to

prevent condensation and degradation of products.

H. Store loose granular materials on solid flat surfaces in a well-drained area. Prevent mixing
with foreign matter.

l. Prevent contact with material that may cause corrosion, discoloration, or staining.

J. Provide equipment and personnel to store products by methods to prevent soiling,
disfigurement, or damage.

10.01.01 016000-3
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K. Arrange storage of products to permit access for inspection. Periodically inspect to verify
products are undamaged and are maintained in acceptable condition.

END OF SECTION
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SECTIONO1 61 16
VOLATILEORGANIC COMPOUND (VOC) CONTENTRESTRICTION:

STRICTIONS PART1 GENERAL
1.01 SECTION INCLUDES
A. VOC restrictions for product categories listed below under "DEFINITIONS."

B.  All products of each category that are installed in the project must comply with High
Performance Incentive Program (HPI), project goals do not allow for partial compliance.

1.02 RELATED REQUIREMENTS
A. Section 01 30 00 - Administrative Requirements: Submittal procedures.
Section 01 40 00 - Quality Requirements: Procedures for testing and certifications.

Section 01 57 21 - Indoor Air Quality Controls: Procedures and testing; SCAQMD
requirements.

D. Section 01 60 00- Product Requirements: Fundamental product requirements, substitutions
and product options, delivery, storage, and handling.

Section 06 11 43 - Miscellaneous Carpentry: Adhesive.
Section 06 41 00 - Architectural Wood Casework- Adhesive.
Section 07 90 05 - Joint Sealers.

I o mm

Section 09 21 16- Gypsum Board Assemblies: Adhesives.

Section 09 30 00 - Tiling: Adhesives.
Section 09 65 00 - Resilient Flooring: Adhesives.
Section 09 68 00- Carpet: Adhesive.

- = “

Section 09 72 00 - Wall Covering: Adhesives.
1.03 DEFINITIONS

A. VOC-Restricted Products: All products of each of the following categories when installed or
applied on-site in the building interior:

Adhesives, sealants, and sealer coatings.
Carpet tile.

Resilient floor coverings.

Paints and coatings.

Insulation.

Gypsum board.

Acoustical ceilings and panels.

Cabinet work.

© ® N o g A~ w0 N e

Wall coverings.

10. Composite wood and agrifiber products used either alone or as part of another product

10.05.00 016116-1



SECTIONO1 61 16
VOLATILEORGANIC COMPOUND (VOC) CONTENTRESTRICTIONS

including architectural wood casework.
11. Other products when specifically stated in the specifications.
Interior of Building: Anywhere inside the exterior weather barrier.

C. Adhesives: All gunnable, trowelable, liquid-applied, and aerosol adhesives, whether specified
or not; including flooring adhesives, resilient base adhesives, and pipe jointing adhesives.

D. Sealants: All gunnable, trowelable, and liquid-applied joint sealants and sealant primers,
whether specified or not; including firestopping sealants and duct joint sealers.

1.04 REFERENCE STANDARDS

A. CAL (CHPS LEM) - Low-Emitting Materials Product List; California Collaborative for High
Performance Schools (CHPS).

B. CAL (VOC)- Standard Practice for the Testing of Volatile Organic Emissions From Various
Sources Using Small-Scale Environmental Chambers (including Addendum 2004-01); State
of California Department of Health Services.

C. CRI (GLCC)- Green Label Testing Program- Approved Product Categories for Carpet
Cushion; Carpet and Rug Institute.

D. CRI (GLP)- Green Label Plus Carpet Testing Program- Approved Products; Carpet and Rug
Institute.

E. GEI (SCH)- GREENGUARD "Children and Schools" Certified Products; GREENGUARD
Environmental Institute.

GreenSeal GS-03 - Anti-Corrosive Paints; Green Seal, Inc.

GreenSeal GS-11 - Paints; Green Seal, Inc..

T o m

GreenSeal GS-36 - Commercial Adhesives; Green Seal, Inc..

SCAQMD 1113 - South Coast Air Quality Management District Rule N0.1113;
www.agmd.gov.

J. SCAQMD 1168- South Coast Air Quality Management District Rule No0.1168;
www.agmd.gov.

K. SCS (CPO)- SCS Certified Products; Scientific Certification Systems.

1.05 SUBMIITALS
A. See Section 01 30 00- Administrative Requirements, for submittal procedures. Evidence
B. of Compliance: Submit for each different product in each applicable category.

C. Product Data: For each VOC-restricted product used in the project, submit product data
showing compliance, except when another type of evidence of compliance is required.

D. Installer Certifications for Accessory Materials: Require each installer of any type of product
(not just the products for which VOC restrictions are specified) to certify that either 1) no
adhesives, joint sealants, paints, coatings, or composite wood or agrifiber products have
beenused in the installation of his products, or 2) that such products used comply with these
requirements.

1.6 QUALITY ASSURANCE

A. Testing Agency Quialifications: Independent firm specializing in performing testing and

10.05.00 016116-2
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SECTIONO1 61 16
VOLATILEORGANIC COMPOUND (VOC) CONTENTRESTRICTIONS

inspections of the type specified in this section.
PART 2 PRODUCTS
2.1 MATERIALS

A. All VOC-Restricted Products: Provide products having VOC content of types and volume not
greater than those specified in State of California Department of Health Services Standard
Practice for the Testing of Volatile Organic Emissions From Various Sources Using Small-
Scale Environmental Chambers.

1. Evidence of Compliance: Acceptable types of evidence are:
a. Current GREENGUARD Children & Schools certification; www.greenguard.org.
b. Current Carpet and Rug Institute Green Label Plus certification; www.carpet-rug.org.
c. Current SCS Floorscore certification; www.scscertified.com.
d. Current SCS Indoor Advantage Gold certification; www.scscertified.com.

e. Product listing in the CHPS Low-Emitting Materials Product List at
www.chps.net/manual/lem_table.htm.

f.  Current SCAQMD Rule 1168 "Adhesive and Sealant Applications" certification,
www.agmd.gov.

g. Current certification by any other agencies acceptable to CHPS.

h.  Report of laboratory testing performed in accordance with CHPS requirements for
getting a product listed in the Low-Emitting Materials Product List; report must
include laboratory's statement that the product meets the specified criteria.

2. Product data submittals showing VOC content are NOT acceptable forms of evidence.

B. Adhesives and Joint Sealants: Provide only products having volatile organic compound

(VOC) content not greater than required by South Coast Air Quality Management District
Rule No.1168.

1. Evidence of Compliance: Acceptable types of evidence are:
a. Report of laboratory testing performed in accordance with requirements.
b. Certification by manufacturer that product complies with requirements.

C. Aerosol Adhesives: Provide only products having volatile organic compound (VOC) content
not greater than required by GreenSeal GS-36.

1. Evidence of Compliance: Acceptable types of evidence are:
a. Current GreenSeal Certification.

b. Report of laboratory testing performed in accordance with GreenSeal GS-36
requirements.

D. Paints and Coatings:

1. Provide coatings that comply with the most stringent requirements specified in the
following:

a. 40 CFR 59, Subpart D--National Volatile Organic Compound Emission Standards for
Architectural Coatings.

10.05.0C VOLATILEORGANICCOMPOUND(VOC)CONTENTRESTRICTIONS
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SECTIONO1 61 16
VOLATILEORGANIC COMPOUND (VOC) CONTENTRESTRICTIONS

b. Architectural coatings VOC limits of SCAQMD.

c. High Performance Incentive Program (HPI) for interior wall and ceiling finish (all
coats), anti-corrosive paints on interior ferrous metal, clear wood stains and finishes,
sanding sealers, other sealers, shellac, and floor coatings.

1) Architectural Paints and Coatings: Do not exceed VOC content limits
established in GreenSeal GS-11.

2) Anti-Corrosive and Anti-Rust Paints: Do not exceed VOC content limits
established in GreenSeal GS-03.

3) Clear Wood Finishes, Floor Coatings, Stains, Primers and Shellacs: Do not
exceed the VOC content limits established in SCAQMD Rule No. 1113.

2. Determination of VOC Content: Testing and calculation in accordance with 40 CFR 59,
Subpart D (EPA Method 24), exclusive of colorants added to a tint base and water added
at project site; or other method acceptable to authorities having jurisdiction.

3. Evidence of Compliance: Acceptable types of evidence are:
a. Report of laboratory testing performed in accordance with requirements.
b.  Published product data showing compliance with requirements.
c. Certification by manufacturer that product complies with requirements.

E. Carpet and Adhesive: Provide products having VOC content not greater than that required
for CRI Green Label Plus certification.

1. Evidence of Compliance: Acceptable types of evidence are:

a. Adhesives shall meet the volatile organic chemicals (VOC) content requirements in
the applicable category of South Coast Air Quality Management District (SCAQMD)

Rule 1168, Adhesive and Sealant Applications (amended January 2005, or current
version).

b. Adhesives must follow the specifications of the CDPH Standard Practice
c. Report of laboratory testing performed in accordance with requirements.

F. Carpet Resilient Underlayment: Provide products having VOC content not greater than that
required for CRI Green Label certification.

1. Evidence of Compliance: Acceptable types of evidence are:

a. Adhesives shall meet the volatile organic chemicals (VOC) content requirements in
the applicable category of South Coast Air Quality Management District (SCAQMD)

Rule 1168, Adhesive and Sealant Applications (amended January 2005, or current
version).

b. Adhesives must follow the specifications of the CDPH Standard Practice

G.  Carpet Tile and Adhesive: Provide products having VOC content as specified in Section 09
6813.

H. Composite Wood and Agrifiber Products and Adhesives Used for Laminating Them: Provide
products having no added urea-formaldehyde resins.

1. Evidence of Compliance: Acceptable types of evidence are:
a. Current SCS "No Added Urea Formaldehyde" certification; www.scscertified.com.

b. Published product data showing compliancwith requirements.

10.05.0C VOLATILEORGANICCOMPOUND(VOC)CONTENTRESTRICTIONS
016116-4


http://www.scscertified.com/
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VOLATILEORGANIC COMPOUND (VOC) CONTENTRESTRICTIONS

. Other Product Categories: Comply y.'ith limitations specified elsewhere.
PART 3 EXECUTION
3.1 FIELD QUALITY CONTROL

A. Glendale Unified School District reserves the right to reject non-compliant products, whether
installed or not, and require their removal and replacement with compliant products at no
extra cost to Glendale Unified School District.

B. All additional costs to restore indoor air quality due to installation of non-compliant products
will be borne by Contractor.

END OF SECTION

10.05.0C VOLATILEORGANICCOMPOUND(VOC)CONTENTRESTRICTIONS
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SECTIONO1 73 29
CUTTINGAND PATCHING

PART1 - GENERAL

11 SECTIONINCLUDES

A.

This Section specifies administrative and procedural requirements for
cutting and patching.

1.2 RELATECSECTIONS

A.

Section 013213: Project Coordination

Section 013119: Project Meetings

Section 013313: Submittals

Section 013216: Schedule and Reports

Section 014300: Testing and Laboratory Services

Section 017836: Warranties & Bonds

PART2 - PRODUCTS(Not applicable)

PART3 - EXECUTION

3.1 SUBMITTALS

A.

10.05.00

Theword 0 c ut t asnsgdin the Contract Documents includes, but isnot
limited to, cutting, drilling, chopping, and other similar operations and the
word 0 pat c hincuges, but is not limited to, patching, rebuilding,
reinforcing, repairing, refurbishing, restoring, replacing, or other similar
operations.

Cutting and Patching Proposal: CONTRACTOR shall submit a proposal
describing procedures well in advance of the time cutting and patching
will be performed if the Contract Documents requires approval of these
procedures before proceeding. The Contractor shall be responsible for
locating existing utilities within the Limits of Work, whether shown or not,
prior to any excavation. Contractor shall protect in place all utilities not
identified to be removed, relocated or abandoned. Include the following
information, as applicable, in the proposal:

1. Describe the extent of cutting and patching required. Denote how
it will be performed and indicate why it cannot be avoided.

017329-1



SECTIONO1 73 29
CUTTINGAND PATCHING

Describe  anticipated results in terms of changes to existing
construction. Include changes to structural elements and
operating components as well as changes in the bui | d
appearance or other significant visual elements.

List products to be used and firms or entties that will perform this
Work.

Indicate dates when  cutting and patching will be performed.

Utilities: List utilities that cutting and patching operations will disturb
or affect. List utilites to be relocated and those that will be
temporarily  out-of-service. Indicate how long service will be
disrupted.

Where cutting and patching involves adding reinforcement to
structural elements, submit details and engineering calculations
showing integration of reinforcement with the original structure.

Review by ARCHITECT/Engineer and DSA INSPECTOR prior to
proceeding with  cutting and patching does not waive
ARCHITECT/Engineer right to later require complete removal and
replacement of defective Work.

3.2 QUALITYASSURANCE

A.

10.05.00

Requirements for structural Work: Do not cut and patch structural
elements in a manner that would change their load -carrying capacity or
load -deflection ratio.

1.

Obtain approval from ARCHITECT/Engineer and DSA Inspector of
the cutting and patching proposal before cutting and patching
the following structural elements:

a. Foundation construction

b. Bearing and retaining walls

C. Structural concrete

d. Structural steel

e. Lintels

f. Timber and primary wood framing
g. Miscellaneous structural metals
h. Equipment supports

i. Piping, ductwork, vessels,and equipment
01 73 29-2
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j- Structural systems of special construction in Division 13
Sections.

B. Operational Limitations: Do not cut and patch operating elements or
related components in a manner that would result in reducing their
capacity to perform as intended. Do not cut and patch operating
elements or related components in a manner that would result in

increased maintenance or decreased operational life or safely.

1. Obtain review of the cutting and patching proposal before cutting
and patching the following operating elements or safety related
systems:

a. Primary operational systems and equipment

b. Air or smoke barriers

C. Water, moisture, or vapor barriers

d. Membranes and flashings

e. Fire protection systems

f. Noise and vibration control elements and systems
g. Control systems

h. Communication and/or data systems

i. Electrical wiring systems

j- Operating systems of special construction in Division 13
Sections

C. Visual Requirements: Do not cut and patch construction exposed on the
exterior or in occupied spaces in a manner that would, in the opinion of
ARCHITECT/Engineer/District, or DSA Inspector reduce the bui |l di ngods
aesthetic qualities. Do not cut and patch construction in a manner that
would result in visual evidence of cutting and patching. Remove and
replace  Work cut and patched in a visually satisfactory manner.

1. If possible, retain the original installer or fabricator to cut and patch
the exposed Work listed below. If it is impossible to engage the
original installer or fabricator, engage another recognized
experienced and  specialized firm.

a. Firestopping
b. Acoustical ceilings
C. Acoustical panels
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d. Carpeting

e. HVAC enclosures, cabinets, or covers

f. Ceramic and quarry tile

g. Gypsum board

h. Masonry (exterior and interior where exposed)
i. Tack boards

j- Casework

k. Finishcarpentry

3.3 WARRANTY

A.

Existing Warranties: Replace, patch, and repair material and surfaces cut
or damaged by methods and with materials in such a manner as not to
void any warranties required or existing.

3.4 INSPECTION

A.

Examine surfaces to be cut and patched and conditions under which
cutting and patching is to be performed before cutting. If unsafe or
unsatisfactory conditions are encountered, take corrective action before
proceeding.

1. Before proceeding, meet at the Project site with District Inspector,
District Project Manager and District Maintenance  Supervisors and
all contractors involved in cutting and patching, including
mechanical and electrical trades. Review areas of potential
interference and conflict. Coordinate procedures and resolve
potential conflicts before proceeding. ENSURETHATALL AVAILABLE
AS-BUILTDRAWINGS ARE PULLED AND REVIEWEDPRIOR TO ANY
CUTTING.

3.5 PREPARATION

A.

C.

10.05.00

Temporary support: Provide adequate temporary support of existing
improvements or Work to be cut, with prior approval by the Structural
Engineer and/or DSA Inspector.

Protection: Protect existing improvements and Work during cutting and
patching to prevent damage. Provide protection from adverse weather
conditions for portions of existing improvements or Work that might be
exposed during cutting and patching operations.

Avoid interference with use of adjoining areas or interruption of free
passage to adjoining areas.
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D. Where the Work requires sandblasting of existing surfaces in order to
receive new materials secured by cementitious, adhesive or chemical
bond, completely remove existing finishes, stains, oil, grease, bitumen,
mastic and adhesives or other substances deleterious to the new bonding
and/or fastening of new Work. Utilize wet sand blasting for interior surfaces
and for exterior surfaces where necessary to prevent objectionable
production of dust.

3.6 PERFORMANCE

A. General: Employ skilled workmen to perform cutting and patching.
Proceed with cutting and patching at the earliest feasible time and
complete without delay. Carefully remove existing Work to be salvaged
and/or reinstalled. Protect and store for reuse into the Work. Verify
compatibility and suitability of existing substrates before starting the  Work.

B. Cutting: Cut existing construction using methods least likely to damage
elements retained or adjoining Work. Where possible, review proposed
procedures with the original installer; comply with the original i nst al | er &8s
recommendations.

1. In general, where cutting, use hand or small power tools designed
for sawing or grinding, not hammering and chopping. Cut holes
and slots as small as possible, neatly to size required, and with
minimum disturbance of adjacent surfaces. Temporarily cover
openings when not in use.

2. To avoid marring existing finished surfaces, cut or drill from the
exposed or finished side into  concealed surfaces.

3. Cut through concrete and masonry using a cutting machine, such
as a carborundum saw or a diamond -core drill. Saw cut reinforcing
bars and paint ends with bituminous paint except where bonded
into new concrete or masonry.

4, Comply with requirements of applicable Division 2 Sections where
cutting and patching  requires excavating, backfill, and/or
recompaction.

5. Woodwork: Cut and or remove to a panel or joint line.

6. Sheet Metal: Remove back to joint, lap, or connection. Secure

loose or unfastened ends or edges and seal watertight.

7. Glass: Remove cracked, broken, or damaged glass and clean
rebates and stops of setting materials.

8. Plaster: Cut back to sound plaster on straight lines, and back bevel
edges of remaining plaster. Trim existing lath and prepare for new
lath.
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10.

11.

12.

SECTIONO1 73 29
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Gypsum Wallboard: Cut back on straight lines to undamaged
surfaces with at least two opposite cut edges centered on
supports.

Acoustical  ceilings: Remove hanger wires and related
appurtenances where  ceilings are not scheduled to be installed.

Tile: Cut back to sound tile and backing on joint lines.
Flooring: Completely remove flooring and clean backing of prior

adhesive. Carefully remove wood flooring for patching and
repairing of existing wood flooring scheduled to remain.

Patching:  Patch with durable seams that are as invisible as possible.
Comply with required tolerances.

1.

Where feasible, inspect and test patched areas to demonstrate
integrity of the installation. Verify conditions of existing substrates
prior to executing Work.

Restore exposed finishes of patched areas and extend finish
restoration into retaining adjoining construction in a manner that
will eliminate all evidence of patching and refinishing.

Concrete: Maintain cut edges in a moist condition for twenty four
(24) hours prior to the placement of new concrete. In lieu of this an
epoxy adhesive may be provided. Finish placed concrete to
match existing unless noted otherwise. Concrete shall have a
minimum compressive strength of 3,000 psi where installed to repair
and/or match existing improvements, unless noted otherwise, and
approved by the Structural Engineer, in conjunction with review by
the DSA Inspector.

Metal Fabrications: Items to remain exposed shall have their edges
cut and ground smooth  and rounded.

Sheet Metal: Replace removed or damaged sheet metal items as
required for new Work.

Glass: Install matching glass and re-seal exterior window assemblies.

Lath and Plaster: Install new lath materials to match existing and
fasten to supports at 6 6 c e n tPevide a 6 dap where new lath to
adjoins existing lath. Fasten new lath as required for new Work.
Restore paper backings as required. Apply a bonding agent on cut
edges of existing plaster. Apply three coat plaster of the type,
thickness, finish, texture, and color to match existing.
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8. Gypsum Wallboard: Fasten cut edges of wallboard. Install patches
with at least two opposite edges centered on supports and secure
at 6 ocenters. Tape and finish joints and fastener heads. Patching
shall be non -apparent when painted or finished.

9. Acoustical Ceilings: Comply with the requirements for new Work
specified inrelated sections of the Contract Documents.

10. Resilient Flooring: Completely remove flooring and prepare
substrate for new material.

11. Painting: Prepare areas to be patched, patch and paint as
specified under related sections of the Contract Documents.

3.6 CLEANING
A. Clean areas and spaces where cutting and patching are performed.

Completely remove paint, mortar, oils, putty, and similar items. Thoroughly
clean piping, conduit, and similar features before applying paint or other
finishing materials. Restore damaged coverings to their original condition.

10.05.00

END OF SECTION
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PART1 - GENERAL

11

1.2

REFERENCE
Requirements in Addenda, Alternates, Conditions, and Division 01 collectively
apply to this work.

DESCRIPTION
A.  Principal Work Items Are:
1. Cleaning.

B. Related Work Specified Elsewhere:
1. Summary of Work: Section 01 11 00.
2. Contract close-out: Section 01 77 00.
3. Cleaning for specific products of Work: Specifications Section for that
Work.

PART2 - PRODUCTS

2.01 MATERIALS

Use cleaning materials and methods recommended by manufacturer of surface
to be cleaned.

PART3 - EXECUTION

3.1

3.2

3.3

DURING CONSTRUCTION

A. Execute periodic cleaning to keep work, site and adjacent properties free
from accumulations of waste materials, rubbish and wind blown debris,
resulting from construction operations.

B. Provide on -site containers for waste material  debris, and rubbish collection.

C. Remove waste materials, debris, and rubbish periodically and dispose of off-
site. No on-site disposal or burial permitted.

DUSTCONTROL

Clean interior space prior to start of finish painting; continue cleaning on an as-
needed basis until painting is finished. Schedule operations so dust and other
contaminants will not fall on wet or newly -coated surfaces.

FINALCLEANING
A. General: The General Conditions require general cleaning  during

construction. Regular site sleaning isincluded in Division 01 Section 01 50 00
"Construction Facilities and Temporary Controls.”
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Cleaning: Employ experienced workers or professional cleaners for final

cleaning. Clean each surface or unit to the condition expected in a normal,

commercial building cleaning and maintenance program. Comply with

manufacturer's instructions.

1. Complete the following cleaning operations before requesting
inspection for certification of Substantial Completion.

a. Clean exposed exterior hard -surfaced finishes, where affected by
Contract Work, to a dust-free condition, free of stains, films, and
similar foreign substances.

b. Clean the site, including landscaped areas, of rubbish, litter, and
other foreign substances. Sweep paved areas broom clean;
remove stains, spills,and other foreign deposits. Rake grounds that
are neither paved nor plantedto a smooth, even -textured surface.

Removal of Protection: Remove temporary protection and facilities installed
for protection of the Work during construction.

Compliance: Comply with regulations of authorities having jurisdiction and

safety standards for cleaning. Do not burn waste materials. Do not bury

debris or excess materials on the Owner's property. Do not discharge volatile,

harmful, or dangerous materials into drainage systems. Remove waste

materials from the site and dispose of lawfully.

1. Where extra materials of value remain after completion of associated
Work, they become the Owner's property. Dispose of these materials as
directed by the Owner.

END OF SECTION

017410-2



017419
CONSTRUCTIONWASTEMANAGEMENT AND DISPOSAL

PART1- GENERAL

11 WASTEMANAGEMENT REQUIREMENTS

A.

10.05.00

Glendale Unified School District requires that this project generate the least

amount of trash and waste possible.

1. Recycle Goal: Recycle 75% of construction and demolition debris (by
weight).

Employ processes that ensure the generation of as little waste as possible
due to error, poor planning, breakage, mishandling, contamination, or other
factors.

Minimize trash/waste disposal in landfills; reuse, salvage, or recycle as much
waste as economically feasible.

Required Recycling, Salvage, and Reuse: The following may not be

1. Aluminum and plastic beverage containers.

2. Corrugated cardboard.

3. Wood pallets.

4. Clean dimensional wood: May be used as blocking or furring.

5. Concrete.

6. Metals, including packaging banding, metal studs, sheet metal,
structural steel, piping, reinforcing bars, door frames, and other items
made of steel, iron, galvanized steel, stainless steel, aluminum,
copper, zinc, lead, brass, and bronze.

7. Glass.

8. Gypsum drywall and plaster.

9. Plastic buckets.

10. Carpet, carpet cushion, carpet tile, and carpet remnants: DuPont
(http://flooring.dupont.com) and Interface (www.interfaceinc.com)
conduct reclamation programs.

11. Paint.

12. Plastic sheeting.

13. Mechanical and electrical equipment.
14. Fluorescent lamps (light bulbs).

15. Acoustical ceiling tile and panels.

Comply with California Green Building Standards Code for Construction
Waste Management and Disposal.

Contractor shall submit periodic Waste Disposal Reports; all landfill disposal,
recycling, salvage, and reuse must be reported regardless of to whom the

cost or savings accrues; use the same units of measure on all reports.

Contractor shall develop and follow a Waste Management Plan designed
to implement these requirements.

017419-1
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The following sources may be useful in developing the Waste
Management Plan:

1. State Recycling Department, at www.calrecycle.ca.gov/conDemo/.

Methods of trash/waste disposal that are not acceptable are:
1. Burning on the project site.

2. Burying on the project site.

3. Dumping or burying on other property, public or private.

4. Other illegal dumping or burying.

5. Incineration, either on- or off-site.

Regulatory Requirements: Contractor is responsible for knowing and
complying  with regulatory requirements, including but not limited to
Federal, state and local requirements, pertaining to legal disposal of all
construction and demolition waste materials.

1.2 DEFINITIONS

A.

10.05.00

Clean: Untreated and unpainted; not contaminated with oils, solvents,
caulk, or the like.

Construction and Demolition Waste: Solid wastes typically including building
materials, packaging, trash, debris, and rubble resulting from construction,
remodeling, repair and demolition operations.

Hazardous: Exhibiting the characteristics of hazardous substances, i.e.,
ignitibility, corrosivity, toxicity or reactivity.

Nonhazardous: Exhibiting none of the characteristics of hazardous
substances, i.e., ignitibility, corrosivity, toxicity, or reactivity.

Nontoxic: Neither immediately poisonous to humans nor poisonous after a
long period of exposure.

Recyclable: The ability of a product or material to be recovered at the
end of itslife cycle and remanufactured into a new product for reuse by
others.

Recycle: Toremove a waste material from the project site to another site
for remanufacture into a new product for reuse by others.

Recycling: The process of sorting, cleansing, treating and reconstituting
solid waste and other discarded materials for the purpose of using the
altered form. Recycling does not include burning, incinerating, or
thermally destroying waste.
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Return: Togive back reusable items or unused products to vendors for
credit.

Reuse: Toreuse a construction waste material in some manner on the
project site.

Salvage: Toremove a waste material from the project site to another site
for resale or reuse by others.

Sediment: Soiland other debris that has been eroded and transported by
storm or well production run-off water.

Source Separation: The act of keeping different types of waste materials
separate beginning from the firsttime they become waste.

Toxic: Poisonous to humans either immediately or after a long period of
exposure.

Trash: Any product or material unable to be reused, returned, recycled, or
salvaged.

Waste: Extra material or material that has reached the end of its useful life
in itsintended use. Waste includes salvageable, returnable, recyclable,
and reusable material.

1.3 SUBMITTALS

A.

B.

10.05.00

See Section 01 33 00 - Submittal Procedures.

Submit Waste Management Plan within 10 calendar days after receipt of
Notice of Award of Bid, or prior to any trash or waste removal, whichever
occurs sooner; submit projection of all trash and waste that will require
disposal and alternatives to landfilling.

Waste Management Plan: Include the following information:

1. Analysis of the trash and waste projected to be generated during the
entire project construction cycle, including types and quantities.

2. Landfill Options: The name, address, and telephone number of the
landfill(s) where trash/waste will be disposed of, the applicable landfill
tipping fee(s), and the projected cost of disposing of all project
trash/waste in the landfill(s).

3. Landfill Alternatives: List all waste materials that will be diverted from
landfills by reuse, salvage, or recycling.

a. Listeach material proposed to be salvaged, reused, or recycled.

4. Meetings: Describe regular meetings to be held to address waste
prevention, reduction, recycling, salvage, reuse, and disposal.
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Materials Handling Procedures: Describe the means by which materials
to be diverted from landfills will be protected from contamination and
prepared for acceptance by designated facilities; include separation
procedures  for recyclables, storage, and packaging. @ Whether
recyclable materials will be collected via site separated bins or in co -
mingled bins.

Transportation: Identify the destination and means of transportation of
materials to be recycled; i.e. whether materials will be site- separated
and self-hauled to designated centers, or whether mixed materials
will be collected by a waste hauler.

D. Waste Disposal Reports: Submit at specified intervals, with details of
guantities of trash and waste, means of disposal or reuse, and costs; show
both totals to date and since last report.

1.

2.

3.

10.05.00

Submit updated Report with each Application for Progress Payment;

failure to submit Report will delay payment.

Submit Report on a form acceptable to Glendale Unified School

District.

Landfill Disposal: Include the following information:

a. ldentification of material.

b. Amount, in tons or cubic yards, of trash/waste material from the
project disposed of in landfills.

c. State the identity of landfills, total amount of tipping fees paid to
landfill, and total disposal cost.

d. Include manifests, weight tickets, receipts, and invoices as
evidence of quantity and cost.

Recycled and Salvaged Materials: Include the following information

for each:

a. lIdentification of material, including those retrieved by installer for
use on other projects.

b. Amount, intons or cubic yards, date removed from the project
site, and receiving party.

c. Transportation cost, amount paid or received for the material, and
the net total cost or savings of salvage or recycling each material.

d. Include manifests, weight tickets, receipts, and invoices as
evidence of quantity and cost.

e. Certification by receiving party that materials will not be disposed
of in landfills or by incineration.

Material Reused on Project: Include the following information for

each:

a. ldentification of material and how it was used in the project.

b. Amount, in tons or cubic yards.

c. Include weight tickets as evidence of quantity.

Other Disposal Methods: Include information similar to that described

above, as appropriate to disposal method.
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PART2 PRODUCTS

2.1 PRODUCTSUBSTITUTIONS

A.

See Section 01 60 00- Product Requirements for substitution submission
procedures.

For each proposed product substitution, submit the following information in

addition to requirements specified in Section 01 60 00:

1. Relative amount of waste produced, compared to specified product.

2. Cost savings on waste disposal, compared to specified product, to be
deducted from the Contract Sum.

3.  Proposed disposal method for waste product.

4.  Markets for recycled waste product.

PART3 EXECUTION

3.1 WASTEMANAGEMENT PROCEDURES

A.

See Section 01 30 00 for additional requirements for project meetings,
reports, submittal procedures, and project documentation.

See Section 01 50 00 for additional requirements related to trash/waste
collection and removal facilities and services.

See Section 01 60 00 for waste prevention requirements related to delivery,
storage, and handling.

See Section 01 70 00 for trash/waste prevention procedures related to
demolition, cutting and patching, installation, protection, and cleaning.

3.2 WASTEMANAGEMENT PLAN IMPLEMENTATION

A.

10.05.00

Manager: Designate an on-site person or persons responsible for
instructing workers and overseeing and documenting results of the Waste
Management Plan.

Communication:  Distribute copies of the Waste Management Plan to job
site foreman, each subcontractor, Glendale Unified School District, and
Project Architect.

Instruction: Provide on-site instruction of appropriate separation, handling,

and recycling, salvage, reuse, and return methods to be used by all
parties at the appropriate stages of the project.
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Meetings: Discuss trash/waste management goals and issuesat project
meetings.

1.  Pre-bid meeting.

2. Pre-construction meeting.

3. Regular job -site meetings.

Facilities: Provide specific facilities for separation and storage of materials

for recycling, salvage, reuse, return, and trash disposal, for use by all

contractors and installers or contract with waste haulers who will sort waste

off -site.

1. Provide containers as required.

2. Provide adequate space for pick-up and delivery and convenience
to subcontractors.

3. Keep recycling and trash/waste bin areas neat and clean and clearly
marked in order to avoid contamination of materials.

Hazardous Wastes: Separate, store, and dispose of hazardous wastes
according to applicable regulations.

Recycling: Separate, store, protect, and handle at the site identified
recyclable waste products in order to prevent contamination of materials
and to maximize recyclability of identified materials. Arrange for timely
pickups from the site or deliveries to recycling facility in order to prevent
contamination of recyclable materials.

Reuse of Materials On-Site: Setaside, sort, and protect separated products
in preparation for reuse.

Salvage: Setaside, sort, and protect products to be salvaged for reuse off-

site.

END OF SECTION
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1.2

1.3

SECTIONO1 77 00

CONTRACT CLOSEOUT
PART1 - GENERAL
SECTIONINCLUDES
A. Procedures for closing -out Project.
RELATELSECTIONS:
A Closeout Submittals: See Respective Specification Sections.
GENERAL:
A As a prerequisite for final payment release, Contractor shall complete the
work of this Section.
B. Comply with requirements stated in Conditions of the Contract and in

14

15

Specifications for administrative procedures in closing out the Work.

PREFINALINSPECTIONSUBSTANTIACOMPLETION:
A. Pre-final Inspection:
1. Upon "substantial completion” of the Work AS AGREED TO BY
Contractor,  Architect/Engineer, DSA Inspector of Record and
District Project Manager, Contractor shall notify Architect/Engineer,
and DSA Inspector and request a "pre-final inspection” of the Work.
2. If Architect/Engineer, Inspector, and Project Manger concur that
work of the contract project/phase is "substantially complete”, he
will review and listany items that need to be corrected on a punch
list. List will be amended as required to include items on the
correction or punch listsubsequently observed.

B. Substantial Completion Defined: "Substantial Completion” of the Work is
the status, as approved by the Architect/Engineer when construction is
sufficiently complete, in accordance with the Contract Documents, so
the District/Owner can occupy or utilize the Work for the use for which it is
intended.

FINALINSPECTION:
A. Reference: See Supplementary Conditions.

B. Final Inspection: When Contractor has complied with above Article at
the end of the final phase, Architect/Engineer and DSA Inspector and
Project Manager will review the Work and listany items that are not
completed or need to be corrected.

C. Contractor shall complete and/or correct the Work in a timely manner as
outlined in the contract documents.
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1.6 GUARANTEES:

A.

10.05.00

General: Contractor shall guarantee in writing to District/Owner that:

"Contractor will repair or replace any or all of such work, together with
any other adjacent work which may be displaced in connection with
such replacement, that may prove to be defective in workmanship or
material within a period of one year from the date of acceptance of the
above mentioned structure by the Glendale Unified School District,
ordinary wear and tear, and unusual abuse or neglect excepted."

Format: Contractor shall submit guarantees typed in the format indicated
in "Guarantee Form".

Number of Copies: Submit in triplicate (3) to Architect/Engineer with one
electronic pdf.

Required Guarantees:

1. General: Submit all guarantees listed herein or required by various
Spec. Sections.
2. General Guarantee:
a. By General Contractor; For the Entire Work: 1 Year.
3. Specific Guarantees:
SPECDIVISION ITEM TIMEPERIOD
a. Division 6 Custom CaseWOrK ........ccccoccvereeeierereeniieennennns 2 Years
b. DiviSion 7 ROOFING ....covuviiiiiiiiiieeee e 20Years
All Flashing & Sheet Metal,
in connection with roof coverings ............. 20 Years
All Joint Sealants .......ccccceevecveveniie e 5Years
Damp proofing .....cccccveveeiiiee e 5Years
C. Division 8 Hollow Metal Doors & Frames..........ccccceeneeee. 2 Years
WOOd DOOIS.....coeieiieiieeeee e eee e Lifetime
d. Division 9 Acoustical Ceiling Systems.........cccccevvvvevnnnen. 2 Years
e. Division 10 Porcelain Enamel Liquid
Marker Board Surfaces .......ccccocceeveveveicennnnen. Lifetime
Toilet Compartments .........cccoceeieeeieenieniieens Lifetime
Operable WallS........ccooeviiiinniieeee 3Years
TOIlEet ACCESSOTIES......uuurerrerirereerreiiieeeeeeeeeeeeeeeeans 1lYears
f. Division 11 Equipment
Projector SCreen ........ccccceeeveeviccieeeevennnenn, 1 Years

Laboratory Equipment and Cabinets ...Lifetime
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1.8

1.9

SECTIONO1 77 00

CONTRACT CLOSEOUT
g. Division 12 Furnishings
Vertical BliNS......cccccooviinininieeeeeen Lifetime
h. Division 14 Hydraulic Elevator .........cccccccocveviveiieesiee e, 1Year
Wheelchair Lift......cccooiiiiiiiinieeeeeeee 1Year
Division 15 PIumMbBINg .......ccooviiiiieniieeeeee e 1Year
HVAC SYSteMS.....ccceviiieiieiiic e 1Year
Temperature Controls
for HVAC SyStems.......ccccovvveeneniiene e 1Year
j- Division 26 All Electrical WOrk ..........ccoccoviieniiiiiiiiieneee 1Year
WARRANTIES:
A General: Comply with Section 017800 and Specific Sections as are a part
of the project. Submit all warranties required by various Specification
Sections.

CERTIFICATES:
A. General:  Submit in triplicate (3) all certificates required by various
Specification Sections or listed herein, notarized as required.

B. Certificates:
1. Division 8: FinishHardware installation acceptance.
2. Division 26: Fire Alarm System testing and approval.

OPERATIONAND MAINTENANCE DATA:

A. General: Submit all manuals required by various Specification Sections or
listed herein; three (3) copies each, and one electronic pdf. Provide
durable binders, no lessthan 8-1/2" x 11" in size and provide the following

information:

1. Identification on, or readable through, the front cover stating
general nature of the manual.

2. Neatly typewritten index at the front of the Manual, furnishing

immediate information as to location in the Manual of all data or
equipment included.

3. Complete instructions regarding operation and maintenance of all
equipment included.

4. Complete  nomenclature  of all replaceable parts, their part
numbers, current cost, and name and address of nearest vendor of
parts.

5. Copy of all Guarantees and Warranties issued.

o

Copy of the approved Shop Drawings with all data concerning
changes made during construction.
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B. Extraneous data: Where contents of Manuals include Manufacturers'
catalog pages, clearly indicate the precise items included in this
installation by clouding, or highlighting, and delete, all manufacturers'
data with which this installation isnot concerned.

1.10 RECORDDRAWINGS:
A Procedures:
1. Promptly following contract award, General Contractor shall
secure from the District one complete set of Drawings. Identify the
set as "Record.”

2. Timing of Entries: Make entries within 24 hours after receipt of
information on any changes by Contractor or Sub Contractors.
3. Contractor shall be responsible for maintaining and recording the

changes on the set, and by affixing any related RFI,COR, and/or
ASl applicable to the changes.

4, Do not use the "Record" set for any purpose except entry of new
data and for review by the Architect. Maintain separate job sets
for subcontractors and workers  daily use.

5. Maintain the "Record" set at the job site where designated by the
Architect/Engineer, in conjunction with the DSA Inspector.

6. Use all means necessary to protect the "Record" set from
deterioration, lossor damage until completion of the work.

7. Making entries on Drawings: Using an erasable colored pencil,

other than blue or black, not ink or indelible pencil, and clearly

describe the change by note and by graphic line as required.

Date all entries. Call attention to the entry by a "cloud" around the

area or areas affected. In the event of overlapping changes,

different colors may be used for each of the changes.

a. Changes due to approved change orders may be
indicated by referencing the change order number and
scope of change in lieu of revising the Drawings.

b. The location and depth below finish grade or above ceilings
and attic spaces of utilities shall be fully dimensioned and
indicated on Drawings. Dimensions shall be taken to
building lines or permanent landmarks.

8. The architect's approval of the current status of the "Record"
drawings will be a prerequisite to the Ar chi t ect / BmigDSAeer & s
l nspect or 0 sof aggpesto vfar | progress payments and
request for final payment release.

a. Progress approvals: Prior to submitting each request for
progress payments, secure the District DSA Inspector's
approval of the status of the "Record” Drawings.
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Prior to submitting request for final payment and final
inspection, General Contractor shall submit the "Record
Drawing" set to the District DSA Inspector, with transmittal
letter, in duplicate, for approval and further processing
through the Architect/Engineers  for their approval and
acceptance, and delivery to the District.

PARTZ2 - PRODUCTS- NOT USED

PART3 - EXECUTION- NOT USED

10.05.00

END OF SECTION
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PART1 - GENERAL

1.1 SECTIONINCLUDES
Project Record Documents.

A.

B.

C.

Operation and Maintenance Data.

Warranties and bonds.

1.2 SUBMITTALS
Project Record Documents:  Submit documents to Project Architect with
claim for final Application for Payment.

A.

B.

C.

Operation and Maintenance Data:

1.

Submit two copies of preliminary draft or proposed formats and
outlines of contents before start of Work. Project Architect will review
draft and return one copy with comments.

For equipment, or component parts of equipment put into service
during construction and operated by Glendale Unified School District,
submit completed documents within ten days after acceptance.
Submit one copy of completed documents 15 days prior to final
inspection. This copy will be reviewed and returned after final
inspection, with Project Architect comments. Revise content of all
document sets as required prior to final submission.

Submit two sets of revised final documents in final form within 10 days
after final inspection.

Warranties and Bonds:

1.

For equipment or component parts of equipment put into service
during construction with Glendale Unified School District's permission,
submit documents within 10 days after acceptance.

Make other submittals within 10 days after Date of Substantial
Completion, prior to final Application for Payment.

For items of Work for which acceptance is delayed beyond Date of
Substantial Completion, submit within 10 days after acceptance, listing
the date of acceptance as the beginning of the warranty period.

PART2 - PRODUCTS NOT USED

10.05.00
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PART3 - EXECUTION

3.1

3.2

PROJECTRECORDDOCUMENTS

A.

Maintain on site one set of the following record documents; record actual
revisions to the Work:

Drawings.

Specifications.

Addenda.

Change Orders and other modificationsto  the Contract.

Reviewed shop drawings, product data, and samples.

arowpE

Ensure entries are complete and accurate, enabling future reference by
Glendale Unified School District.

Obtain Inspector of Record approval on documents.
Store record documents separate from documents used for construction.
Record information concurrent with construction progress.

Specifications: Legibly mark and record at each product section
description of actual products installed, including the following:

1. Manufacturer's name and product model and number.

2. Product substitutions or alternates utilized.

3. Changes made by Addenda and maodifications.

Record Drawings and Shop Drawings: Legibly mark each item to record

actual construction including:

1. Measured depths of foundations in relation to finish first floor datum.

2. Measured horizontal and vertical locations of underground utilities and
appurtenances, referenced to permanent surface improvements.

3.  Measured locations of internal utilities and appurtenances concealed
in construction, referenced to visible and accessible features of the
Work.

4. Field changes of dimension and detail.

5. Details not on original Contract drawings.

OPERATIONAND MAINTENANCE DATA

A.

10.05.00

For Each Product or System: Listnames, addresses and telephone numbers
of Subcontractors and suppliers, including local source of supplies and
replacement parts.

017800-2
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Product Data: Mark each sheet to clearly identify specific products and
component parts, and data applicable to installation. Delete inapplicable
information.

Drawings: Supplement product data to illustrate relations of component
parts of equipment and systems, to show control and flow diagrams. Do
not use Project Record Documents as maintenance drawings.

Typed Text: As required to supplement product data. Provide logical
sequence of instructions for each procedure, incorporating manufacturer's
instructions.

3.3 OPERATIONAND MAINTENANCE DATA FORMATERIALSAND FINISHES

A.

For Each Product, Applied Material, and Finish:

1. Product data, with catalog number, size,composition, and color and
texture designations.

2. Information for re-ordering custom manufactured products.

Instructions for Care and Maintenance: Manufacturer's
recommendations for cleaning agents and methods, precautions
against detrimental cleaning agents and methods, and recommended
schedule for cleaning and maintenance.

Moisture protection and weather -exposed products: Include product
data listing applicable reference standards, chemical composition, and
details of installation. Provide recommendations for inspections,
maintenance, and repair.

Additional information as specified in individual product specification
sections.

Provide a listing in Table of Contents for design data, with tabbed fly sheet
and space for insertion of data.

3.4 OPERATIONAND MAINTENANCEDATA FOR EQUIPMENTAND SYSTEMS

A.

10.05.00

For Each Item of Equipment and Each System:
1. Description of unit or system, and component parts.
2. ldentify function, normal operating characteristics, and limiting

conditions.

3. Include performance curves, with engineering data and tests.

4. Complete nomenclature and model number of replaceable
parts.
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Operating Procedures: Include start-up, break -in, and routine normal
operating instructions and sequences. Include regulation, control,
stopping, shut-down, and emergency instructions. Include summer,
winter, and any special operating instructions.

Maintenance Requirements: Include routine procedures and guide for
preventative  maintenance and trouble shooting; disassembly, repair,
and reassembly instructions; and alignment, adjusting, balancing, and
checking instructions.

Provide servicing and lubrication schedule, and list of lubricants required.
Include manufacturer's printed operation and maintenance instructions.

Include sequence of operation by controls manufacturer.

Provide original manufacturer's parts list, illustrations, assembly drawings,
and diagrams required for maintenance.

Provide control diagrams by controls manufacturer as installed.

Provide Contractor's coordination drawings, with color coded piping
diagrams as installed.

Provide charts of valve tag numbers, with location and function of each
valve, keyed to flow and control diagrams.

Provide list of original manufacturer's spare parts, current prices, and
recommended quantities to be maintained in storage.

Include test and balancing reports.

Additional Requirements: As specified in individual product specification
sections.

3.5 OPERATIONAND MAINTENANCE MANUALS

A.

10.05.00

Comply with requirements contained in specific Sections for quantity of
O&M manuals and operational  data.

Prepare instructions and data by personnel experienced in
maintenance and operation of described products.

Prepare data in the form of an instructional manual.
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Cover: Identify each binder with typed or printed titte OPERATIONAND
MAINTENANCE INSTRUCTIONSjdentify title of Project; identify subject
matter of contents.

Drawings: Provide with reinforced punched binder tab. Bind in with text;
fold larger drawings to size of text pages.

3.6 WARRANTIESAND BONDS

A.

10.05.00

Obtain  warranties and bonds, executed in duplicate by responsible
Subcontractors, suppliers, and manufacturers, within 10 days after
completion of the applicable item of work. Except for items put into use
with Glendale Unified School District's permission, leave date of beginning
of time of warranty until the Date of Substantial completion is determined.

Verify that documents are in proper form, contain full information, and are
notarized.

Co-execute submittals when required.
Retain warranties and bonds until time specified for submittal.

Manual: Bind in commercial quality 8-1/2 by 11 inch three D side ring
binders with durable plastic covers.

Cover: Identify each binder with typed or printed title WARRANTIESAND
BONDS, with title of Project; name, address and telephone number of
Contractor and equipment supplier; and name of responsible company
principal.

Table of Contents: Neatly typed, in the sequence of the Table of Contents
of the Project Manual, with each item identified with the number and title
of the specification section in which specified, and the name of product
or work item.

Separate each warranty or bond with index tab sheets keyed to the Table
of Contents listing. Provide full information, using separate typed sheets as

necessary. List Subcontractor, supplier, and manufacturer, with name,
address, and telephone number of responsible principal.

END OF SECTION
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GUARANTEEFORM
Guarantee for
We hereby guarantee that the
which we have installed at

has been installed in accordance with the Drawings and Specifications and that the
Work as installed will fulfill the requirements included in the Specifications. The
undersigned agrees to  repair or replace any or all of such Work, together with any other
adjacent Work which may be displaced in connection with such replacement, that
may prove to be defective in workmanship or material within a period of ( )
years(s) from the date of acceptance of the above -mentioned item by the School
District, ordinary wear and tear and unusual abuse or neglect excepted.

In the event of the undersigned's failure to comply with the above mentioned
conditions within a reasonable period of time, as determined by the District, but no later
than () days after being notified in writing by the District, the undersigned
authorizes the District to proceed to have said defects repaired or replaced and made
good at the expense of undersigned, which will pay the costs and charges therefore
upon demand.

Countersigned

(Proper Name) (Proper Name)

By. By.

(Signature of Subcontractor or (Signature of General Contractor if for
General Contractor) Subcontractor)

Representatives to be contacted for service:

Name:

Address:

Phone No.:

END OF SECTION
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We hereby certify that no-asbestos materials have been used in the products and
materials provided by for
(Name of Contractor/Subcontractor)

(Name of Project)

| certify that | have the power to sign this document as a Corporate Officer or
authorized agent for

(Name of Contractor/Subcontractor)

AFFIX
CORPORATE
SEAL

Signature

Print Name and Title, if applicable

Print Company Name

THIS DOCUMENTMUSTBENOTARIZED.

STATEOF CALIFORNIA )
) ss.:
COUNTYOF )

On this day of , in the year of 20 |,
before me, the undersigned, a Notary Public in and for said
State, personally appeared

, personally known to me (or proved to me on the

basis of satisfactory evidence) to be the person whose name

subscribed to the  within instrument, and
acknowledgedto methat __ he_executed it.

WITNESS mynand and official seal.

Notary Public in and for said State

END OF SECTION
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PART1 - GENERAL

1.1 SUMMARY

A.

B.

Requirements and limitations for cutting and patching of Work.
Temporary partitions to allow for building occupancy.

Where new finishes are shown, noted on Drawings or described in the
Specifications, remove existing Work interfering with proper installation
of new Work or patch and repair existing surfaces as required for proper
preparation and installation of subsurfaces and subsequent installation
of new finishes.

Work of this Section shall be in accordance with Article 87, California
Fire Code.

1.2 RELATEDNORK

A.

D.

E.

Documents affecting work of this Section include but are not limited to,
General Conditions, Supplementary Conditions, and Division One of
these Specifications.

Cutting and Patching: Section 01 73 29.

Selective Building Demolition:  Section 02 41 19.13.

Portland Cement Plaster: Section 09 24 00.

Painting: Section 09 90 00; surface preparation for repainting.

1.3 SUBMITTALS

A.

10.05.00

Submit five (5) copies of reconstruction procedures and schedule for
Architect's review.

Where Drawings call for new construction, every detail of removing,
patching or repair of existing construction shall be submitted as
required for execution of renovation and new construction Work.
Determine type and quality of existing products by inspection and any
necessary testing, and workmanship by use of existing as a standard.

0201 80
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Presence of a product, finish, or type of work, requires that patching,
extending, or matching shall be performed as necessary to make Work
complete and consistent with existing quality.

Upon completion of the work in this Section, submit Record Drawings
recording the extent of all active and abandoned underground
utilities.

1.4 EXISTINGCONDITIONS

A.

B.

Maintain temporary barriers and security devices.

Make note of existing asbestos including asbestos-lined ductwork and
equipment. Removal of asbestos shall be executed by others [and is
not to be part of this Contract]. Coordinate Work and trades with firms
contracted by Owner to execute the removal of asbestos.

PART2 - PRODUCTS

2.1 MATERIALS

A.

B.

10.05.00

Those required to match original  installation.

Determine type and quality of existing products by inspection and any
necessary testing, and workmanship by use of existing as a standard.

Presence of a product, finish, or type of Work, requires that patching,

extending, or matching shall be performed as necessary to make Work
complete and consistent with existing quality.

If identical materials are not available, or cannot be used, use
materials that match existing adjacent materials to the fullest extent
possible with regard to visual effect.

Use materials that will result in equal or better performance
characteristics.

New Materials: As specified in individual Sections.

0201 80
Page 2



SECTIONO2 01 80
FACILITYREMEDIATION

PART3 - EXECUTION

3.1 INSPECTION

A.

Inspect existing conditions, including elements subject to damage or
movement during cutting and patching.

After uncovering, inspect conditions affecting performance of Work.

Before proceeding, meet at Site with parties involved in cutting and
patching including mechanical and electrical trades. Review areas of
potential  interference and conflict. Coordinate  procedures and
resolve potential conflicts before proceeding.

3.2 PREPARATION

A.

Maintain weatherproof closures for exterior openings as specified in
Section 01 50 00.

Maintain temporary partitions to prevent spread of dust, fumes, noise
and smoke to provide for District occupancy as specified in Section
01 50 00.

Protect existing items and utilites which are not indicated to be
altered.

Avoid interference with use of adjoining areas or interruption of free
passage to adjoining areas occupied by Owner.

Use means necessary to prevent dust from becoming a nuisance to
the public, to neighbors and to other work being performed on or near
the Site.

3.3 EXECUTION

A.

B.

10.05.00

Backfill any trenches or holes due to demolition. Maintain grades to
drain.

Restore Work with new products in accordance with requirements of
Contract Documents.

0201 80
Page 3



SECTIONO2 01 80
FACILITYREMEDIATION

Fit Work tight to pipes, sleeves, ducts, conduit, and other penetrations
through surfaces.

At penetrations of fire-rated wall, ceiling, or floor construction,
completely seal voids with fire-rated material, full thickness of the
construction element.

Refinish surfaces to match adjacent finishes. For continuous surfaces,
refinish to nearest intersection; for an assembly, refinish entire unit.

3.4 RECONSTRUCTION

A.

By careful study of the Contract Documents, determine the location
and extent of reconstruction to be performed.

In company with the Architect, visit the Site and verify the extent and
location of reconstruction  required.

Inspect existing surfaces to determine required surface preparation
procedures. Correct any moisture related problems resulting from faulty
flashing and improper or inadequate caulking.

3.5 PATCHING AND REPAIRINGGYPSUMWALLBOARD

A.

10.05.00

Patching cracks and seams in gypsum wallboard:

1. For small cracks, clean surface and repair with ready -mixed vinyl
or acrylic spackling compound, or regular joint cement.

2. To patch larger cracks, remove loose gypsum wallboard, tape,
and cracked or flaking cement.

3. Clean surface and tape crack or seam using new tape and joint
cement or acrylic spackling compound. Apply one coat to fill in
and bring surface almost smooth and apply tape where required.
Apply second coat for final smoothing, crisscrossing strokes to
avoid score marks.

4. If sanding isrequired, use fine paper and a sanding block. Avoid
sanding the paper facing around the patch.

0201 80
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B. Repairing holes in gypsum wallboard:

1.

To repair holes two inches or lessacross, cut out damaged section
of wallboard forming a neat square or rectangle. Trim a new
piece of gypsum wallboard and backing paper to size,leaving 2 6
border of facing paper intact; then apply compound to paper
border and hole edges and push in patch. Apply second coat of
compound on top of and around the flaps feathering edges for a
smooth finish.

To repair holes more than two inches across, cut out damaged
section of wallboard forming a neat square or diamond shaped
opening. Glue a backing strip of 1/4" overlapping the edge of the
hole two or three inches. Apply a coat of joint cement or
spackling compound over the face of the backing strip and over
the edges of the opening, then press matching cut-out patch into
place. Use joint cement and tape around the patch to fill in
seams between patch and wallboard; feather edges so that
patch blends smoothly.

For extra large holes and extensively damaged sections, cut out
the section of damaged wallboard extending the cutout to
expose half the thickness of the studs on each side to allow for
wood against which the new patch can be nailed. Then follow
procedure outlined initem No. 2 above for filling joints.

C. Clean surfaces and paint in accordance  with Section 09 90 00,
Painting, and herein. Color to match existing.

3.6 PATCHING AND REPAIRING PLASTER

A. Patching small holes and cracks in plaster:

1.

Widen and undercut the crack, using a chisel or a v-shaped tool
to make the crack wider on the inside or bottom than along the
surface in order to ensure a good bond with the old plaster.

Brush out dust and loose particles, then wet the crack thoroughly
with water before applying compound, presshard enough to force
patching material down to the bottom of the crack or hole.

Remove excess material and smooth off the surface by wiping
with strokes almost parallel to the length of the crack.

B. Repairing holes or larger cracks in plaster:

1.

10.05.00

Remove loose crumbling and flaking material, either scraping or
chipping it out.
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