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Mission Statement 

Adopted - October 24, 2011 

The Committee shall actively 

review and inform the public 

about the expenditures of the 

Bond proceeds to ensure that 

the spending decisions made 

by elected officials conform 

to Measure S and comply 

with the governing provisions 

of the Education Code and 

the California Constitution.  

(Complete Mission Statement 

available at www.gusd.net) 

You’re Invited! 

The Community is invited to 

attend the CBOC’s quarterly 

meetings.  For meeting times, 

dates, and locations, please go to 

www.gusd.net/CBOC 

Glendale High School 

Aquatic Center – On July 

16, 2019, the Board approved 

the award of contract to Bal-

four Beatty Construction for 

the Glendale High School 

Aquatic Center Project.  Con-

struction began in fall 2019, 

and a groundbreaking cere-

mony was held on October 

15, 2019, with completion 

anticipated in early 2021.  

This project includes installa-

tion of a new 38-meter by 25-

yard pool, with a shallow end 

to accommodate students 

learning to swim, accessible 

entrance to the pool, locker 

rooms, restrooms, storage, 

and coaches’ offices.  Due to 

the COVID-19 pandemic, the 

project experienced various 

delays, including a delay on 

the delivery of the pool which 

was scheduled to ship from 

Italy.  However, staff worked 

with the contractor to mini-

mize the impact of the delays 

on the project and continue 

work. Assembly of the pool 

began in early summer 2020, 

and construction of the sup-

port buildings was scheduled 

to continue through the end 

of 2020.  As a part of the pro-

ject, improvements will be 

made to the adjacent baseball 

and softball fields.   

Site Improvements Projects - On March 12, 2019, the Board ap-

proved an allocation of funding for site improvements projects to ad-

dress  school needs following the completion of the various Over-

crowding Relief Grant (ORG) projects.  Improvements are scheduled 

to be completed at various sites, including Verdugo Woodlands, 

Fremont, Lincoln, La Crescenta, and R.D. White Elementary Schools. 

Some of the projects included a new ball wall at Lincoln Elementary 

School, remodel of the driveway entrance at Verdugo Woodlands Ele-

mentary School, and playground improvements at R.D. White Elemen-

tary School.   
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Glendale High School Aquatic Center 
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Independent Auditor’s Report 

Status of Funding & Expenditures to Date 

The District Issued the first, second, third, and fourth series of Measure S bonds for $232 million plus other funding totaling approxi-
mately $395,353,820.  This represents 90% of the overall current anticipated funding of $438,753,820.  Total expenditures reported to 
date through June 30, 2020 represent 79.5% of currently available funds.  The pie charts below and on the following page indicate utili-
zation of total available funding, funding sources, and project budgets by project type. 

Funding Sources & Budgets 

2 0 1 9 - 2 0 2 0  

Measure S bonds are Proposition 39 bonds issued by GUSD.  The passage of Proposition 39 in November 2000 amended the California 
Constitution to include accountability provisions.  Specifically, the District must conduct an annual independent performance audit to 
ensure that funds have been expended only on specific projects listed as well as an annual, independent financial audit of the pro-
ceeds from the sale of the bonds until all of the proceeds have been expended.  CliftonLarsonAllen, LLP, conducted an independent 
audit of the financial statements for the fiscal year ending June 30, 2020.  In their opinion, the financial statement presents fairly, in all 
material respects, the financial position of the Measure S bond and the results of its operations.  The Performance Audit indicates that 
the proceeds of the sale of Measure S funds were only used for the purposes set forth in the ballot measures and not for any other 
purposes. — Reports can be reviewed at www.gusd.net/page/607 



Projects in Motion  
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DISTRICT-WIDE DEFERRED MAINTENANCE PROJECTS - The Board approved an additional $5,000,000 to be allocat-

ed to various maintenance projects throughout the District, to be completed by Planning & Development.  This includes projects 

such as roofing, painting, paving, playground equipment replacement, HVAC renovations, landscaping, and flooring.  Staff began 

working on these projects in summer 2017, and the work is ongoing.   

 

SAFETY & SECURITY - In an effort to ensure the safety & security of students and staff, the District has worked on various 

security improvements at school sites.  This program has reached every school in the District and includes items such as secure 

entries, CCTV cameras, and other improvements depending on each site’s needs.  Secure entries have been installed at all District 

schools.  Additional funding was allocated by the Board for the installation of more cameras at various sites, including This project 

is nearing completion, and additional funding has been allocated to future projects as part of Phase II of safety and security im-

provements.    

 

GLENDALE HIGH SCHOOL AQUATIC CENTER - The award of contract for this project was approved on July 16, 2019, 

and construction began in October 2019 following a groundbreaking ceremony.  Construction has continued, with the installation 

of the pool after its arrival in early summer 2020.  Completion of the project was anticipated in late 2020.  

 

 

GHS Aquatic Center Groundbreaking Ceremony Marshall Elementary School Playground Ribbon Cutting 

Edison Elementary School Playground Ribbon Cutting R.D. White Elementary School Playground Ribbon Cutting 



Back Page Story Headline 

Business Tagline or Motto 

HOOVER HIGH SCHOOL POOL EXPANSION AND RENOVATION - The Board has approved a project and budget 

allocation for the expansion and renovation of the pool at Hoover High School.  This project is on hold pending further direction 

from the Board.  

 

CRESCENTA VALLEY HIGH SCHOOL POOL RENOVATION - The Board has approved a project and budget allocation 

for the renovation of the pool at Crescenta Valley High School.  This project is on hold pending further direction from the Board.  

 

CLARK MAGNET HIGH SCHOOL NEW BUILDING - The Board has approved a project to construct a new building at 

Clark Magnet High School. The District has also applied to receive matching State funds for this project.  Staff is currently working 

on the design of the building with District-approved architects.  Following the approval of plans by the Division of the State Archi-

tect (DSA), California Department of Education (CDE) and OPSC, staff will bid the project to secure a contractor.   

 

GLENOAKS ELEMENTARY SCHOOL NEW BUILDING - On May 19, 2020, the Board approved a project and budget 

allocation for a new modular building at Glenoaks Elementary School in the amount of $12,800,000.  This new building would re-

place outdated portable buildings at the school.  Staff began working with District-approved architects to begin design on the pro-

ject, with completion anticipated for in time for the start of the 2022-2023 school year  

 

MONTE VISTA ELEMENTARY SCHOOL NEW BUILDING - On May 19, 2020, the Board approved a project and budget 

allocation for a new modular building at Monte Vista Elementary School in the amount of $12,700,000.  This new building would 

replace outdated portable buildings at the school.  Staff began working with District-approved architects to begin design on the 

project, with completion anticipated for in time for the start of the 2022-2023 school year 

 

SAFETY AND SECURITY, PHASE II - On December 17, 2019, the Board approved the allocation of $8,000,000 for Phase II 

of Districtwide safety and security improvements.  These improvements include items such as security alarm systems & cameras, 

hard wired telephone systems, PA systems, fire/life safety, broken & spalling concrete, emergency battery back-up systems & gener-

ators, and fencing & railing.  Staff compiled a list of the top priority projects and will begin working on the items with the most ur-

gent need.   

Glendale High School - replace obsolete controls in the marquee sign, replace obsolete phone systems;  

CVHS - replace elevator controls in 5000 building;  Wilson Middle School - replace asphalt and concrete 

walkway that present a tripping hazard;  Keppel Elementary School - replace asphaltic pavement on the 

playground;    Jefferson Elementary School - replace soft playground equipment and soft tiles;   

Districtwide - replace worn and tattered stage curtains, replace obsolete emergency lighting systems, 

replace obsolete fire alarm control panels.   

Summer Projects 2020-2021 
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Upcoming Projects 


