

MEASURE S & FACILITY UPDATE

Board of Education Meeting
Information Report No. 8



Date: October 17, 2017

Presented by: Tony Barrios

Executive Director: Planning, Development, and Facilities





Superintendent's Facility Advisory Committee

- Meeting held on October 9, 2017
- SFAC Members Reviewed and Approved Agenda Items
- Next Meeting: October 30, 2017
 - Review agenda items for Board Meeting on November 7, 2017



Tonight's Agenda

Action & Consent Items

- Consent Item No. 08
 - Approval of Contingency Allocation No. 3 with Northeast Trees for the Franklin Urban Greening Grant Construction Agreement U59314-0 (Prop 84)



Consent Calendar Item No. 08

Approval of Contingency Allocation No. 3; Northeast Trees for the Franklin Urban Greening Grant Construction Agreement U59314-0 (Prop. 84)

- Awarded to Northeast Trees – Project 95011 – May 10, 2017
 - Amount \$730,062.00
 - Approved September 5, 2017 Contingency Allocation No. 1 - \$62,395.20
 - Approved September 19, 2017 Contingency Allocation No. 2 - \$3,064.20
 - Approval of Contingency Allocation No. 3 - \$24,840.60
 - Responsibility Code 7 – Required Extra Scope, Code 8 – Optional Extra Scope
 - Final Cost \$820,362.00

PCO Number	Responsibility Code	Change Amount	% of Contract
4	7	\$10,102.75	1.23%
5	7,8	\$12,737.85	1.55%
	Total:	\$24,840.60	3.03%

Questions?

